SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION  [3. DATE ISSUED PAGE OF PAGES
AND AWARD NNK14513982R DSEALED BID (IFB) June 18, 2014 1 of 140

(Construction, Alteration, or Repair) NEGo-nATED (RFP)
IMPORTANT — The “offer” section on the reverse must be fully competed by offeror.
4 CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
TBD 4200513982 PCN 98812, Refurbish Ground

Cooling System, Pad 39B
7. ISSUED BY: CODE |OP-ES 8. ADDRESS OFFER TO:
JOHN F. KENNEDY SPACE CENTER, NASA JOHN F. KENNEDY SPACE CENTER, NASA
PROCUREMENT OFFICE CODE: OP-ES PROCUREMENT OFFICE CODE: OP-ES
KENNEDY SPACE CENTER, FL 32899 Bldg N6-1009 (CIAQO), Attn: Randall A. Gumke
KENNEDY SPACE CENTER, FL 32899
9 FOR INFORMATION A NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: Randall Gumke, Contract Specialist (321) 867-3322
SOLICITATION

NOTE: In sealed solicitations “offer” and “offeror’ mean “bid” and “bidder”.

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, Identifying no., date):

The contractor shall furnish all labor, equipment, materials and related activities necessary to perform the modifications of
the ground cooling system at launch complex 39, pad B, at the Kennedy Space Center, Florida.

11. The Contractor shall begin performance within ( *) calendar days and complete it within (*) calendar days after receiving
[ Jaward, [ X ] notice to proceed. This performance periodis[ X ] mandatory, [ ] negotiable (See _ *See Article F.1b )

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND 12B. CALENDAR DAYS
PAYMENT BONDS. (If "YES," indicate within how many calendar days after award
in item 12B.)

YES 10 calendar days

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 1 copies to perform the work required are due at the place specified in Item 8 by 3:00 P.M
local time July, 18 2014. If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time
offers are due.

B. An offer guarantee is required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in
full text or by reference.

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be
considered and will be rejected.

NSN 7540-01-155-3212 1442-102 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(d) KSC/OP (12/91)



OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than item 14)

CODE FACILITY CODE
17. The offeror agrees to perform the work required at the prices below in strict accordance with the terms of this solicitation, if this offer is accepted by the Government
in writing within calendar days after the date offers are due . (Insert any number equal to or greater than the minimum requirement stated

in ltem 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.

AMOUNTS TASK 1 (Base Bid) Refurbish Ground Cooling System, Pad 39B $

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGEMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER 20 B. SIGNATURE 20C. OFFER DATE
(Type or Print)

AWARD (To be completed by Government)

21. TEMS ACCEPTED:
CLIN DESCRIPTION UNIT UNIT PRICE

0001 TASK 1 (Base Bid) Refurbish Ground Cooling System, Pad 39B 1 JOB $

TOTAL AWARD $

22. AMOUNT (TOTAL AWARD) 23. ACCOUNTING AND APPROPRIATION DATA

$ 4200513982
24. SUBMIT INVOICE TO ADDRESS SHOWN IN TEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

(4 copies unless otherwise specified) 27
]10 U.S.C.2304(c) () [ 141 U.S.C. 253(c) ()

26. ADMINISTERED BY CODE[OP-ES 27. PAYMENT WILL BE MADE BY
JOHN F. KENNEDY SPACE CENTER, NASA NASA Shared Services Center (NSSC)
PROCUREMENT OFFICE CODE: OP-ES Financial Management Division (FMD) — Accounts Payable
KENNEDY SPACE CENTER, FL 32899 Bldg 1111, C. Road

Stennis Space Center, MS 39529
CONTRACTING OFFICER WILL COMPLET ITEM 28 OR 29 AS APPLICABLE

[ ]28. NEGOTIATED AGREEMENT Contractor is required to sign this [ 129. AWARD (Contractor is not required to sign this document.) Your offer

document and return copies to issuing office.) Contractor agrees to |on this solicitation is hereby accepted as to the items listed. This award
furnish and deliver all items or perform all work requirements identified on  |consummates the contract, which consists of (a) the Government solicitation
this form and any continuation sheets for the consideration stated in this and your offer, and (b) this contract award. No further contractual document

contract. The rights and obligations of the parties to this contract shallbe  |necessary.
governed by (a) this contract award, (b) the solicitation, (c) the clauses,
representations, certifications, and specifications incorporated by reference
in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN |31A. NAME OF CONTRACTING OFFICER (Type or Print)
(Type or Print)

30B . SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA 31C. AWARD
DATE
BY
GPO :1985 0 - 469-796 STANDARD FORM 1442 BACK (Rev. 4-8)

KSC/OP (12/91)
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NASA/KSC SOLICITATION NNK 14513982R
SECTION B —SUPPLIES OR SERVICESAND PRICES/COSTS

B.1 CONSTRUCTION SERVICESAND PRICES

Lineltem Description nit Total

0001 Task 1 — Refurbish Ground Cooling system, Pad39B | Job | $ TBD

TOTAL: $TBD

B.2 NFS1852.216-78 FIRM FIXED PRICE (DEC 1988)
Thetotal firm fixed price of this contract is TBD.

B.3 PROJECT DELIVERABLES

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided
under this contract are identified in Section J, Attachment J-A, Project Deliverables. The costs
associated with providing the data in Attachment J-A is included in the firm-fixed price of the
awarded contract. Nothing contained in Attachment J-A shall relieve the Contractor from
furnishing data called for by, or under the authority of, other provisions of this contract, which are
not identified and described in Attachment JA.



NASA/KSC SOLICITATION NNK 14513982R
SECTION C — DESCRIPTION/SPECIFICATION/WORK STATEMENT

C.1 SCOPE OF WORK

The Contractor shall furnish all management, supervision, labor, transportation, facilities, materials,

tools, disposal, coordination of subcontractors, documentation, and equipment (except any property
including utilities as may be specified in the Schedule to be Government-Furnished) and perform all work
for the Task(s) named below, and as defined in the Technical Documentation listed below entitled
"Contract Drawings, Maps and Specifications,” and in accordance with the terms and conditions of this
Contract, and within the performance schedule set forth in FAR clause 52.211-10 entitled
"Commencement, Prosecution, and Completion of Work."

Line ltem Description

0001 Task 1 — Refurbish Ground Cooling system, Pad 39B

C.2 CONTRACT DRAWINGS, MAPS, SPECIFICATIONS, AND/OR STATEMENTSOF
WORK

(a) Fivesetsof full scale contract drawings, maps, specifications, and/or statements of work (excluding
applicable publications incorporated into the technical provisions by reference), plus one CD or DVD
containing electronic, portable document format (PDF) versions, will be furnished at award to the
Contractor without charge. The work shall conform to the following contract drawings, maps,
specifications, and/or statements of work, attached hereto and made a part hereof:

Specification 79K 39605, titled “NASA KSC Pad B Ground Cooling System Refurbishment”,
dated April 2, 2014, pages 1 through 244

Drawing 79K 39604, titled “ Pad B Ground Cooling System Design”, dated April 2, 2014, sheets 1
through 37

(b) Addendato Specifications, Drawings, Maps, and/or Statements of Work:

1. Specification 79K 39605, Section 23 07 00, Paragraph 2.3.1.7, Delete the following:

“KC fittings required for a specific task shall be supplied by the Contracting Officer as
Government Furnished Equipment (GFE).”

2. Specification 79K 39605, Section 23 07 00, Paragraph 2.3.2.7, Delete the following:

“KC fittings required for a specific task shall be supplied by the Contracting Officer as
Government Furnished Equipment (GFE).”

3. Drawing 79K 39604, Sheet M-003, Equipment Schedule, Mech “ A” Number A505143, Revise
KSC Part Number :



NASA/KSC SOLICITATION NNK 14513982R
SECTION C — DESCRIPTION/SPECIFICATION/WORK STATEMENT

From: “ 79K 38668UC16"
To: “ 79K 386685C16"

4. Drawing 79K 39604, Sheet 1-008, Government Furnished Equipment Schedule, A Number
A505143, Revise KSC Part Number:

From: “ 79K38668UC16"
To: “ 79K 38668SC16"
5. Specification 79K 39605, Section 40 05 13.96, Paragraph 1.4, Submittals, Add the following:
“SD-06 Test Reports
Weld Reports; G”

(c) "Or Equa" Items’

Throughout the Technical Specifications and on the drawings of this contract, where certain
manufacturers trade names and model numbers are specified and followed by the term "or equal,” the
manufacturer's name and data as specified shall represent the minimum standard type, quality, and
capacity acceptable for incorporation into the work covered by this contract. The products of other
manufacturers will be considered as being acceptable, provided that such products fully meet or exceed all
minimum structural or use and operational features of the particular manufacturers’ items as specified,
and provided that the other manufacturers' itemsis easily interchangeable and can be adequately
incorporated within the allocated space in the building or structure. In all cases, the acceptability of "or
equa" items shall be at the Contracting Officer's discretion, based upon approval data submitted by the
Contractor in accordance with the requirements under Shop Drawings herein.

(d) Omissions from the drawings or specifications, or the omission or misdescription of details of work
which are manifestly necessary to carry out the intent of the drawings and specifications, or which are
customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed
details of the work but they shall be performed asiif fully and correctly set forth and described in the
drawings and specifications.

(e) The Contractor shall check all drawings furnished him immediately upon their receipt and shall
promptly notify the Contracting Officer of any discrepancies. Figures marked on drawings shall in
general befollowed in preference to scale measurements. Large scale drawings shall in general govern
small scale drawings. The Contractor shall compare al drawings and verify the figures before laying out
the work and will be responsible for any errors which might have been avoided thereby.

C.3 REQUEST FOR INFORMATION/CLARIFICATION (RFIC)

The Contractor shall promptly report to the Contracting Officer all problems or conflicting
6



C. 4

NASA/KSC SOLICITATION NNK 14513982R
SECTION C — DESCRIPTION/SPECIFICATION/WORK STATEMENT

technical information encountered during the contract performance so that the Government may
provide solutions or appropriate direction. Such problems shall be reported on KSC Form No. 8-
268, "Request for Information/Clarification,” to be provided by the Government. A copy of each
RFIC will be provided to the Contracting Officer’ s Representative (COR) concurrently with the
transmittal to the Contracting Officer. The Contractor shall log and control each Request for
Information/Clarification (RFIC), including those generated by subcontractors.

DEVIATIONSAND WAIVERS

(& When the Contractor proposes to perform work which does not conform to the requirements of
the applicable contract drawings and specifications, the Contractor shall submit to the
Contracting Officer for approval, awritten request for deviation or request for waiver on the
nonconforming work.

(b) All requests by the Contractor shall be submitted on KSC Form 8-69 (Contractor Request to
Use Nonconforming Parts or Material) fully executed including an offer of consideration to the
Government. The request must be technically supported by justification, rationale, design
considerations, calculations and other data which permits ready and conclusive evaluation by
the Government as to acceptability or nonacceptability.

(c) Where arequested deviation or waiver on a particular aspect of the work has arelation to, or
affects, other aspects of the work, those other aspects of the work shall be clearly identified
and referenced. And, if the requested deviation or waiver necessitates a deviation or waiver on
other aspects, requests for all such deviations and waivers must be submitted concurrently.

(d) Any request not submitted in strict accordance with this provision will not be considered.



NASA/KSC SOLICITATION NNK 14513982R
SECTION D — PACKAGING AND MARKING

D.1 NASAFEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS 185224574  IDENTIFICATION AND MARKING OF GOVERNMENT
EQUIPMENT (JAN 2011)

Fill-in: (e) Transportation Officer, NASA
c/o 1SC Warehouse, Bldg M6-744
Kennedy Space Center, FL 32899



E.1l

E.2

E.3

NASA/KSC SOLICITATION NNK 14513982R
SECTION E - INSPECTION AND ACCEPTANCE

LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES
INCORPORATED BY REFERENCE

FAR 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS1852.246-72 MATERIAL INSPECTION AND RECEIVING REPORT (AUG 2003)

Fill in: (a) Atthetime of each delivery to the Government under this
contract, the Contractor shall furnish aMaterial Inspection and
Receiving Report (DD Form 250 series) prepared in three
copies, an original and two copies.

BASIC INSPECTION SYSTEM

Pursuant to FAR Clause 52.246-12, entitled "Inspection of Construction,” the Contractor shall
maintain and implement a basic inspection system as identified below:

(a) Definitions:

"Inspection” means examining and testing supplies or services (including, when
appropriate, raw materials, components, and intermediate assemblies) to determine
whether they conform to contract requirements.

"Testing" means that element of inspection that determines the properties or elements,
including functional operation of supplies or their components, by the application of
established scientific principles and procedures.

"Independent Testing Laboratory™ means an independent organization, accepted by the
Contracting Officer, engaged to perform specific inspections or tests of the work, either
at the site or elsewhere, and report the results of these inspections or tests.

(b) The inspection system shall be documented to ensure and provide objective evidence
of quality control in the form of records of inspections and test results. The system
shall also ensure that nonconforming articles or materials are discovered, documented,
and controlled through effective remedial and preventive actions.

The Contractor may use, at his option, in whole or in part, his existing higher level
inspection system or quality assurance program provided such system is revised and
identified to the requirements below.

(c) The Contractor shall provide a narrative description of an inspection system which
provides for compliance with the quality requirements and technical criteria of the

9



NASA/KSC SOLICITATION NNK 14513982R
SECTION E - INSPECTION AND ACCEPTANCE

contract.

(1) Thedescription shall be submitted for review by the Contracting Officer not
later than 7 days after contract award.

(2) Thedescription shall address each of the Basic Inspection System
Requirements identified in paragraph (d) below. This submittal shall address
both the general inspection system that will be used during the performance of
all work under the contract, including but not limited to those items identified
under paragraphs d(1), d(2)(iv), d(2)(v), and d(2)(vi) below.

(d) Basic Inspection System Requirements. The Contractor shall describe how each of the
following requirementsiis to be satisfied and what records will be maintained, both on-
site and offsite.

(1) The Contractor shall identify the individual responsible for on-site contact and
communication relative to implementation and operation of the inspection
system. The name of thisindividual shall be provided, in writing, to the
Contracting Officer’s Representative (COR).

(2) Standard requirements:

(i) A purchasing control system which ensures that all purchasing
documents, including those of subcontractors and suppliers, are
traceable to the drawings, specifications, and approved submittal
requirements.

(i) A receiving inspection system with documented evidence of Contractor
inspection traceable to the procurement documents.

(ilf) A system of controls and records for handling, recording, identification
and disposition of nonconforming articles and materials.

(iv) A system of identification of inspections required by each specific
section of the specifications and drawings and what records will be
maintained.

(v) Identification of teststo be performed, including test procedures, test
records, and the independent testing organization(s) be utilized.

(vi) Additional requirements (if included in the drawings, specifications, or
contract provisions):

(A) Certification or recertification of personnel and qualification of
procedures.

10



NASA/KSC SOLICITATION NNK 14513982R
SECTION E - INSPECTION AND ACCEPTANCE

(B) Management and accountability of Government furnished
equipment, components, or materials.

(C) Calibration of inspection test gages, tools, measuring
instruments, and independent laboratories to be utilized.

E.4 SYSTEMSACCEPTANCE AND TESTING

Pursuant to FAR 52.246-12 "Inspection of Construction”; systems tests shall be performed as
described below.

@

(b)

(©

SYSTEMS

Systems tests shall be performed on fire protection, fire suppression, HVAC,
compressed air and all other assemblies of components which must be tested as an
inter-related whole to verify proper functioning.

SYSTEM TEST PROCEDURES

A test procedure and arecording form which documents every step of the system test
shall be submitted for approval under the terms of the "Shop Drawings" clause of this
contract. Test procedures must be approved prior to requesting a date for testing.

Each step in the test procedure shall be witnessed by the Contracting Officer's
Representative who shall then date and sign the approved recording form for each step
witnessed.

The procedure shall consist of step by step instructions for testing all specified system
parameters, system components, and proper overall functioning of the system.

SYSTEM TESTING AND ACCEPTANCE

The following tests shall be performed by the Contractor in strict accordance to the
approved test procedure described above.

(1) Functional Test -- This shall be an "in house" test to verify proper installation
and functioning of the system and its components. This functional test shall be
performed in the presence of Government inspectors and shall be repeated until
the Contractor can perform one full test without device or system malfunction.

(2) System Acceptance Test -- After successful completion of the functional testing
the system shall be tested formally with full documentation using the previously
approved recording form. The Contractor shall notify the Contracting Officer,
in writing, forty eight (48) hours prior to system acceptance testing. The
appointed Contracting Officer Representative will witness, date and stamp each

11
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NASA/KSC SOLICITATION NNK 14513982R
SECTION E - INSPECTION AND ACCEPTANCE

test in the procedure. Acceptance of the system will be based upon the written
approval of the Contracting Officer’ s Representative.

FINAL INSPECTION AND ACCEPTANCE

Final inspection and acceptance of all work under this contract will be conducted by the
Contracting Officer’s Representative (COR). Upon satisfactory completion of the contract, the
Contractor shall be paid the fixed-price value of the contract, less the amount of any progress
payments made under FAR Clause 52.232.5, Payments Under Fixed-Price Construction Contracts.

NOTE: For planning purposes, the contractor shall includealineitem in the schedule of
values and progress schedule for completion of punch-list items, site clean-up,
demobilization and final construction (as-built) drawings. The amount of this lineitem shall
be equal to 10% of the contract value or $100,000, whichever isless. The Government will
not pay final invoices for this amount until all punch-list, site clean-up, and demabilization
activities are complete; final construction drawings are delivered; and final acceptanceis
made on DD Form 250, M aterial I nspection and Receiving Report.

12



NASA/KSC SOLICITATION NNK 14513982R
SECTION F —DELIVERIES OR PERFORMANCE

F.1 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES
INCORPORATED BY REFERENCE

FAR 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION
OF WORK (APR 1984)

Fill ins;

(@ The Contractor shall be required to (&) commence work under this contract
within five (5) calendar days after the date the Contractor receives the notice
to proceed.

(c) complete the entire work ready for use not later than 300 calendar days after
the date the contractor receives the notice to proceed for the Base Bid

FAR 52.242-14 SUSPENSION OF WORK (APR 1984)

F.2 KSC52211-92 WORK PERIOD (MAR 2002)
Contractor's work day will be limited to first shift 7:00A.M. to 3:30 PM., on Monday through
Friday only. Any other work period will require special/ written approval from the Contracting
Officer seven (7) daysin advance of proposed change in work periods.

F.3 PLACE OF PERFORMANCE

This isafirm-fixed price construction contract for Refurbish Ground Cooling System, Pad 39B,
Kennedy Space Center, FL.

F.4 DOWNTIME AND EXCAVATION HOLDS
For the purposes of this contract, the Contractor shall allow in his bid for amaximum of 20 days

during which all construction activities will be prohibited. The Government will provide twenty-
four hour notice each time these restrictions are invoked.

13



NASA/KSC SOLICITATION NNK 14513982R
SECTION G —CONTRACT ADMINISTRATION DATA

G.1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS1852.242-70 TECHNICAL DIRECTION (SEP 1993)

NFS1852.245-71  INSTALLATION —ACCOUNTABLE GOVERNMENT
PROPERTY (JAN 2011)

Fill-In (c)(1): “None".

Fill-In (c)(3): “ See Article J-B-22, Government Property to
Be Installed by the Contractor”.

Fill-In (c)(7): “None’

NFS 185224573  FINANCIAL REPORTING OF NASA PROPERTY IN
THE CUSTODY OF CONTRACTORS (JAN 2011)

Fill-In (3): OP-OS-IP
Industrial Property Officer
Kennedy Space Center, Fl 32899
NFS 1852.245-75 PROPERTY MANAGEMENT CHANGES (JAN 2011)

NFS 185224576 LIST OF GOVERNMENT PROPERTY FURNISHED
PURSUANT TO FAR 52.245-1 (JAN 2011)

Fill-In (1): Attachment J-B, Article J-B-22, Government
Property To Be Installed by the Contractor

Fill-In (2): “LC 39B”

NFS1852.245-78  PHYSICAL INVENTORY OF CAPITAL PERSONAL
PROPERTY (JAN 2011)

NFS 185224582 OCCUPANCY MANAGEMENT REQUIREMENTS
(JAN 2011)

NFS1852.245-83 REAL PROPERTY MANAGEMENT
REQUIREMENTS (JAN 2011)

14



NASA/KSC SOLICITATION NNK 14513982R
SECTION H —SPECIAL CONTRACT REQUIREMENTS

H.1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES

H.2

H.3

INCORPORATED BY REFERENCE
NFS 1852.223-70 SAFETY AND HEALTH (APR 2002)

NFS1852223-75  MAJOR BREACH OF SAFETY OR SECURITY
(FEB 2002)

NFS 1852.225-70 EXPORT LICENSES (FEB 2000)
Fill-in: NASA’'s Kennedy Space Center

NFS 1852.242-72 OBSERVANCE OF LEGAL HOLIDAYS (AUG 1992)

KSC52.223-121  REPORTING OF INCIDENTSINVOLVING WORK PLACE
VIOLENCE (JUL 2008)

The contractor shall conduct training on and develop procedures for recognizing, managing and
responding to incidents and threats of workplace violence as defined in NASA Policy Directive
(NPD) 1600.3. Contractors shall also promptly report all incidents involving workplace
violence to the Protective Services Office. If the NASA Workplace Violence Prevention and
Response (WVPR) Team Chair and Co Chair determine it is appropriate for the contractor to
participate in aWVPR Team meeting, the contractor shall comply with the WV PR Team request.
The contractor is also responsible for reporting disposition of the incident reported to the NASA
WVPR Team.

This requirement shall flow down to the subcontractors, however the subcontractors shall report
up through the prime contractor.

(End of clause)

K SC 52.242-90 CONTROL SAPPLICABLE TO CONTRACTORS ACTIVITIES
(SEP 2012)

The Contractor shall comply with the publications below, and subsequent revision thereof, that
the Contracting Officer has indicated as being incorporated in this contract by reference. These
publications prescribe regulatory and procedural criteriawhich are applicable to this contract.
The contractor shall promptly take corrective action upon notice of noncompliance from the
Contracting Officer or his/her authorized representative(s) with any provision of the publications
listed below.

The following compliance documents may be found at:
http://tdglobal .ksc.nasa.gov/ReferencedDocuments/

15
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Publication Title
KNPR Comprehensive Emergency Management Plan
8715.2
KNPR KSC Security Procedural Requirements
1600.1
KNPR KSC Environmental Requirements
8500.1
KNPR KSC Safety Procedura Requirements Volume 1, Safety Procedural
8715.3-1 Requirements for Civil Servants/NASA Contractors
Checkif Publication Title
Applicable
X KNPD 1810.1 K SC Occupationa Medicine Program
X KNPR 1860.1 KSC lonizing Radiation Protection Program
X KNPR 1860.2 KSC Nonionizing Radiation Protection
Program
X KNPR 1820.3 K SC Hearing Loss Prevention Program
X KNPR 1820.4 KSC Respiratory Protection Program
X KNPR 1840.19 KSC Industrial Hygiene Programs
455W140-201 45th Space Wing Instruction 40-201
Radiation Protection Program
KNPD 1800.2 K SC Hazard Communication Program
KNPR 1870.1 K SC Sanitation Program
KNPR 2570.1 KSC Radio Frequency Spectrum
Management Procedural Requirements
KNPR 4000.1 Supply and Equipment System Manual
KNPR 6000.1 Transportation Support System
X KNPR 8715.7 KSC Construction Contractor Safety and
Health Practices Procedural Requirements
X KNPR 8830.1 Facilities and Real Property Management
Procedural Requirements
K SC 52.242-93 CONTRACTOR WORKFORCE REPORT —ONSITE

CONTRACTORSAND SUBCONTRACTORS (OCT 2006) (ALT 1)
(JUL 2011)

The Contractor shall submit, on aquarterly basis, amanpower report delineating information

about its workforce. The report shall include: the contract number, the contractor's total on-site
workforce, total on-site union represented employees by bargaining unit; total on-site non-union
represented employees, and total off-site workforce performing on the contract. The Contractor

16
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shall provide thisinformation no later than 10 days after the close of each reporting period
which end March 31st, June 30th, September 30th, and December 31st. Thereport shall be
submitted to the Contracting Officer with copies to Workforce Planning and Analysis Office,
(Code BA-D) and Industrial Labor Relations Office (Code OP).

The Contractor is required to maintain information on specific Points of Contact (POC) for the
contracted effort in aNASA managed database. The database contains POC information for
specific Contractor functionsto include: Local Contractor Manager and Deputy (senior on-site
contract management POCs for top level NASA KSC contact), Contracting Manager (this isthe
interface on contract matters with the NASA Contracting Officer), HR Manager, Security
Manager, Emergency Planning Manager (or identification/contact information for the Contractor
manager performing this role), and the person responsible for input of this Contractor
information into the database. Within three weeks of contract award the Contractor shall provide
the name of the person who will enter the POC information into the NASA database to the
Contracting Officer and to NASA Procurement Policy and Review Office, OP-AM, 867-7217.
This person must be able to access (or be scheduled to gain access to) KSC systems. Access to
the database and instruction will be provided to the Contractor by OP-AM. Upon
commencement of the contract the Contractor will be responsible for keeping the POC
information pertaining to the specific contract accurate and up to date. Changesto the person
responsible for input of this Contractor POC information must be immediately brought to the
attention of OP-AM.

(End of clause)
SAFETY AND HEALTH

Pursuant to NFS 1852.223-70, Safety and Hedlth:

(a) Safety isthefreedom from those conditions that can cause death, injury, occupational
iliness, damage to or loss of equipment or property, or damage to the environment.
NASA's safety priority isto protect: the public, astronauts and pilots, the NASA
workforce (including contractor employees working on NASA contracts), and high-
value equipment and property.

(b) The Contractor shall take all reasonable safety and occupational health measuresin
performing this contract. The Contractor shall comply with all Federal, State, and
local laws applicable to safety and occupational health and with the safety and
occupational health standards, specifications, reporting requirements, and any other
relevant requirements of this contract.

(c) Kennedy Space Center Voluntary Protection Program (V PP)

Kennedy Space Center has implemented a comprehensive safety and health
management system, and has demonstrated its commitment to providing and
maintaining a safe workplace by successfully completing arigorous evaluation
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process to achieve recognition by the Occupational Health and Safety Administration
(OSHA) as a“Voluntary Protection Program (VPP) Star Worksite.” The VPP
program promotes effective worksite-based safety and health, encourages employers
and employees to reduce the number of occupational safety and health hazards at
their places of employment, establishes cooperative relationships between
management, labor, and OSHA, and serves to augment limited OSHA resources.

Reporting Procedures for Close Calls and Mishaps

(Also reference NFS 1852.223-70, Safety and Health)

The contractor shall submit aNASA Direct Construction Contractor Mishap Report
Form (KDP-F-3645) to the Contracting Officer to document close calls or mishaps
and associated corrective actions. In addition, the Contracting Officer will issue a
“Notice of Violation” to document safety violations under this contract. The
Contractor shall use the form provided to communicate actions taken to correct or
mitigate safety/health non-conformance at the job-site, as well as any corrective
actions taken to prevent recurrence. This report must be posted on the job site until
all corrective actions have been completed.

In the event the non-compliance poses imminent danger, the Contracting Officer may
invoke the stop-work order clause in this contract until such time as the immediate
hazard has been mitigated. If the Contractor fails or refusesto institute prompt
corrective action, the Contracting Officer may invoke the stop-work order clause or
any other remedy available to the Government in the event of such failure or refusal.

The Contractor (or subcontractor or supplier) shall insert the “ Reporting Procedures
for Close Calls and Mishaps’ section of this clause, including this paragraph and any
applicable Schedule provisions and clauses, with appropriate changes of designations
of the parties, in all solicitations and subcontracts of every tier, when the work will be
conducted completely or partly on premises owned or controlled by the Government.
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.1 CLAUSESINCORPORATED BY REFERENCE (52.252-2) (FEB 1998)

This document incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, thefull text of aclause may be accessed electronically at these addresses:

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.qgov/cgi-bin/nais/index.cqgi
http://ec.msfc.nasa.qgov/hg/library/v-reg.htm.

1.2 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
CLAUSESINCORPORATED BY REFERENCE

CLAUSENO. TITLE

FAR52.202-1 DEFINITIONS (JAN 2012)
FAR52.203-3 GRATUITIES (APR 1984)
FAR52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

FAR 522036 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (SEP
2006)

FAR52.203-7 ANTI-KICKBACK PROCEDURES (OCT 2010)

FAR 52.203-8 @ CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL
OR IMPROPERACTIVITY (JAN 1997)

FAR 5220310 PRICE OR FEE ADJUSTMENTS FOR ILLEGAL OR IMPROPER ACTIVITY
(JAN 1997)

FAR 52.203-12 LIMITATION ON PAYMENTSTO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (OCT 2010)

FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON POSTCONSUMER FIBER
CONTENT PAPER (MAY 2011)

FAR 522049 PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL
(JAN 2011)

FAR 52204-10 REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER
SUBCONTRACT AWARDS (JUL 2013)

FAR52.209-6 PROTECTING THE GOVERNMENT'SINTEREST WHEN SUBCONTRACTING
WITH CONTRACTORS DEBARRED SUSPENDED, OR PROPOSED FOR
DEBARMENT (AUG 2013)

FAR 52.209-9 UPDATESOF PUBLICLY AVAILABLE INFORMATION REGARDING
RESPONSIBILITY MATTERS (JUL 2013)
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FAR 52.215-2
FAR 52.215-8
FAR 52.215-10

FAR 52.215-12
FAR 52.215-21

FAR 52.215-21

FAR 52.219-4

FAR 52.219-8
FAR 52.219-28

FAR 52.222-1
FAR 52.222-3
FAR 52.222-4

FAR 52.222-6
FAR 52.222-7
FAR 52.222-8
FAR 52.222-9
FAR 52.222-10
FAR 52.222-11
FAR 52.222-12
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AUDIT AND RECORDS - NEGOTIATION (OCT 2010)
ORDER OF PRECEDENCE - UNIFORM CONTRACT FORMAT (OCT 1997)

PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR PRICING DATA
(AUG 2011)
SUBCONTRACTOR CERTIFIED COST OR PRICING DATA (AUG 2011)

REQUIREMENTSFOR CERTIFIED COST OR PRICING DATA AND DATA
OTHER THAN CERTIFIED COST OR PRICING DATA — MODIFICATIONS
(OCT 2010) (ALTERNATE 111)(OCT 1997)

Fill-In: (c) Submit the cost portion of the proposal viathe following electronic media:
submit viae-mail in MS Excel format

REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA AND DATA
OTHER THAN CERTIFIED COST OR PRICING DATA — MODIFICATIONS
(OCT 2010) (ALTERNATE 1V)(OCT 2010)

Fill-In: (b) Cost data (e.g., established catalog or market prices, vendor quotes, salesto
governmental and non-governmental entities, etc) to the extent necessary for the
Contracting Officer to determine a fair and reasonable price. All cost/pricing data shall be
submitted in MS Excel format. Access to records necessary to permit an adequate
evaluation of the proposed price shall be provided the Contracting Officer.

NOTI CE OF PRICE EVAL UATION PREFERENCE FOR HUBZONE SMALL
BUSINESS CONCERNS (JAN 2011)

UTILIZATION OF SMALL BUSINESS CONCERNS (JUL 2013)

POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION
(JUL 2013)

NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)
CONVICT LABOR (JUN 2003)

CONTRACT WORK HOURSAND SAFETY STANDARDSACT—OVERTIME
COMPENSATION (JUL 2005)

DAVIS-BACON ACT (JUL 2005)

WITHHOL DING OF FUNDS (FEB 1988)

PAYROLLSAND BASIC RECORDS (JUN 2010)

APPRENTICESAND TRAINEES (JUL 2005)

COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)
SUBCONTRACTS (LABOR STANDARDS) (JUL 2005)

CONTRACT TERMINATION--DEBARMENT (FEB 1988)
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FAR 52.222-13

FAR 52.222-14
FAR 52.222-15
FAR 52.222-21
FAR 52.222-26
FAR 52.222-27

FAR 52.222-35
FAR 52.222-36

FAR 52.222-37
FAR 52.222-40

FAR 52.222-50
FAR 52.222-54

FAR 52.223-2

FAR 52.223-5

FAR 52.223-6

FAR 52.223-12
FAR 52.223-15
FAR 52.223-17

FAR 52.223-18

FAR 52.225-13

FAR 52.227-1
FAR 52.227-2

FAR 52.227-4
FAR 52.228-2
FAR 52.228-5
FAR 52.228-11
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COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS
(FEB 1988)

DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)
CERTIFICATION OF ELIGIBILITY (FEB 1988)
PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)
EQUAL OPPORTUNITY (MAR 2007)

AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR
CONSTRUCTION (FEB 1999)

EQUAL OPPORTUNITY FOR VETERANS (SEP 2010)

AFFIRMATIVE ACTION FOR WORKERSWITH DISABILITIES (OCT
2010)

EMPLOYMENT REPORTS ON VETERANS (SEP 2010)

NOTIFICATION OF EMPLOYEE RIGHTSUNDER THE NATIONAL LABOR
RELATIONSACT (DEC 2010)

COMBATING TRAFFICKING IN PERSONS (FEB 2009)
EMPLOYMENT ELIGIBILITY VERIFICATION (SEP 2013)

AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS UNDER SERVICE
AND CONSTRUCTION CONTRACTS (SEP 2013)

POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (MAY
2011)
DRUG-FREE WORK PLACE (MAY 2001)

REFRIGERATION EQUIPMENT AND AIR CONDITIONERS (MAY 1995)
ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS (DEC 2007)

AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED ITEMSIN SERVICE
AND CONSTRUCTION CONTRACTS (MAY 2008)

ENCOURAGING CONTRACTOR POLICIESTO BAN TEXT

MESSAGING WHILE DRIVING (AUG 2011)

RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUN 2008)

AUTHORIZATION AND CONSENT (DEC 2007)

NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT
INFRINGEMENT (DEC 2007)
PATENT INDEMNITY - CONSTRUCTION CONTRACTS (DEC 2007)

ADDITIONAL BOND SECURITY (OCT 1997)
INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN 1997)
PLEDGES OF ASSETS (JAN 2012)
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FAR 52.228-12
FAR 52.228-14
FAR 52.228-15

FAR 52.229-3
FAR 52.232-5

FAR 52.232-17
FAR 52.232-23
FAR 52.232-27

FAR 52.232-33

FAR 52.233-1
FAR 52.233-1
FAR 52.233-3
FAR 52.233-4
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PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 1995)
IRREVOCABLE LETTER OF CREDIT (DEC 1999)

PERFORM ANCE AND PAYMENT BONDS — CONSTRUCTION
(OCT 2010)

FEDERAL, STATE AND LOCAL TAXES (FEB 2013)

PAYM ENTS UNDER FI XED-PRICE CONSTRUCTION CONTRACTS (SEP
2002)

INTEREST (OCT 2010)
ASSIGNMENT OF CLAIM S (JAN 1986)
PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (JUL 2013)

Submit

I nvoices

To:

1- Original | NASA Shared Services Center (NSSC)
Financial Management Division (FMD) — Accounts Payable
Bldg 1111, C. Road
Stennis Space Center, MS 39529
FAX: 866-209-5415
Email: NSSC-A ccountsPayable@nasa.gov

1- Copy NASA John F. Kennedy Space Center
Procurement Office, Code OP-ES-B
Kennedy Space Center, FL 32899

PAYMENT BY ELECTRONIC FUNDS TRANSFER - SYSTEM FOR
AWARD MANAGEMENT (JUL 2013)

Any questions related to payment via Electronic Funds Transfer (EFT) should be directed
to:

Designated Paying Office

NASA Shared Services Center (NSSC)

Financial Management Division (FMD) - Accounts Payable
Bldg 1111, C. Road

Stennis Space Center, MS 39529

Email: NSSC-A ccountsPayable@nasa.gov

Fax: 866-209-5415

DISPUTES (JUL 2002)

DISPUTES (JUL 2002) (ALTERNATE 1)(DEC 1991)

PROTEST AFTER AWARD (AUG 1996)

APPLICABLE LAW FOR BREACH OF CONTRACT CLAIMS (OCT 2004)
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FAR 52.236-1

FAR 52.236-2
FAR 52.236-3
FAR 52.236-5
FAR 52.236-6
FAR 52.236-7
FAR 52.236-8
FAR 52.236-9

FAR 52.236-10
FAR 52.236-11
FAR 52.236-12
FAR 52.236-13
FAR 52.236-15
FAR 52.236-17
FAR 52.236-21

FAR 52.236-26
FAR 52.242-13
FAR 52.243-4
FAR 52.243-6
FAR 52.244-6
FAR 52.245-1
FAR 52.245-9
FAR 52.246-21
FAR 52.248-3
FAR 52.249-2

FAR 52.249-10
FAR 52.253-1
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PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)
[Fill-In: Fifteen Percent (15%)]

DIFFERING SITE CONDITIONS (APR 1984)

SITE INVESTIGATION AND CONDITIONSAFFECTING THE WORK (APR 1984)

MATERIAL AND WORKMANSHIP (APR 1984)
SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)
PERMITSAND RESPONSIBILITIES (NOV 1991)

OTHER CONTRACTS (APR 1984)

PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,

UTILITIES,AND IMPROVEMENTS (APR 1984)
OPERATIONSAND STORAGE AREAS (APR 1984)

USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)
CLEANING UP (APR 1984)

ACCIDENT PREVENTION (NOV 1991) (ALTERNATE 1) (NOV 1991)
SCHEDUL ES FOR CONSTRUCTION CONTRACTS (APR 1984)
LAYOUT OF WORK (APR 1984)

SPECIFICATIONSAND DRAWINGS FOR CONSTRUCTION (FEB 1997)
ALTERNATE | (APR 1984)

PRECONSTRUCTION CONFERENCE (FEB 1995)

BANK RUPTCY (JUL 1995)

CHANGES (JUN 2007)

CHANGE ORDER ACCOUNTING (APR 1984)
SUBCONTRACTSFOR COMMERCIAL ITEMS (JUL 2013)
GOVERNMENT PROPERTY (APR 2012)

USE AND CHARGES (APR 2012)

WARRANTY OF CONSTRUCTION (MAR 1994)

VAL UE ENGINEERING - CONSTRUCTION (OCT 2010)

TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FI XED-
PRICE) (APR 2012) - ALTERNATE | (SEP 1996)

DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)
COMPUTER GENERATED FORMS (JAN 1991)
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1.3 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS1852.209-72 COMPOSITION OF THE CONTRACTOR (DEC 1988)
NFS1852.215-84 OMBUDSMAN (NOV 2011)

NFS1852.219-74 USE OF RURAL AREA SMALL BUSINESSES (SEP 1990)
NFS1852.219-76 NASA 8 PERCENT GOAL (JUL 1997)

NFS1852.219-77 NASA MENTOR-PROTEGE PROGRAM (MAY 2009)
NFS1852.228-75 MINIMUM INSURANCE COVERAGE (OCT 1988)
NFS1852.236-73 HURRICANE PLAN (DEC 1988)

NFS1852.237-70 EMERGENCY EVACUATION PROCEDURES (DEC 1988)
NFS1852.237-72 ACCESSTO SENSITIVE INFORMATION (JUN 2005)
NFS1852.237-73 RELEASE OF SENSITIVE INFORMATION (JUN 2005)
NFS1852.243-70 ENGINEERING CHANGE PROPOSAL S (OCT 2001)
NFS1852.243-71 SHARED SAVINGS (MAR 1997)

1.4 FAR 522199 SMALL BUSINESS SUBCONTRACTING PLAN (JUL 2013) ALT
|| (OCT 2001) (DEVIATION)

(@) This clause does not apply to small business concerns.
(b) Definitions. As used in this clause—

“ Alaska Native Corporation (ANC)” means any Regional Corporation, Village Corporation,
Urban Corporation, or Group Corporation organized under the laws of the State of Alaskain
accordance with the Alaska Native Claims Settlement Act, as amended (43 U.S.C. 1601, et
seg.) and which is considered a minority and economically disadvantaged concern under the
criteriaat 43 U.S.C. 1626(e)(1). This definition also includes ANC direct and indirect
subsidiary corporations, joint ventures, and partnerships that meet the requirements of 43
U.S.C. 1626 (e)(2).

“Commercial item” means a product or service that satisfies the definition of commercial item
in section 2.101 of the Federal Acquisition Regulation.
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“Commercial plan” means a subcontracting plan (including goals) that covers the offeror’s
fiscal year and that appliesto the entire production of commercial items sold by either the
entire company or a portion thereof (e.g., division, plant, or product line).

“ Electronic Subcontracting Reporting System (eSRS)” means the Governmentwide, electronic,
web-based system for small business subcontracting program reporting. The eSRS is located at
http://www.esrs.gov.

“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native
villages and native groups (including corporations organized by Kenai, Juneau, Sitka, and
Kodiak) as defined in the Alaska Native Claims Settlement Act (43 U.S.C.A. 1601 et seq.),
that is recognized by the Federal Government as dligible for services from the Bureau of
Indian Affairs in accordance with 25 U.S.C. 1452(c). This definition also includes Indian-
owned economic enterprises that meet the requirements of 25 U.S.C. 1452(e).

“Individual contract plan” means a subcontracting plan that covers the entire contract period
(including option periods), applies to a specific contract, and has goals that are based on the
offeror’ s planned subcontracting in support of the specific contract except that indirect costs
incurred for common or joint purposes may be allocated on a prorated basis to the contract.

“Master plan” means a subcontracting plan that contains all the required elements of an
individual contract plan, except goals, and may be incorporated into individual contract plans,
provided the master plan has been approved.

“ Subcontract” means any agreement (other than one involving an employer-employee
relationship) entered into by a Federal Government prime Contractor or subcontractor calling
for supplies or services required for performance of the contract or subcontract.

(c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting
plan, where applicable, that separately addresses subcontracting with small business concerns,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small
business concerns, small disadvantaged business, and with women-owned small business
concerns. If the offeror is submitting an individual contract plan, the plan must separately address
subcontracting with small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-
owned small business concerns with a separate part for the basic contract and separate parts for
each option (if any). The plan shall be included in and made a part of the resultant contract. The
subcontracting plan shall be negotiated within the time specified by the Contracting Officer.
Failure to submit and negotiate the subcontracting plan shall make the offeror ineligible for award
of a contract.

(d) The offeror’ s subcontracting plan shall include the following:
(2) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use

of small business, veteran-owned small business, service-disabled veteran-owned small
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business, HUBZone small business, small disadvantaged business, and women-owned
small business concerns as subcontractors. The offeror shall include all subcontracts that
contribute to contract performance, and may include a proportionate share of products and
services that are normally allocated as indirect costs. In accordance with 43 U.S.C. 1626:

(1) Subcontracts awarded to an ANC or Indian tribe shall be counted towards the
subcontracting goals for small business and small disadvantages business (SDB)
concerns, regardless of the size or Small Business Administration certification status
of the ANC or Indian tribe.

(if) Where one or more subcontractors are in the subcontract tier between the prime
contractor and the ANC or Indian tribe, the ANC or Indian tribe shall designate the
appropriate contractor(s) to count the subcontract towards its small business and
small disadvantaged business subcontracting goals.

(A) In most cases, the appropriate Contractor is the Contractor that awarded the
subcontract to the ANC or Indian tribe.

(B) If the ANC or Indian tribe designates more than one Contractor to count the
subcontract toward its goals, the ANC or Indian tribe shall designate only a
portion of the total subcontract award to each Contractor. The sum of the
amounts designated to various Contractors cannot exceed the total value of
the subcontract.

(C) The ANC or Indian tribe shall give a copy of the written designation to the
Contracting Officer, the prime Contractor, and the subcontractors in
between the prime Contractor and the ANC or Indian tribe within 30 days
of the date of the subcontract award.

(D) If the Contracting Officer does not receive a copy of the ANC s or the
Indian tribe’ s written designation within 30 days of the subcontract award,
the Contractor that awarded the subcontract to the ANC or Indian tribe will
be considered the designated Contractor.

(2) A statement of —

(i) Total dollars planned to be subcontracted for an individual contract plan; or the
offeror’ stotal projected sales, expressed in dollars, and the total value of projected
subcontracts to support the sales for acommercial plan;

(i) Total dollars planned to be subcontracted to small business concerns (including
ANC and Indian tribes);

(i) Total dollars planned to be subcontracted to veteran-owned small business

concerns;
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(iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small
business;

(v) Total dollars planned to be subcontracted to HUBZone small business concerns,

(vi) Total dollars planned to be subcontracted to small disadvantaged business concerns
(including ANCs and Indian tribes); and

(vii) Total dollars planned to be subcontracted to women-owned small business
concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an
identification of the types planned for subcontracting to --

(i) Small business concerns,

(i) Veteran-owned small business concerns;

(i) Service-disabled veteran-owned small business concerns;
(iv) HUBZone small business concerns;

(v) Small disadvantaged business concerns, and

(vi) Women-owned small business concerns

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of
this clause.

(5) A description of the method used to identify potential sources for solicitation purposes
(e.g., existing company source lists, the Central Contractor Registration database (CCR),
veterans service organizations, the National Minority Purchasing Council Vendor
Information Service, the Research and Information Division of the Minority Business
Development Agency in the Department of Commerce, or small, HUBZone, small
disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in CCR as an accurate representation of aconcern’s size and
ownership characteristics for the purposes of maintaining asmall, veteran-owned small,
service-disabled veteran-owned small, HUBZone small, small disadvantaged, and women-
owned small business source list. Use of CCR as its source list does not relieve a firm of its
responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting
opportunities) in this clause.

(6) A statement as to whether or not the offeror included indirect costs in establishing
subcontracting goals, and a description of the method used to determine the proportionate
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share of indirect costs to be incurred with --
(1) Small business concerns (including ANC and Indian tribes);
(i) Veteran-owned small business concerns;
(i) Service-disabled veteran-owned small business concerns;
(iv) HUBZone small business concerns;
(v) Small disadvantaged business concerns (including ANC and Indian tribes); and
(vi) Women-owned small business concerns.

(7) The name of the individual employed by the offeror who will administer the offeror’s
subcontracting program, and a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small
business, small disadvantaged business, and women-owned small business concerns have
an equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled “ Utilization of
Small Business Concerns’ in al subcontracts that offer further subcontracting
opportunities, and that the offeror will require all subcontractors (except small business
concerns) that receive subcontracts in excess of $650,000 ($1.5 million for construction of
any public facility with further subcontracting possibilities) to adopt a plan similar to the
plan that complies with the requirements of this clause.

(10) Assurances that the offeror will --
(i) Cooperate in any studies or surveys as may be required;

(i) Submit periodic reports so that the Government can determine the extent of
compliance by the offeror with the subcontracting plan;

(i1f) Submit the Individual Subcontracting Report (ISR) and/or the Summary
Subcontract Report (SSR), in accordance with the paragraph (1) of this clause
using the Electronic Subcontracting Reporting System (eSRS) at
http://www.esrs.gov . The reports shall provide information on subcontract awards
to small business concerns (including ANCs and Indian tribes that are not small
businesses), veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, HUBZone small business concerns, small
disadvantaged business concerns (including ANCs and Indian tribes that have not

been certified by the Small Business Administration as small disadvantaged
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businesses), women-owned small business concerns, and Historically Black
Colleges and Universities and Minority Institutions. Reporting shall bein
accordance with this clause, or as provided in agency regulations;

(iv) Ensure that its subcontractors with subcontracting plans agree to submit the ISR
and/or the SSR using eSRS;

(v) Provide its prime contract number, its DUNS number, and the email address of the
offeror’ s official responsible for acknowledging receipt of or rejecting the ISRs, to
al first-tier subcontractors with subcontracting plans so they can enter this
information into the eSRS when submitting their ISRs; and

(vi) Require that each subcontractor with a subcontracting plan provide the prime
contract number, its own DUNS number, and the e-mail address of the
subcontractor’ s official responsible for acknowledging receipt of or rejecting the
ISRs, to its subcontractors with subcontracting plans.

(11) A description of the types of records that will be maintained concerning procedures that
have been adopted to comply with the requirements and goals in the plan, including
establishing source lists; and a description of the offeror’s efforts to locate small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone
small business, small disadvantaged business, and women-owned small business concerns
and award subcontracts to them. The records shall include at least the following (on a
plant-wide or company-wide basis, unless otherwise indicated):

() Sourcelists (e.g., CCR), guides, and other data that identify small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone
small business, small disadvantaged business, and women-owned small business
concerns.

(i) Organizations contacted in an attempt to locate sources that are small business,
veteran-owned small business, service-disabled veteran-owned small business,
HUBZone small business, small disadvantaged business, or women-owned small
business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than
$150,000, indicating --

(A) Whether small business concerns were solicited and if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not,
why not;

(C) Whether service-disabled veteran-owned small business concerns were
solicited and, if not, why not;
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(D) Whether HUBZone small business concerns were solicited and, if not, why
not;

(E) Whether small disadvantaged business concerns were solicited and if not,
why not;

(F) Whether women-owned small business concerns were solicited and if not,
why not; and

(G) If applicable, the reason award was not made to a small business concern.
(iv) Records of any outreach efforts to contact --

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small
disadvantaged, and women-owned small business sources; and

(D) Veterans service organizations.
(v) Records of internal guidance and encouragement provided to buyers through --
(A) Workshops, seminars, training, etc., and

(B) Monitoring performance to evaluate compliance with the program’s
requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the
offeror to the Government, including the name, address, and business size of each
subcontractor. Contractors having commercia plans need not comply with this
requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract
performance, the Contractor shall perform the following functions:

(2) Assist small business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned
small business concerns by arranging solicitations, time for the preparation of bids,
guantities, specifications, and delivery schedules so asto facilitate the participation by
such concerns. Where the Contractor’s lists of potential small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business,
small disadvantaged business, and women-owned small business subcontractors are

excessively long, reasonable effort shall be made to give all such small business concerns
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an opportunity to compete over aperiod of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small
business, small disadvantaged business, and women-owned small business concernsin all
“make-or-buy” decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone
small business, small disadvantaged business, and women-owned small business firms.

(4) Confirm that a subcontractor representing itself asa HUBZone small business concern is
identified as a certified HUBZone small business concern by accessing the Central
Contractor Registration (CCR) database or by contacting SBA.

(5) Provide notice to subcontractors concerning penalties and remedies for misrepresentations
of business status as small, veteran-owned small business, HUBZone small, small
disadvantaged or women-owned small business for the purpose of obtaining a subcontract
that isto beincluded as part or all of a goal contained in the Contractor’s subcontracting
plan.

(6) For al competitive subcontracts over the simplified acquisition threshold in which asmall
business concern received a small business preference, upon determination of the
successful subcontract offeror, the Contractor must inform each unsuccessful small
business subcontract offeror in writing of the name and location of the apparent successful
offeror prior to award of the contract.

(f) A master plan on aplant or division-wide basis that contains all the elements required by paragraph
(d) of this clause, except goas, may be incorporated by reference as a part of the subcontracting
plan required of the offeror by this clause; provided --

(1) The master plan has been approved;

(2) The offeror ensures that the master plan is updated as necessary and provides copies of the
approved master plan, including evidence of its approval, to the Contracting Officer; and

(3) Goals and any deviations from the master plan deemed necessary by the Contracting
Officer to satisfy the requirements of this contract are set forth in the individual
subcontracting plan.

(g) A commercial plan isthe preferred type of subcontracting plan for contractors furnishing
commercia items. The commercial plan shall relate to the offeror’s planned subcontracting
generally, for both commercial and Government business, rather than solely to the Government
contract. Once the Contractor’s commercial plan has been approved, the Government will not
require another subcontracting plan from the same Contractor while the plan remains in effect, as
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long as the product or service being provided by the Contractor continues to meet the definition of
acommercial item. A contractor with acommercial plan shall comply with the reporting
requirements stated in paragraph (d)(10) of this clause by submitting one SSR in eSRS for all
contracts covered by its commercial plan. This report shall be acknowledged or rejected in eSRS
by the Contracting Officer who approved the plan. This report shall be submitted within 30 days
after the end of the Government’ sfiscal year.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will
be considered by the Contracting Officer in determining the responsibility of the offeror for award
of the contract.

(1) A contract may have no more than one plan. When a modification meets the criteria in 19.702 for a
plan, or an option is exercised, the goals associated with the modification or option shall be added
to those in the existing subcontract plan.

() Subcontracting plans are not required from subcontractors when the prime contract contains the
clause at 52.212-5, Contract Terms and Conditions Required to Implement Statutes or Executive
Orders—Commercial Items, or when the subcontractor provides acommercial item subject to the
clause at 52.244-6, Subcontracts for Commercial Items, under a prime contract.

(k) The failure of the Contractor or subcontractor to comply in good faith with—
(1) The clause of this contract entitled “ Utilization Of Small Business Concerns;” or
(2) An approved plan required by this clause, shall be amaterial breach of the contract.

(1) The Contractor shall submit ISRs and SSRs using the web-based eSRS at http://www.esrs.gov.
Purchases from a corporation, company, or subdivision that is an affiliate of the prime Contractor or
subcontractor are not included in these reports. Subcontract award data reported by prime Contractors
and subcontractors shall be limited to awards made to their immediate next-tier subcontractors. Credit
cannot be taken for awards made to lower tier subcontractors unless the Contractor or subcontractor
has been designated to receive a small business or small disadvantaged business credit from an ANC
or Indian tribe. Only subcontracts involving performance in the United States or its outlying areas
should be included in these reports with the exception of subcontracts under a contract awarded by the
State Department or any other agency that has statutory or regulatory authority to require
subcontracting plans for subcontracts performed outside the United States and its outlying areas.

(1) ISR This report is not required for commercial plans. The report is required for each
contract containing an individual subcontract plan.

() The report shall be submitted semi-annually during contract performance for the
periods ending March 31 and September 30. A report is also required for each
contract within 30 days of contract completion. Reports are due 30 days after the
close of each reporting period, unless otherwise directed by the Contracting Officer.
Reports are required when due, regardless of whether there has been any
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subcontracting activity since the inception of the contract or the previous reporting
period.

(i) When a subcontracting plan contains separate goals for the basic contract and each
option, as prescribed by FAR 19.704(c), the dollar goal inserted on this report shall
be the sum of the base period through the current option; for example, for a report
submitted after the second option is exercised, the dollar goal would be the sum of
the goals for the basic contract, the first option, and the second option.

(i) The authority to acknowledge receipt or reject the ISR resides—
(A) In the case of the prime Contractor, with the Contracting Officer; and

(B) In the case of a subcontract with a subcontracting plan, with the entity that
awarded the subcontract.

(2) SSR.
(1) Reports submitted under individual contract plans—

(A) This report encompasses all subcontracting under prime contracts and
subcontracts with the awarding agency, regardless of the dollar value of the
subcontracts.

(B) The report may be submitted on a corporate, company or subdivision (e.g.
plant or division operating as a separate profit center) basis, unless
otherwise directed by the agency.

(C) If aprime Contractor and/or subcontractor is performing work for more
than one executive agency, a separate report shall be submitted to each
executive agency covering only that agency's contracts, provided at least
one of that agency's contracts is over $650,000 (over $1.5 million for
construction of a public facility) and contains a subcontracting plan. For
DoD, aconsolidated report shall be submitted for all contracts awarded by
military departments/agencies and/or subcontracts awarded by DoD prime
Contractors. However, for construction and related maintenance and repair,
a separate report shall be submitted for each DoD component.

(D) Except for DoD, the report shall be submitted annualy for the twelve
month period ending September 30. Reports are due 30 days after the close
of each reporting period. For DoD, the report shall be submitted semi-
annually for the six months ending March 31 and the twelve months ending
September 30.

(E) Subcontract awards that are related to work for more than one executive
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agency shall be appropriately allocated.

(F) The authority to acknowledge or regject SSRsin eSRS, including SSRs
submitted by subcontractors with subcontracting plans, resides with the
Government agency awarding the prime contracts unless stated otherwisein
the contract.

(i) Reports submitted under acommercial plan—

(A) Thereport shall include all subcontract awards under the commercial plan
in effect during the Government's fiscal year.

(B) The report shall be submitted annually, within thirty days after the end of
the Government's fiscal year.

(C) If aContractor has acommercial plan and is performing work for more than
one executive agency, the Contractor shall specify the percentage of dollars
attributable to each agency from which contracts for commercial items
were received.

(D) The authority to acknowledge or reject SSRs for commercial plans resides
with the Contracting Officer who approved the commercial plan.

(i11) All reports submitted at the close of each fiscal year (both individual and
commercia plans) shall include a Year-End Supplementary Report for Small
Disadvantaged Businesses. The report shall include subcontract awards, in whole
dollars, to small disadvantaged business concerns by North American Industry
Classification System (NAICS) Industry Subsector. If the data are not available
when the year-end SSR is submitted, the prime Contractor and/or subcontractor
shall submit the Year-End Supplementary Report for Small Disadvantaged
Businesses within 90 days of submitting the year-end SSR. For acommercial plan,
the Contractor may obtain from each of its subcontractors a predominant NAICS
Industry Subsector and report all awards to that subcontractor under its
predominant NAICS Industry Subsector.

(End of Clause)

Alternatell (Oct 2001). As prescribed in 19.708(b)(1)(ii), substitute the following paragraph (c) for
paragraph (c) of the basic clause:

(c) Proposals submitted in response to this solicitation shall include a subcontracting plan that
separately addresses subcontracting with small business, veteran-owned small business, service-
disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and
women-owned small business concerns. If the offeror is submitting an individual contract plan, the
plan must separately address subcontracting with small business, veteran-owned small business,
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service-disabled veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business concerns with a separate part for the basic contract and
separate parts for each option (if any). The plan shall be included in and made a part of the resultant
contract. The subcontracting plan shall be negotiated within the time specified by the Contracting
Officer. Failure to submit and negotiate a subcontracting plan shall make the offeror ineligible for
award of a contract.

(End of clause)

|5  FAR 522239 ESTIMATE OF PERCENTAGE OF RECOVERED
MATERIAL CONTENT FOR EPA-DESIGNATED ITEMS
(MAY 2008) ALTERNATE | (MAY 2008)

(a) Definitions. As used in this clause—

“Postconsumer material” means amaterial or finished product that has served its intended use and has
been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer
material is apart of the broader category of “recovered material.”

“Recovered material” means waste materials and by-products recovered or diverted from solid waste,
but the term does not include those materials and by-products generated from, and commonly reused
within, an original manufacturing process.

(b) The Contractor shall execute the following certification required by the Resource Conservation
and Recovery Act of 1976 (42 U.S.C. 6962(i)(2)(C)):

CERTIFICATION

[, (name of certifier), am an officer or employee responsible for the performance of
this contract and hereby certify that the percentage of recovered material content for EPA-designated
items met the applicable contract specifications or other contractual requirements.

[Signature of the Officer or Employee]

[ Typed Name of the Officer or Employee]

[Title]

[Name of Company, Firm, or Organi zation]
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[Date]
(END OF CERTIFICATION)
(c) The Contractor, on completion of this contract, shall—

(1) Estimate the percentage of the total recovered material content for EPA-designated item(s)
delivered and/or used in contract performance, including, if applicable, the percentage of
post-consumer material content; and

(2) Submit this estimate to the Contracting Officer.

(End of clause)

1.6 FAR 52.225-9 BUY AMERICAN ACT-CONSTRUCTION
MATERIALS (SEP 2010)

(a) Definitions. As used in this clause--
“Commercially available off-the-shelf (COTS) item”—
(1) Means any item of supply (including construction material) that is—
(1) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101);
(i) Sold in substantial quantities in the commercial marketplace; and
(i11) Offered to the Government, under a contract or subcontract at any tier, without

modification, in the same form in which it is sold in the commercial marketplace;
and

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46
U.S.C. App. 1702), such as agricultural products and petroleum products.

“Component” means an article, material, or supply incorporated directly into a construction material.

“Congruction material” means an article, material, or supply brought to the construction site by the
Contractor or a subcontractor for incorporation into the building or work. The term also includes an
item brought to the site preassembled from articles, materials, or supplies. However, emergency life
safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete
systems incorporated into a public building or work and that are produced as complete systems, are
evaluated as asingle and distinct construction material regardless of when or how the individual parts
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or components of those systems are delivered to the construction site. Materials purchased directly by
the Government are supplies, not construction material.

“Cost of components’ means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation
costs to the place of incorporation into the construction material (whether or not such costs
are paid to adomestic firm), and any applicable duty (whether or not a duty-free entry
certificate is issued); or

(2) For components manufactured by the Contractor, al costs associated with the manufacture
of the component, including transportation costs as described in paragraph (1) of this
definition, plus allocable overhead costs, but excluding profit. Cost of components does
not include any costs associated with the manufacture of the construction material.

“Domestic construction material” means—
(2) An unmanufactured construction material mined or produced in the United States;
(2) A construction material manufactured in the United States, if—

(1) The cost of its components mined, produced, or manufactured in the United States
exceeds 50 percent of the cost of all its components. Components of foreign origin
of the same class or kind for which nonavailability determinations have been made
aretreated as domestic; or

(i) The construction material isa COTS item.

“Foreign construction material” means a construction material other than adomestic construction
material.

“United States” means the 50 States, the District of Columbia, and outlying areas.
(b) Domestic preference.

(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. In accordance with 41 U.S.C. 431, the
component test of the Buy American Act iswaived for construction material that isa
COTS item. (See FAR 12.505(a)(2)). The Contractor shall use only domestic construction
material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of
this clause.

(2) Thisrequirement does not apply to information technology that isacommercial item or to
the construction materials or components listed by the Government as follows: None
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(3) The Contracting Officer may add other foreign construction material to the list in
paragraph (b)(2) of this clause if the Government determines that

() The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the requirements of the Buy
American Act is unreasonable when the cost of such material exceeds the cost of
foreign material by more than 6 percent;

(i) The application of therestriction of the Buy American Act to a particular
construction material would be impracticable or inconsistent with the public
interest; or

(ilf) The construction material is not mined, produced, or manufactured in the United

States in sufficient and reasonably available commercial quantities of a
satisfactory quality.
(c) Request for determination of i napplicability of the Buy American Act.

(i) Any Contractor request to use foreign construction material in accordance with
paragraph (b)(3) of this clause shall include adequate information for Government
evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure,

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction
materials cited in accordance with paragraph (b)(3) of this clause.

(i) A request based on unreasonable cost shal include areasonable survey of the

market and a completed price comparison table in the format in paragraph (d) of
this clause.
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(i) The price of construction material shall include all delivery coststo the
construction site and any applicable duty (whether or not a duty-free certificate
may beissued).

(iv) Any Contractor request for a determination submitted after contract award shall
explain why the Contractor could not reasonably foresee the need for such
determination and could not have requested the determination before contract
award. If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American
Act applies and the Contracting Officer and the Contractor negotiate adequate
consideration, the Contracting Officer will modify the contract to allow use of the foreign
construction material. However, when the basis for the exception is the unreasonable price
of adomestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use
of foreign construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable
cost, the Contractor shall include the following information and any applicable supporting
data based on the survey of suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure = Quantity Price (dollars) *
[tem 1

Foreign construction material

Domestic construction material

Item 2

Foreign construction material

Domestic construction material

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response;
if oral, attach summary.]

[Include other applicable supporting infor mation.]

[*Include all delivery coststo the construction ste and any applicable duty (whether or not a duty-
free entry certificateisissued).]
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(End of clause)

1.7 FAR 52.232-99 PROVIDING ACCEL ERATED PAYMENT TO SMALL
BUSINESS SUBCONTRACTORS (AUG 2012)
(DEVIATION)

This clause implements the temporary policy provided by OMB Policy Memorandum M-12-
16, Providing Prompt Payment to Small Business Subcontractors, dated July 11, 2012.

(a) Upon receipt of accelerated payments from the Government, the contractor is
required to make accelerated payments to small business subcontractors to the
maximum extent practicable after receipt of a proper invoice and all proper
documentation from the small business subcontractor.

(b) Include the substance of this clause, including this paragraph (b), in all subcontracts
with small business concerns.

(c) The acceleration of payments under this clause does not provide any new rights
under the Prompt Payment Act

1.8 FAR 52.236-4 PHY SICAL DATA (APR 1984)

Dataand information furnished or referred to below is for the Contractor’ s information. The
Government shall not be responsible for any interpretation of or conclusion drawn from the data or
information by the Contractor.

(8 Theindications of physical conditions on the drawings and in the specifications are the
result of site investigations by benchmarks for vertical control, elevations, and dimensions
from existing features. The Contractor shall be responsible for any surveys, augers,
borings, core borings, test pits, probings, or other investigations necessary or incidental to
performance of the work.

(b) Weather conditions: The climate of the Cape Canaveral-Kennedy Space Center, Florida
area is subtropical with short, mild winters and hot, humid summers. Summer extends
from the middle of May to the middle of October with the highest mean temperaturesin
July and August and the extreme highest temperatures in June. Areathunderstorms
occurring during the summer months can be violent with cloud to ground lightning, heavy
rain and strong gusty winds. The hurricane season begins in June and ends in December
with the highest frequency in August, September, and October. Winter temperatures range
from the probability of an 80 degree high during each month to at least one occasion (per
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winter) of below freezing conditions. Mean average maximum-minimum temperatures
and mean average rainfall is 78.6 degrees — 64.0 degrees and 48.53 inches for Cape
Canaveral and 79.4 degrees — 65.4 degrees and 53.21 inches for Kennedy Space Center.
Detailed climatological data may be obtained from the Patrick Air Force Base Wesather
Services, 321-853-8485, Patrick Air Force Base, Florida

(c) Transportation facilities:

(1) ROAD: The Cape Canaveral-K ennedy Space Center area is accessible via
Florida State Highways 3, 401, 405, 520, and 528 and U.S. Highways 1 and
AlA. Perimeter gates to Kennedy Space Center and Cape Canavera Air Force
Station are located at Highway 401 (Gate 1), South Highway 3 (Gate 2),
Highway 405 (Gate 3), and North Highway 3 (Gate 4). All gates are normally
operational during first shift hours. Off shift hours may vary, and additional
schedule or access limitations will be in place during critical launch processing
operations.

(2) RAIL: Government trackage connects with the Florida East Coast Railway
Company (FEC) at Jay-Jay, Florida, approximately 3 miles north of Titusville,
Florida. Shipping destination should be shown as“ Titusville, Floridafor
Kennedy Space Center, Florida.” NASA locomotives move cars between Jay-
Jay and various locations on Kennedy Space Center. Side and end ramps are
available in the KSC Industrial Area.

(3) WATER (OCEAN): United States Air Force and Navy and commercial dock
facilities are available at Port Canaveral, Florida.

(4 WATER (OTHER): The Kennedy Space Center Vehicle Assembly Building
(VAB) Marine Terminal and Cape Canaveral Air Force Station barge facilities
are accessible viathe inland waterway through the Banana River.

(5) AIR (COMMERCIAL): Facilities serving the area are located at Melbourne
(approximately 42 miles) and Orlando (approximately 55 miles) Florida
Pickup and delivery of air shipmentsis available.

Detailed information on availability and limitation of facilities, shipping and billing
may be obtained from the Supply, Equipment, Transportation and Center Support
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Branch, Code TA-EL1, John F. Kennedy Space Center, NASA, Kennedy Space Center,
Florida 32899.

(d) Other: None

(End of clause)
.9 FAR 52.252-6 AUTHORIZED DEVIATIONSIN CLAUSES (APR 1984)

(&8 Theusein this solicitation or contract of any Federal Acquisition Regulation (48 CFR
Chapter 1) clause with an authorized deviation is indicated by the addition of
“(DEVIATION)” after the date of the clause.

(b) The use in this solicitation or contract of any NASA Federal Acquisition Regulation (48
CFR Chapter 18) clause with an authorized deviation is indicated by the addition of
“(DEVIATION)” after the name of the regulation.

(End of clause)

1.10 NFS1852225-71 RESTRICTION ON FUNDINGACTIVITY WITH CHINA
(FEB 2012)

(a) Definition - “China’ or “ Chinese-owned company” means the Peopl€ s Republic of China, any
company owned by the Peopl€e s Republic of China or any company incorporated under the laws of
the People's Republic of China.

(b) Public Laws 112-10, Section 1340(a) and 112-55, Section 539, restrict NASA from contracting to
participate, collaborate, coordinate bilaterally in any way with China or a Chinese-owned
company using funds appropriated on or after April 25, 2011. Contracts for commercia and non
developmental items are exempted from the prohibition because they constitute purchase of goods or
services that would not involve participation, collaboration, or coordination between the parties.

(c) This contract may use restricted funding that was appropriated on or after April 25, 2011. The
contractor shall not contract with China or Chinese-owned companies for any effort related to this
contract except for acquisition of commercial and non-developmental items. If the contractor
anticipates making an award to China or Chinese-owned companies, the contractor must contact
the contracting officer to determine if funding on this contract can be used for that purpose.

(d) Subcontracts - The contractor shall include the substance of this clause in all subcontracts made
hereunder.
(End of clause)

.11 KSC 52.204-96 SECURITY CONTROLSFOR KSC AND CCAFS (APR 2010)
42



NASA/KSC SOLICITATION NNK 14513982R
SECTION | —CONTRACT CLAUSES

A. ldentification of Employees

1. Badging

Kennedy Space Center (KSC) badging is mandatory for all Contractor personnel who require
access to KSC and National Aeronautics and Space Administration (NASA) facilities located
on Cape Canavera Air Force Station (CCAFS). Badging Requirements are in accordance with
KNPR 1600.1, KSC Security Procedural Requirements, located at this public website:
http://tdglobal .ksc.nasa.gov/ReferencedDocuments/. Badges must be obtained before
personnel may access the work site and the contractor is responsible for submitting complete,
accurate, and timely security investigation and badge request information. The government is
not liable for any project delays resulting from the contractor’ s failure to provide required
information or the contractor’ s inability to achieve favorable investigative results.

Prior to performance, the contractor shall submit the following information to the Contracting
Officer, who will certify and pass the information to the KSC Badging Office.

a. Contract number and location of work site(s);

b. Contract commencement and completion dates,

c. Status as prime or subcontractor; and,

d. Name of the contractor designated security/badging official.

e. A KSC Form 28-1222V 2, (KSC Visitor Badge Request) and/or KSC Form 28-889 (KSC
Visitor Badge/Multiple) for all employees requiring access to KSC or CCAFS.

Note: This isthe minimum paperwork required for issuance of identification badges.

Security forms for employee investigations under this clause (Paragraph 2) shall be submitted
by the contractor as soon as possible but in no case more than thirty days from initial badging.

During performance of this contract, issued badges shall be worn by contractor employees and
prominently displayed above the waist at all times while on KSC or CCAFS property, unless
an exception is granted for safety considerations. Upon termination of an employee, or
completion/termination of the contract, the contractor shall immediately return such
employe€ s identification and area permit badge(s) to the KSC Badging Office. NASA
identification badges are the property of NASA and the Government reserves the right to
invalidate/confiscate such badges at any time.

Contractor security/badging officials shall ensure that badges are authorized for official
purposes only and in accordance with the requirements of this clause and referenced directives.
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Abuse or misuse of badging authority may result in a loss of this authority. Employees that fail
to comply with NASA regulations may be denied access to KSC.

Investigations

All persons requiring ongoing access to Federal facilities, to include KSC and CCAFS, are
required to complete security forms and submit to a Government investigation. Exceptions
may be made for short term visitors (15 days or less). Persons needing access for a period
greater than 180 days will require an investigation as described in paragraph 2ii below.
Contractors should note that the 180 day period is for an individua’s aggregate access across
all contracts. If you believe your employee will require ongoing access (current contract and
follow on projects) to KSC and/or require unescorted access to facilities under the KSC Area
Permit System, you should submit the employee for the investigation described in paragraph
AZ2ii below at the time of initial badging.

. All persons requiring ongoing access to NASA installations are required to have afavorably

completed National Agency Check with Written Inquiries (NACI). Thefollowing forms
must be submitted to the Contracting Officer’ s Representative (COR), or the COR’s designee:

a. FD Form 258, Fingerprint Card (Electronic submission at KSC Badging Office)
b. Standard Form 85, Questionnaire for Non-Sensitive Positions;
c. Optiona Form 306, Declaration for Federal Position Employment; and,

d. Three (3) copies of KSC Form 20-87, Request for Investigation (Signed by COR or COR’s
designee)

B. Badqging Restrictions/Categories

Access to Areas Requiring a KSC Area Permit. Accessto certain areas on KSC and CCAFS
requires the contractor to have a K SC Area Permit and contractors may be granted “ escorted” or
“unescorted” access to these areas in accordance with KNPR 1600.1. Unescorted access requires a
favorable determination in accordance with the investigative requirements detailed in paragraph A2ii
above as well as the completion of mandated safety training.

The NASA Protective Services Office, or its designee, PSSO, will determine whether the
person is eligible for unescorted access within 14 business days after the receipt of the
properly completed forms.

. One or more on-site training classes will be required for admittance to the controlled access

areas. Thetotal training will not exceed four hours. Contractors may schedule any required
training for their employees by contacting the COR or designee. The contractor shall maintain
arecord of employees receiving the training.
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KSC ON-SITE FACILITIESAND SERVICES (APR 2005)

(& UTILITIES

X Thereare no utility services available in the work area. All utilities required for
performance of the contract work shall be provided by the Contractor.

(b) FACILITIES

X Thereare no Government restroom facilities available for use by the Contractor's
employees at the work site. The Contractor shall provide all sanitary facilities for the
needs of Contractor personnel.

LISTING OF KENNEDY SPACE CENTER REQUIREMENTS SUPPORTING
CONTRACT SECTION |

The Kennedy Space Center requirements supporting Contract Section | are listed in Section J,
Attachment J-B, KSC Project Specific Requirements.

PERSONAL IDENTITY VERIFICATION CARD ISSUANCE PROCEDURES

The following procedures implement the Federal Information Processing Standards
Publication (FIPS PUB) Number 201, Personal Identity Verification (PIV) of Federal
Employees and Contractors (Reference FAR Clause 52.204-9, Personal Identity Verification of
Contractor Personnel).

FIPS 201 Appendix A graphically displays the following procedure for the issuance of aPIV
credential.
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PIV Identity Verification and Issuance
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The following steps describe the procedures for the NASA Personal Identity Verification Card
Issuance (PCI) of aPIV credential:

Step 1:

The Contractor’ s Corporate Security Officer (CSO), Program Manager (PM), or Facility
Security Officer (FSO) submits aformal letter that provides alist of contract employees
(applicant) names requesting access to the NASA Contracting Officer’ s Representative (COR).
In the case of aforeign national applicant, approval through the NASA Foreign National
Management System (NFNMS) must be obtained for the visit or assignment before any
processing for aPIV credential can take place. Further, if the foreign nationa is not under a
contract where a COR has been officially designated, the foreign national will provide the
information directly to their visit/assignment host, and the host sponsor will fulfill the duties of
the COR mentioned herein. In each case, the letter shall provide notification of the contract or
foreign national employee’ s (hereafter the “ applicant”) full name (first, middle and last), social
security number (SSN) or NASA Foreign National Management System Visitor Number if the
foreign national does not have a SSN, and date of birth. If the contract employee has a current
satisfactorily completed National Agency Check with Inquiries (NACI) or an equivalent or
higher degree of background investigation, the letter shall indicate the type of investigation,
the agency completing the investigation, and date the investigation was completed. Also, the
letter must specify the risk/sensitivity level associated with the position in which each
applicant will be working (NPR 1600.1, 84.5 is germane) Further, the letter shall also
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acknowledge that contract employees may be denied access to NASA information or
information systems based on an unsatisfactory background investigation/adjudication.

After reviewing the letter for completeness and concurring with the risk/sensitivity levels, the
COR/host must forward the letter to the Center Chief of Security (CCS). The CCS shall
review the OPM databases (e.g., DCII, PIP, et a.), and take appropriate steps to validate the
applicant’ sinvestigation status. Requirements for aNACI or other investigation shall be
initiated only if necessary.

Applicants who do not currently possess the required level of background investigation shall
be directed to the e-QIP web site to complete the necessary background investigation forms
online. The CCS shall provide to the COR/host information and instructions on how to access
the e-QIP for each contract or foreign national employee requiring access

Step 2:

Upon acceptance of the letter/background information, the applicant will be advised that in
order to complete the investigative process, he or she must appear in-person before the
authorized PIV registrar and submit two forms of identity source documentsin original form.
The identity source documents must come from the list of acceptable documents included in
Form 1-9, Employment Eligibility Verification, one which must be a Federal' or State issued
picture identification. Fingerprints will be taken at thistime. The applicant must appear no
later than the entry on duty date.

When the applicant appears, the registrar will electronically scan the submitted documents;
any document that appears invalid will be rejected by the registrar. The registrar will capture
electronically both afacial image and fingerprints of the applicant. The information submitted
by the applicant will be used to create or update the applicant identity record in the Identity
Management System (IDMS).

Step 3.

Upon the applicant’ s completion of the investigative document, the CCS reviews the
information, and resolves discrepancies with the applicant as necessary. When the applicant
has appeared in person and completed fingerprints, the package is electronically submitted to
initiate the NACI. The CCSincludes arequest for feedback on the NAC portion of the NACI
at the time the request is submitted.

Step 4:

' A non-PIV government identification badge, including the NASA Photo Identification Badge, MAY NOT BE USED for
the original issuance of aPIV vetted credential
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Prior to authorizing physical access of a contractor employee to afederally-controlled facility
or access to aFedera information system, the CCSwill a National Crime Information Center
(NCIC) with an Interstate Identification Index check is/has been performed. In the case of a
foreign national, anational check of the Bureau of Immigration and Customs Enforcement
(BICE) database will be performed for each applicant. If this process yields negative
information, the CCS will immediately notify the COR/host of the determination regarding
access made by the CCS.

Step 5:

Upon receipt of the completed NAC, the CCS will update IDMS from the NAC portion of the
NACI and indicate the result of the suitability determination. If an unsatisfactory suitability
determination is rendered, the COR will advise the contractor that the employee is being
denied physical accessto all federally-controlled facilities and Federal information systems.

Based on afavorable NAC and NCIC/IlI or BICE check, the CCSwill authorize the issuance
of aPIV federal credential in the Physical Access Control System (PACS) database. The
CCS, based on information provided by the COR/host, will determine what physical access the
applicant should be granted once the PIV issues the credential.

Step 6:

Using the information provided by the applicant during his or her in-person appearance, the
PIV card production facility creates and instantiates the approved PIV card for the applicant
with an activation date commensurate with the applicant’ s start date.

Step 7:

The applicant proceeds to the credential issuance facility to begin processing for receipt of
his/her federal credential. The applicant provides to the credential issuing operator proof of
identity with documentation that meets the requirements of FIPS 201 (DHS Employment
Eligibility Verification (Form 1-9) documents. These documents must be the same documents
submitted for registration. The credential issuing operator will verify that the facial image, and
optionally reference finger print, matches the enrollment data used to produce the card. Upon
verification of identity, the operator will locate the employee’ s record in the PACS database,
and modify the record to indicate the PIV card has been issued. The applicant will select a PIN
for use with his or her new PIV card. Although root datais inaccessible to the operator,
certain fields (hair color, eye color, et al.) may be modified to more accurately record the
employee’s information. The applicant proceeds to akiosk or other workstation to complete
activation of the PIV card using the initial PIN entered at card issuance.

ALTERNATIVE FOR APPLICANTSWHO DO NOT HAVE A COMPLETED AND
ADJUDICATED NACAT THE TIME OF ENTRANCE ON DUTY
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Steps 1 through 4 shall be accomplished for all applicants in accordance with the process
described above. If the applicant is unable to appear in person until the time of entry on duty, or
does not, for any other reason, have a completed and adjudicated NAC portion of the NACI at the
time of entrance on duty, the following interim procedures shall apply.

1.

3.

If the documents required to submit the NACI have not been completed prior to EOD,
the applicant will be instructed to complete all remaining requirements for submission
of the investigation request. This includes presentation of 1-9 documents and
completion of fingerprints, if not already accomplished. If the applicant failsto
complete these activities as prescribed in NPR 1600.1 (Chapters 3 & 4), it may be
considered as failure to meet the conditions required for physical access to afederally-
controlled facility or access to a Federal information system, and result in denial of
such access.

Based on favorable results of the NCIC, the applicant shall be issued atemporary
NASA identification card for aperiod not-to-exceed six months. If at the end of the six
month period the NAC results have not been returned, the agency will at that time
make a determination if an additional extension will be granted for the temporary
identification card.

Upon return of the completed NAC, the process will continue from Step 5.
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J.1 LIST OFATTACHMENTS

A. Thefollowing documents are attached hereto and made a part of this contract:

Attachment Title Date # Pages
JA Project Deliverables 06/2014 18
J-B KSC Project Specific Requirements 06/2014 22
JC Department of Labor Wage Determination Number 06/13/2014 7

FL140001 06/13/2014
J-D Technical Specifications 79K 39605, titled “Pad B 04/02/14 244
Ground Cooling System Refurbishment
JE Drawings 79K 39604, _titled “Pad B Ground Cooling 04/02/14 37
System Design”
J-F KSC Visitor Badge Request Form N/A 1
JG Safety and Occupational Health Plan TBD TBD
J-H Site Specific Safety Plan TBD TBD
N Small Business Subcontracting Plan TBD TBD
J-J Project Execution Plan TBD TBD

B. Per FAR 15.204-1(b), Section K will be incorporated, by reference, as part of this contract.
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K.l FAR52204-8 ANNUAL REPRESENTATIONSAND CERTIFICATIONS
(JAN 2014)

(@ (1) TheNorth American Industry Classification System (NAICS) code for this acquisition is
236210, I ndustrial Building Construction.

(2) The small business size standard is $33.5M .

(3) The small business size standard for a concern which submits an offer in its own name, other
than on a construction or service contract, but which proposes to furnish a product which it
did not itself manufacture, is 500 employees.

(b) (1) If the provision at 52.204-7, System for Award Management, is included in this solicitation,
paragraph (d) of this provision applies.

() If the provision at 52.204-7 is not included in this solicitation, and the offeror is currently
registered in the System for Award Management (SAM), and has completed the
Representations and Certifications section of SAM electronically, the offeror may choose to
use paragraph (d) of this provision instead of completing the corresponding individual
representations and certifications in the solicitation. The offeror shall indicate which option
applies by checking one of the following boxes:

[ 1(i) Paragraph (d) applies.

[ ] (i) Paragraph (d) does not apply and the offeror has completed the individual
representations and certifications in the solicitation.

() (2) The following representations or certificationsin SAM are applicable to this solicitation as
indicated:
(h) 52.203-2, Certificate of Independent Price Determination. This provision applies to
solicitations when a firm-fixed-price contract or fixed-price contract with economic price

adjustment is contemplated, unless—

(A) The acquisition is to be made under the simplified acquisition proceduresin Part 13;
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(B) The solicitation is arequest for technical proposals under two-step sealed bidding
procedures; or

(C) The salicitation is for utility services for which rates are set by law or regulation.

(i) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal
Transactions. This provision applies to solicitations expected to exceed $150,000.

(i) 52.204-3, Taxpayer ldentification. This provision appliesto solicitations that do not
include the provision at 52.204-7, System for Award Management.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies
to solicitations that—

(A) Are not set aside for small business concerns;
(B) Exceed the simplified acquisition threshold; and
(C) Arefor contracts that will be performed in the United States or its outlying areas.

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—
Representation. This provision applies to solicitations using funds appropriated in fiscal
years 2008, 2009, 2010, or 2012.

(vi)52.209-5, Certification Regarding Responsibility Matters. This provision appliesto
solicitations where the contract value is expected to exceed the simplified acquisition
threshold.

(vii) 52.214-14, Place of Performance—Sealed Bidding. This provision applies to invitations
for bids except those in which the place of performance is specified by the Government.

(viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place
of performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternatel). This provision
applies to solicitations when the contract will be performed in the United States or its
outlying areas.
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(A) The basic provision applies when the solicitations are issued by other than DoD, NASA,
and the Coast Guard.

(B) The provision with its Alternate | appliesto solicitations issued by DoD, NASA, or the
Coast Guard.

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by
sealed bidding and the contract will be performed in the United States or its outlying areas.

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to
solicitations that include the clause at 52.222-26, Equal Opportunity.

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other
than those for construction, when the solicitation includes the clause at 52.222-26, Equal
Opportunity.

(xiii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This
provision applies to solicitations when it is anticipated the contract award will exceed the
simplified acquisition threshold and the contract is not for acquisition of commercial
items.

(xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that
require the delivery or specify the use of USDA—designated items; or include the clause at
52.223-2, Affirmative Procurement of Biobased Products Under Service and Construction
Contracts.

(xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are
for, or specify the use of, EPA—designated items.

(xvi) 52.225-2, Buy American Act Certificate. This provision applies to solicitations
containing the clause at 52.225-1.

(xvii) 52.225-4, Buy American Act—Free Trade Agreements—Israeli Trade Act Certificate.

(Basic, Alternates |, 11, and 111.) This provision applies to solicitations containing the
clause at 52.225-3.
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(A) If the acquisition value is less than $25,000, the basic provision applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with
its Alternate | applies.

(C) If the acquisition value is $50,000 or more but is less than $79,507, the provision with
its Alternate || applies.

(D) If the acquisition value is $79,507 or more but is less than $100,000, the provision with
its Alternate I 11 applies.

(xviii) 52.225-6, Trade Agreements Certificate. This provision appliesto solicitations
containing the clause at 52.225-5.

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan—
Certification. This provision appliesto all solicitations.

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain Activities or
Transactions Relating to Iran-Representation and Certifications. This provision appliesto

al solicitations.

(xxi) 52.226-2, Historically Black College or University and Minority Institution
Representation. This provision applies to—

(A) Solicitations for research, studies, supplies, or services of the type normally acquired
from higher educational institutions; and

(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at
52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business
Concerns.

(2) The following certifications are applicable as indicated by the Contracting Officer:

__ (i) 52.219-22, Small Disadvantaged Business Status.

___(A) Basic.
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__(B) Alternatel.

__ (i) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products.

__(iii) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for
Maintenance, Calibration, or Repair of Certain Equipment Certification.

__ (iv) 52.222-52, Exemption from Application of the Service Contract Act to Contracts for
Certain Services—Certification.

X (v) 52.223-9, with its Alternate |, Estimate of Percentage of Recovered Material Content for
EPA—Designated Products (Alternate | only).

__(vi) 52.227-6, Royalty Information.
___(A) Basic.
__(B) Alternate .
_ (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.

(b) The offeror has completed the annual representations and certifications electronically viathe
SAM website accessed through https:.//www.acquisition.gov. After reviewing the SAM
database information, the offeror verifies by submission of the offer that the representations
and certifications currently posted electronically that apply to this solicitation as indicated in
paragraph (c) of this provision have been entered or updated within the last 12 months, are
current, accurate, complete, and applicable to this solicitation (including the business size
standard applicable to the NAICS code referenced for this solicitation), as of the date of this
offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes
identified below [offeror to insert changes, identifying change by clause number, title, date].
These amended representation(s) and/or certification(s) are also incorporated in this offer and
are current, accurate, and complete as of the date of this offer.

FAR CLAUSE # TITLE DATE CHANGE
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Any changes provided by the offeror are applicable to this solicitation only, and do not result in an
update to the representations and certifications posted on SAM.

(End of provision)

K.2 FAR52209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS
(JUL 2013)

(@) Definitions. As used in this provision—

“ Administrative proceeding” means anon-judicial process that is adjudicatory in nature in order to
make a determination of fault or liability (e.g., Securities and Exchange Commission Administrative
Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed Services Board of Contract
Appeals Proceedings). This includes administrative proceedings at the Federal and State level but only
in connection with performance of a Federa contract or grant. It does not include agency actions such
as contract audits, site visits, corrective plans, or inspection of deliverables.

“Federal contracts and grants with total value greater than $10,000,000” means—

(1) The total value of all current, active contracts and grants, including all priced options; and

(2) The total value of all current, active orders including all priced options under indefinite-
delivery, indefinite-quantity, 8(a), or requirements contracts (including task and delivery and
multiple-award Schedules).

“Principal” means an officer, director, owner, partner, or a person having primary management or
supervisory responsibilities within abusiness entity (e.g., general manager; plant manager; head of a
division or business segment; and similar positions).

(b) The offeror [ ] has[ ] does not have current active Federal contracts and grants with total value
greater than $10,000,000.

(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by
submission of this offer, that the information it has entered in the Federal Awardee Performance
and Integrity Information System (FAPIIS) is current, accurate, and complete as of the date of
submission of this offer with regard to the following information:

(2) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in
connection with the award to or performance by the offeror of a Federal contract or grant,
been the subject of aproceeding, at the Federa or State level that resulted in any of the
following dispositions:
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() In acriminal proceeding, a conviction.

(i) In acivil proceeding, afinding of fault and liability that results in the payment of a
monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more.

(ii1) In an administrative proceeding, afinding of fault and liability that results in—
(A) The payment of a monetary fine or penalty of $5,000 or more; or
(B) The payment of areimbursement, restitution, or damages in excess of $100,000.

(iv) Inacriminal, civil, or administrative proceeding, a disposition of the matter by consent or
compromise with an acknowledgment of fault by the Contractor if the proceeding could
have led to any of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(2)(iii) of
this provision.

(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1)
of this provision, whether the offeror has provided the requested information with regard to
each occurrence.

(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(21)(iv) of this provision in
FAPIIS as required through maintaining an active registration in the System for Award
Management database via https.//www.acquisition.gov (see 52.204-7).

(End of provision)

K.3 NFS1852225-72 RESTRICTION ON FUNDINGACTIVITY WITH CHINA —
REPRESENTATION (FEB 2012)

(&) Definition - “China” or “ Chinese-owned” means the People's Republic of China, any company
owned by the People' s Republic of Chinaor any company incorporated under the laws of the
People’ s Republic of China.

(b) Public Laws 112-10, Section 1340(a) and 112-55, Section 536, restrict NASA from contracting
to participate, collaborate, or coordinate bilaterally in any way with China or a Chinese-owned
company with funds appropriated on or after April 25, 2011. Contracts for commercial and non-
developmental items are excepted from the prohibition as they constitute purchase of goods or
services that would not involve participation, collaboration, or coordination between the parties.
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(c) Representation. By submission of its offer, the offeror represents that the offeror is not Chinaor
a Chinese-owned company.

(End of provision)
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L.1

L.2

RESPONDENTS

SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FAR
52.252-1) (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the
same force and effect asif they were given in full text. Upon request, the Contracting
Officer will make their full text available. The offeror is cautioned that the listed
provisions may include blocks that must be completed by the offeror and submitted with
its quotation or offer. In lieu of submitting the full text of those provisions, the offeror
may identify the provision by paragraph identifier and provide the appropriate
information with its quotation or offer. Also, the full text of a solicitation provision may
be accessed electronically at these addresses:

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.gov/cgi-bin/nais/index.cqgi
http://ec.msfc.nasa.qgov/hg/library/v-reg.htm.

(End of provision)

LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
PROVISIONSINCORPORATED BY REFERENCE

PROVISION TITLE
FAR 52.204-7 SYSTEM FOR AWARD MANAGEMENT (JUL 2013)
FAR 52.215-1 INSTRUCTIONSTO OFFERORS-COMPETITIVE

ACQUISITION (JAN 2004)

FAR 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE
ACTION TO ENSURE EQUAL EMPLOYMENT
OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

Fill-In: (b) Minority participation goal: 10.7%
Female participation goal: 6.9%

Fill-In: (e) Kennedy Space Center and Cape Canavera Air Force
Station, Brevard County, Florida

FAR 52.228-1 BID GUARANTEE (SEP 1996)

Fill-In: para(c) The amount of the bid guarantee shall be 20% of
the bid price or $3M, whichever is less.
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FAR 52.236-28 PREPARATION OF PROPOSAL S— CONSTRUCTION (OCT
1997)

L.3 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
PROVISIONSINCORPORATED IN FULL TEXT

FAR 52.211-1 AVAILABILITY OF SPECIFICATIONSLISTED IN THE
GSA INDEX OF FEDERAL SPECIFICATIONS,
STANDARDSAND COMMERCIAL ITEMS
DESCRIPTIONS, FPMR Part 101-29 (AUG 1998)

(@ The GSA Index of Federal Specifications, Standards and Commercia Item
Descriptions, FPMR Part 101-29, and copies of specifications, standards, and
commercia item descriptions cited in this solicitation may be obtained for afee by
submitting a request to—

GSA Federa Supply Service
Specifications Section, Suite 8100
470 East L’ Enfant Plaza, SW
Washington, DC 20407
Telephone (202) 619-8925
Facsimile (202) 619-8978.

(b) If the General Services Administration, Department of Agriculture, or Department of
Veterans Affairs issued this solicitation, a single copy of specifications, standards,
and commercial item descriptions cited in this solicitation may be obtained free of
charge by submitting a request to the addressee in paragraph () of this provision.
Additional copieswill beissued for afee.

(End of provision)
FAR 52.211-3 AVAILABILITY OF SPECIFICATIONSNOT LISTED IN
THE GSA INDEX OF FEDERAL SPECIFICATIONS,
STANDARDSAND COMMERCIAL ITEM DESCRIPTIONS
(JUN 1988)
The specifications cited in this solicitation may be obtained from:

(a) KSC specifications and standards may be obtained at:

https://standards.nasa.gov/documents/ksc

(b) NASA specifications are available at https.//standards.nasa.gov/. Thiswebsite
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requires Public Access registration (Logon Required).

(c) The Acquisition Streamlining and Standardization Information System
(ASSIST) isaweb based system for military and federal specifications and
standards. Managed by the DoD Single Stock Point (DoDSSP), Philadelphia,
ASSIST-Online provides public access to standardization documents over the
Internet. These documents are available at http://assist.daps.dlamil; or by
submitting a request to the-

Department of Defense Single Stock Point (DoDSSP)
Building 4, Section D

700 Robbins Avenue

Philadelphia, PA 19111-5094

Telephone (215) 697-2179

Facsimile (215) 697-1462

(d) Other Government Standards, Specifications, and other Technical Documents
incorporated by referencein this solicitation may be obtained from the
Contracting Officer or, if applicable, https.//www.fbo.gov.

The request should identify the solicitation number and the specification
requested by date, title, and number, as cited in the solicitation.

(e) Voluntary standards, such as industrial, manufacturing, independent
laboratory, society, and institutional associations (non-Government
organizations) codes, standards, specifications, and technical documents
incorporated by reference in this solicitation must be obtained, at the bidder's
expense, from the organization that develops, establishes and/or publishes
those documents.

(End of provision)
FAR 52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm Fixed Price contract resulting
from this solicitation.

(End of provision)

FAR 52.222-5 DAVISBACON ACT-SECONDARY SITE OF THE WORK
(JUL 2005)
@ (1) The offeror shall notify the Government if the offeror intends to

perform work at any secondary site of the work, as defined in paragraph
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(@(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, of this
solicitation.

(2) If the offeror isunsure if a planned work site satisfies the criteria for a
secondary site of the work, the offeror shall request a determination
from the Contracting Officer.

(b) (1) If the wage determination provided by the Government for work at the
primary site of the work is not applicable to the secondary site of the
work, the offeror shall request awage determination from the
Contracting Officer.

(2) The due date for receipt of offers will not be extended as aresult of an
offeror’ s request for awage determination for a secondary site of the
work.

(End of provision)

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT -
CONSTRUCTION MATERIALS (FEB 2009)

(a) Definitions. “Commercially available off-the-shelf (COTS) item,”
“construction material,” “domestic construction material,” and “foreign
construction material,” as used in this provision, are defined in the clause of
this solicitation entitled “ Buy American Act--Construction Materials”
(Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a
determination regarding the inapplicability of the Buy American Act should
submit the request to the Contracting Officer in time to allow a determination
before submission of offers. The offeror shall include the information and
applicable supporting data required by paragraphs (c) and (d) of the clause at
FAR 52.225-9 in the request. If an offeror has not requested a determination
regarding the inapplicability of the Buy American Act before submitting its
offer, or has not received a response to a previous request, the offeror shall
include the information and supporting datain the offer.

(c) Evaluation of offers.

(1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act, based on claimed
unreasonable cost of domestic construction material, by adding to the
offered price the appropriate percentage of the cost of such foreign
construction material, as specified in paragraph (b)(3)(i) of the clause
at FAR 52.225-9.
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(2) If evaluation results in atie between an offeror that requested the
substitution of foreign construction material based on unreasonable
cost and an offeror that did not request an exception, the Contracting
Officer will award to the offeror that did not request an exception
based on unreasonable cost.

(d) Alternate offers.

(2) When an offer includes foreign construction material not listed by the
Government in this solicitation in paragraph (b)(2) of the clause at
FAR 52.225-9, the offeror also may submit an alternate offer based on
use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate
Standard Form 1442 for the alternate offer, and a separate price
comparison table prepared in accordance with paragraphs (c) and (d)
of the clause at FAR 52.225-9 for the offer that is based on the use of
any foreign construction material for which the Government has not
yet determined an exception goplies.

(3) If the Government determines that a particular exception requested in
accordance with paragraph (c) of the clause at FAR 52.225-9 does not
apply, the Government will evaluate only those offers based on use of
the equivalent domestic construction material, and the offeror shall be
required to furnish such domestic construction material. An offer
based on use of the foreign construction materia for which an
exception was requested—

(1) Will be rejected as nonresponsive if this acquisition is
conducted by sealed bidding; or

(i) May be accepted if revised during negotiations.
(End of provision)

FAR 52.233-2 SERVICE OF PROTEST (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are
filed directly with an agency, and copies of any protests that are filed with the
Government Accountability Office (GAO), shall be served on the Contracting Officer
(addressed as follows) by obtaining written and dated acknowledgment of receipt

from:

Contracting Officer
OP-ES, Room 2488
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Headquarters Building,
Kennedy Space Center, Florida 32899

(b) The copy of any protest shall be received in the office designated above within one
day of filing a protest with the GAO.

(End of provision)

FAR 5223627  SITE VISIT (CONSTRUCTION) (FEB 1995) - ALTERNATE |
(FEB 1995)

(&) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations
and Conditions Affecting the Work, will be included in any contract awarded as a
result of this solicitation. Accordingly, offerors or quoters are urged and expected to
inspect the site where the work will be performed.

(b) An organized site visit has been scheduled for: 9 AM on June 25, 2014

(c) Participants will meet at:

Pad B Operation Building J7-0689, Confer ence Room 1023

(d) Attendanceis limited to three representatives from each prospective prime offeror. To
attend the site visit, each representative must fill out (TYPED) and submit (in
advance of the site visit) the following badge request form:

K SC Form 28-889V 2, K SC Visitor Badge Request (See attached J-F)

Note: Thisis aPDF Fillable form. Please select “ White Unescorted” box.

() Submit the badge request form(s), viae-mail, to: Jessica.L .Smith@NASA.GOV

(f) Badge Request Form Due Date: 3PM on June 23, 2014

(g) Badge requests received after the due date will not be considered (Be advised that
badge requests may be rejected for failure to fill in all the required information:
names, titles, SSNs, citizenship, etc). BADGES WILL BE PROVIDED TO U.S.
CITIZENSONLY. RESIDENT ALIENSAND FOREIGN NATIONALSWILL
NOT BE BADGED FOR ACCESS TO KSC.

(h) Site visit participants will be responsible for:
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- Providing their own transportation

- Bringing two (2) forms of identification with them. See Section L, Appendix 4

- Picking up badges BEFORE THE SITE VISIT at the KSC Badging
Office (take S.R. 405 east from U.S. 1, past the KSC Visitor Complex,
located on the right before KSC Gate 3). KSC Badging Office hours are
Monday through Friday, 6:00A .M. to 4:00PM. It is recommended you
arriveat least 90 minutes prior to the site visit to obtain badges.

- Reporting to the site visit

- Providing ahard hat, closed toed safety shoes, hearing protection and

long pants.

(i) Visitors on KSC are allowed to possess and use photographic equipment and
materials EXCEPT IN CONTROLLED AREAS. At the site visit meeting you will be
notified asto the current status of the area.

() Thesite visit is expected to last 2-3 hours.

(End of provision)

LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) PROVISIONS
INCORPORATED BY REFERENCE

PROVISION NO.

NFS 1852.228-73

NFS 1852.233-70

NFS 1852.245-80

NFS 1852.245-81

TITLE
BID BOND (OCT 1998)
PROTESTSTO NASA (OCT 2002)

GOVERNMENT PROPERTY MANAGEMENT
INFORMATION (JAN 2011)

L1ST OF AVAILABLE GOVERNMENT
PROPERTY (JAN 2011)

Fill-in: Paragraph (a): SeeAttachment J-B, Article

J-B-22, Government Property to be Installed by the
Contractor
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L.5 LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) PROVISIONS
INCORPORATED IN FULL TEXT

NFS 185221581 PROPOSAL PAGE LIMITATIONS (FEB 1998)

(&) Thefollowing page limitations are established for each portion of the proposa submitted
in response to this solicitation.

Proposal Section Page Limit

Project Execution Plan Limited to four (4) pages

Technical Experience Summary Limited to two (2) pages per each project
identified in the Technical Experience
Summary

Past Performance Data From Prior Customers | Limited to three (3) pages of information for

(Optional) each project identified in the Technical
Experience Summary

Page 1 of Past Performance Questionnaires Limited to page 1 of each Past Performance
Questionnaire mailed to each customer

Safety and Occupational Health Plan No page limit. (The Plan shall be divided into

two sections. Safety Past Performance
Information and Safety and Health Plan)

Small Business Subcontracting Plan No page limit (Applicable to Large Businesses
Only)

Small Business Subcontracting Goals Table No page limit. APPLICABLE TOALL

(See Section L Appendix 3) OFFERORS (Large Businesses may include

its Small Business Subcontracting Goals Table
in its Small Business Subcontracting Plan)

Commitment to the Small Business Program No pagelimit APPLICABLE TOALL
Narrative OFFERORS (Large Businesses may include
its Commitment to the Small Business
Program in its Small Business Subcontracting
Plan).

(b) A page isdefined as one side of a sheet, 8 1/2" x 11", with at least one inch marginson all
sides, using not smaller than 12 point type. Foldouts count as an equivalent number of 8 1/2"
x 11" pages. The metric standard format most closely approximating the described standard 8
1/2" x 11" size may also be used.

(c) Title pages and tables of contents are excluded from the page counts specified in paragraph
(&) of this provision. In addition, the Cost section of your proposal is not page limited.
However, this section isto be strictly limited to cost and price information. Information that
can be construed as belonging in one of the other sections of the proposal will be so
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construed and counted against that section's page limitation.

(d) If final revisions are requested, separate page limitations will be specified in the
Government's request for that submission.

(e) Pages submitted in excess of the limitations specified in this provision will not be evaluated
by the Government and will be returned to the offeror.

NFS1852.223-73  SAFETY AND HEALTH PLAN (NOV 2004) (Modified)

The offeror shall submit a detailed safety and occupational health plan as part of its proposal.
Failure to submit an acceptable plan shall make the offeror ineligible for the award of a contract.
The plan shall describe in detail the policies, procedures, and techniques that will be used to
ensure the safety and occupational health of contractor employees and to ensure safe working
conditions throughout the performance of the contract.

The plan shall describe in detail the policies, procedures, and techniques that will be used to
ensure the safety and occupational heath of the public, astronauts and pilots, the NASA
workforce (including contractor employees working on NASA contracts). The plan shall also
address the protection of the environment, high-valued equipment, and property.

The Safety and Occupational Health Plan shall be divided into two sections: Safety Past
Performance and Safety and Health Plan.

a Safety Past Performance Information

1. Contractor’s Corporate Safety Program objectives to include safety policy statement.

2. A copy of the Contractor’s Annual Summary of Occupationa Injuries and lllnesses
(OSHA Form 300A) or equivalent for the previous three (3) years as described in Title
29, Code of Federal Regulations, Subpart 1904.5. If the contractor is exempt by
regulation from maintaining and publishing such logs, equivalent data in contractor's
format is acceptable (such as loss runs from insurance carrier) which contains the data
required. Data shall be compiled and reported by calendar year.

3. Documented evidence of Experience Modification Rate (EMR) for the previous three
(3) years.

4. Days Away, Restricted or Transferred Rate (DART) for the previous three (3) years
under NAICS Code 236210, I ndustrial Building Construction. The data shall
include incidence rates of days away from work, job transfer, or restriction cases,
occupational injuries and illnesses, by quartile distribution and employment size
group, private industry as most recently published by the Bureau of Labor Statistics.

5.Total Case Incident Rate (TCIR) for the previous three (3) years under NAICS Code
236210, Industrial Building Construction. The data shall include incidence rates of
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total recordable cases of occupational injuries and illnesses, by quartile distribution

and employment size group, private industry as most recently published by the Bureau
of Labor Statistics.

6. Results of any investigations of violations or pending Occupational Safety and Health
Administration (OSHA) violations from the past three years.

b. Safety and Health Plan

1. A discussion on how the Contractor intends to comply with 29 CFR 1926 Safety &
Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual &
Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), and
KNPR 8715.7 (KSC Construction Contractor Safety & Health Practices Procedural
Requirements Rev A) with regard to all safety issues that will be encountered on this
project. [KNPR 8715.3, KNPR 8715.7, and KSC-UG-2814, Rev A-1 (KSC
Construction Contractors Safety and Health Practices Users Guide) can be accessed
at http://tdglobal.ksc.nasa.gov/ReferencedDocuments/.]

NOTE: KSC-UG-2814 contains a Safety and Occupational Health Plan template
(Pages 56-100) that should be used for the Safety and Occupational Health Plan.

2. Hazard Analysis: The contractor shall describe the process to be used to analyze
worksite hazards or Job Hazard Analysis (JHA) prior to the start of work to ensure that
al hazards are abated. These analyses may address facilities, systems/subsystems,
operations, processes, materials (including waste), and specific tasks or jobs.

3. Emergency Procedures. Procedures for emergency actions to be taken to secure
dangerous conditions, to protect personnel, and secure work areas in the event of
accident or an act of nature.

4. The plan shall describe the contractor's training program including identification of
responsibility for training employees to assure understanding of safe work practices,
hazard recognition, and appropriate responses including protective and/or emergency
countermeasures. The Plan shall include a discussion on how the contractor will
validate that training requirements have been conducted and satisfied (i.e., physical
examination, testing, on-the-job performance, etc). The Plan shall state all training
materials and training records will be provided for NASA review on request.

5. The plan shall similarly address subcontractor employee safety and occupational health
for those subcontractors who will be performing work under the contract when one or
more of the following conditions apply: (Note: Contractors may not delegate overall
site safety responsibility or authority for any personnel working under the provisions
of this section to any subcontractor.)

(1) The work will be conducted completely or partly on premises owned or
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controlled by the government.

(if) The work includes construction, alteration, or repair of facilities in excess of
the simplified acquisition threshold.

(iif) The work, regardless of place of performance, involves hazards that could
endanger the public, astronauts and pilots, the NASA workforce (including
Contractor employees working on NASA contracts), or high value equipment
or property, and the hazards are not adequately addressed by Occupationd
Safety and Health Administration (OSHA) or Department of Transportation
(DOT) regulations (if applicable).

(iv) When the assessed risk and consequences of afailure to properly manage and
control the hazards warrants use of the clause.

This plan, as approved by the Contracting Officer, will be incorporated into the contract.

NFS1852.236-74 MAGNITUDE OF REQUIREMENT (DEC 1988)

The Government estimated price range of this project is between $1,000,000 and $5,000,000.

L6 KSC52214-90 DELIVERY INSTRUCTIONS FOR BIDS/PROPOSAL S
(AUG 2005)

a. Delivery Address:

All offers (bids or proposals) shall be delivered to the Central Industry Assistance
Office (CIAO), 7110 N. Courtenay Parkway, Merritt Island, FL, 32953 on or
before the date and time set for receipt of proposals or bids. The CIAO is located
on state Road 3, approximately 2 miles south of Gate 2to KSC. Accessto KSC is
not required.

b. Hand-Délivered Offers:
Offerors are responsible for assuring that hand-carried bids are either received by

NASA Government employees at the CIAO or dropped in the CIAO mail box
located outside of the building.

c. Late Delivery of Offers/Bids:
Late offers/bids will be processed in accordance with FAR 214-7, “ Late

Submissions, Modifications and Withdrawals of Bids, “ FAR 52.215-1,
“Instructions to Offerors - Competitive Acquisition,” FAR 52.212-1, * Instructions
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to Offerors— Commercial Items,” or FAR 52.214-23, “Late Submission,
Modifications, and Withdrawals of Technical Proposals Under Two-Step Sealed
Bidding,” included in this solicitation.

(End of Provision)
L.7 PROPOSAL IDENTIFICATION

Sealed packages containing proposals shall be marked to show the offeror’s name and
address and be addressed as follows:

Attn:  RANDALL A. GUMKE
NASA CONTRACT SPECIALIST, OP-ES
SOLICITATION: NNK14513982R
TITLE OF PROJECT: REFURBISH GROUND COOLING
SYSTEM, PAD 39B

UNSEALED PROPOSAL PACKAGESDELIVERED TO THE CIAO WILL NOT BE
ACCEPTED.

L8 COMMUNICATIONSREGARDING THISSOLICITATION

(& Questions or comments regarding this solicitation must be submitted via
email, cite the solicitation number, and be directed to the following
Government representative:

Name: Randall A. Gumke
Email: Randall.A.Gumke@NASA.gov
Address: NASA John F. Kennedy Space Center,
Mail Stop: OP-ES
K ennedy Space Center, Florida 32899

(b) Questions should be submitted on the attached Question/Comment Form, in
MS Word or equivalent (no PDF or read only) format or in the body of the e-
mail message (in the same format as listed on the Question/Comment Form,
Appendix 1 to Section L of this solicitation). Questions shall be sent to the
Contracting Officer identified above by July 3, 2014 to allow for analysis and
dissemination of responses in advance of the proposal due date. Questions
received after this date will be considered but may be answered. Oral
guestions will not be accepted.

(c) Questions or comments shall not be directed to the technical activity
personnel.

(End of provision)
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L.9 GENERAL PROPOSAL PREPARATION INSTRUCTIONS

The solicitation, dr awings, and specifications ar e available only through the Federal
Business Opportunities website, (FedBizOpps) (http://www.fbo.gov). No hard copies, CD’s
or other media will be provided by the Government. It is the responsibility of the potential
offer ors to download the documents posted on FedBizOpps.

(& The Government intends to make award without holding discussions with offerors. By
submitting an offer in response to this solicitation, offerors are agreeing to comply with all
terms and conditions contained in the solicitation. Offerors are cautioned to carefully
follow the instructions set forth herein.

(b) Thissolicitation DOES NOT invite offerors to submit alternate proposals. The
Contracting Officer may reject any offer containing exceptions. Therefore, offerors are
encouraged to include their best terms and conditionsin the initial offer. If, despite the
warning given in this paragraph, the offeror elects to include exceptions, they must be
specifically and clearly identified on a separate page. In this solicitation, the words
“offer” and “ proposal” are used interchangeably. (See definition of “offer” at FAR 2.101.)

(c) A PROPERLY SUBMITTED OFFER SHALL CONSIST OF THE FOLLOWING:

(1) One original and two copies of the SF 1442, Solicitation Offer and Award, with
Blocks 14 through 20c completed and signed by an authorized representative of the

offeror. The person signing the offer must initial each erasure or change appending
the offer.

(2) Three copies of page 1 of all amendments issued, signed by an authorized
representative of the offeror. (This requirement only applies if amendment receipts
are not acknowledged on the signed SF 1442 submitted).

(3) Completion of Section K representations and certifications on-line at the System for
Award Management (SAM) website as required by FAR Provision 52.204-8, Annual

Representations and Certifications, incorporated in full text in Section K of this
solicitation.

(4) Two (2) copies of offeror’ s Project Execution Plan in accordance with Article L.10.

(5) Two (2) copies of offeror’ s Technical Experience Summary in accordance with
Article L.10.

(6) Two (2) copies of Past Performance Data From Customers in accordance with Article
L.10. (Optional requirement)
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(7) Two (2) copies of Page 1 of the Past Performance Questionnaires that the offeror
provided to each past performance point of contact in accordance with Article L.10.
(The past performance questionnaire is provided as Appendix 2 to Section L. of this
solicitation)

(8) Two (2) copies of offeror’ s Safety and Occupational Health Plan in accordance with
NFS 1852.223-73 and Article L.10.

(9) One (1) properly executed bid bond in accordance with NFS 1852.228-73. A copy of
Standard Form 24, Bid Bond, may be downloaded at:

http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF

(10) Two (2) copies of the offeror’ s Small Business Subcontracting Plan (Applicable to
large businesses only)

(11) Two (2) copies of the offeror’s Small Business Subcontracting Goals Table (See
Section L Appendix 3) (Applicable to both large and small businesses)

(12) Two (2) copies of the offeror’s Commitment to the Small Business Program Narrative
(See Section L 10, Small Business Utilization (Applicable to both large and small
businesses).

(13) Contractors working in either a Joint Venture or a Teaming A greement shall provide a
copy of their agreement and specifically identify who the controlling entity will be for
this contract.

Incomplete proposals may be abasis for determination of unacceptability of the proposal and
removal of the proposal from consideration.

By submitting an offer in response to this solicitation, the offeror is agreeing to comply with all
terms and conditions contained in the solicitation. The terms and conditions of the solicitation,
including any amendments, shall take precedence over the offeror’s proposal unless the proposa
is incorporated into the contract by specific reference.

(End of provision)

L.10 NON-PRICE FACTORS

The government will evaluate the non-price factors of Project Execution Plan, Technical
Experience, Past Performance, Safety and Occupational Health Plan, and Small Business
Utilization. Each offeror shall provide the following Non-Price Factors documentation as part of
its proposal:
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a PROJECT EXECUTION PLAN

1. Offers shall provide a Project Execution Plan identifying their ability to meet the
project’ s strict period of performance including long lead items such as the pumps
and heat exchangers. This project execution plan shall include two major sections as
follows:

a) Section one (1) shall include a high level performance summary schedule
showing al critical milestones including, but not limited to 1) notice to proceed,
2) mgjor equipment materia arrival, 3) full system cleaning, 4) control system
complete and 5) performance testing complete.

b) Section two (2) shall include copies and written discussion on the following:

1) Brief discussion on the offeror’ s proposed methodology for providing quality
workmanship and meeting this contract’ s required schedule. This should
include the proposed pumps and heat exchanger product data so that
immediate product approval may be given after award.

2) Brief discussion of the offeror’ s proposed plan for testing the stainless steel
piping to include dye penetrant, radiographic, magnetic particle examination
and cleaning the system to KSC’ s fluid system cleanliness.

2. The Successful Offeror’s Project Execution Plan will be incorporated in the resultant
contract.

b. TECHNICAL EXPERIENCE

1. Offerors proposing ateaming arrangement shall identify the scope of work that will
be performed by the prime contractor and the scope of work that will be performed by
the other team member(s). In addition to the three contracts performed by the prime
contractor, offerors shall identify in the Technical Experience Summary three (3)
contracts successfully completed by the other team member(s) within seven (7) years
of the date of issuance of this solicitation (June 18, 2014) (including Federal, State,
local government and private projects) similar in size, content, and complexity to the
instant Government acquisition.

2. The Technical Experience Summary shall be limited to two pages of information for
each completed contract and include the following information for each referenced
contract or project:

Name of project and contract/order number
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North American Industry Classification System (NAICS) code project was
performed under (if applicable)

Type of contract/order (fixed-price or cost reimbursable)
Dates of the contract performance period as initially awarded
Dates of the actual completed performance period

Place of contract performance

Name and address of customer or Government Agency

Name, telephone number and e-mail address of Contracting Officer or equivalent
customer contact

Dollar value of contract/order as initially awarded; break out major subcontract
values

Dollar value of contract/order at completion

Discussions on why the selected contract demonstrates relevant technical
experience needed to meet the complex technical performance requirements of
this project. For alist of the technical performance requirements see Section
M.1.(2) Factor 2 — Technical Experience.

Discussions on problems encountered (if applicable) during contract performance
to include, but not limited to, challenges to successfully completing the project on
schedule; safety violations/discrepancies;, Department of Labor
violations/discrepancies; non-payment of employees, subcontractors, and/or
suppliers; and terminations. Offerors shall also discuss the offeror’s corrective
actions relative to identified problems.

Discussions on contract changes resulting in large dollar value and/or schedule
increases.

A discussion on contract requirements concerning subcontracting plan goals for
small disadvantaged business concerns, monetary targets for small disadvantaged

business participation and notifications submitted under FAR 19.1202-4(b).
(Applicable only to offerors who are large businesses)

c. PAST PERFORMANCE
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1. Offerors shall provide the Past Performance Questionnaire (Appendix 2 to Section L
of this solicitation) to each past performance Contracting Officer or customer contact
equivalent identified in its Technical Experience Summary. Offerors shall request these
customers to submit the completed questionnaires via e-mail to the address below prior to
July 11, 2014. Past Performance Questionnaires will not be accepted directly from
offerors. Questionnaires shall be returned directly from the offeror’ s past performance
source to the Contract Specialist listed below:

Name: Randall A. Gumke
Email: Randall.A.Gumke@NASA.gov
Address: NASA John F. Kennedy Space Center,
Mail Stop: OP-ES
Kennedy Space Center, Florida 32899

2. Offerors shall submit, with their proposals, copies of the first page of each past
performance questionnaire that the offeror sends to each customer contact identified in its
Technical Experience Summary. NOTE: The offeror is required to complete the“ THIS
SECTION TO BE COMPLETED BY THE OFFEROR” area prior to sending the
guestionnaire to its customer.

3. Offerors may provide statements, letters, reports or evaluations from prior customers
indicating the level and quality of past performance on the contracts/projects listed in the
Technical Experience Summary. This supplemental information shall not exceed three
(3) pages of information for each contract/project reference in your Technical Experience
Summary. This isan optional requirement.

d. SAFETY AND OCCUPATIONAL HEALTH PLAN

Offerors shall submit two copies of their Safety and Occupational Health Plan with their
proposal. The Plan shall consist of two parts: Safety Past Performance Information and
Safety and Health Plan. NFS 1852.223-73, Safety and Health Plan (NOV 2004),
incorporated in full text in Section 5 of this solicitation details what shall be included in
the Safety and Occupational Health Plan.

e. SMALL BUSINESSUTILIZATION

NASA is committed to providing women-owned small business concerns, small
disadvantaged business concerns, veteran-owned small business concerns, service-
disabled small business concerns, HUBZone small business concerns, and historically
black colleges and universities/minority institutions, maximum practicable opportunities
to participate in Agency acquisitions at the prime contract level. The participation of
NASA prime contractors in providing subcontracting opportunities to such entities is
also an essential part of the Agency’s commitment.
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1. Small Business Subcontracting Plan (Applicable to L arge Business Concerns
Only)

This solicitation contains FAR clause 52.219-9, “ Small Business
Subcontracting Plan with Alternate [1” which requires all offerors, except
small businesses, to submit a Small Business Subcontracting Plan, including
the associated subcontracting percentage goals and subcontracting dollars,
with their proposal. The requirementsin the Plan must flow down to first tier
large business subcontracts expected to exceed $1,500,000. (Although first
tier large business subcontractors are encouraged to meet or exceed the stated
goals, it is recognized that the subcontracting opportunities available to these
subcontractors may differ from those suggested in the solicitation based upon
the nature of their respective requirements.)

The acceptable Small Business Subcontracting Plan shall be incorporated in
Section J as an attachment to the resulting contract. (Small businesses are
not required to submit Small Business Subcontracting Plans; however,
small businesses arerequired toindicate the amount of effort proposed to
be done by asmall business either at theprimelevel or at thefirst tier
subcontract level as discussed in paragraph 2 below.)

2. Small Business Subcontracting Goas (Applicable to both Large and Small
Business Concerns)

All offerors (both large and small businesses) shall complete and submit, with
their proposal, Appendix 3, SMALL BUSINESS SUBCONTRACTING
GOALS, which provides a breakdown of the offeror’ s proposed goals, by
small business category, expressed in terms of both a percentage of TOTAL
CONTRACT VALUE and apercentage of TOTAL PLANNED
SUBCONTRACTS. Offerors shall modify the appendix to show the proposed
subcontracting goals for the basic contract requirement and each option

Separately.

The Contracting Officer’ s assessment of appropriate subcontracting goals for
this acquisition, expressed as a percentage of TOTAL CONTRACT
VALUE (basic and all options combined), is as follows:

Small Businesses 6%
Women Owned Small Business Concerns (WOSB) 1.20%
Small Disadvantaged Business Concerns (SDB) 0.66 %

Veteran Owned Small Business Concerns (VOSB) 1.98%
Service-Disabled Veteran-Owned Small Business 1.68%
Concerns (SDVOSB)
HUBZone Small Business Concerns (HBZ) 0.48 %
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Historically Black Colleges and Universities 0.00 %
(HBCU)/Minority Institutions(MI)

The numbers above reflect the Contracting Officer’ s assessment of the
appropriate subcontracting goals to be achieved at the completion of contract
performance. Offerors must perform an independent assessment of the small
business subcontracting opportunities. Offerors are encouraged to propose
goasthat are equivalent to or greater than those recommended by the
Contracting Officer. Offerors shall discuss the rationale for any goal proposed
that is less than the Contracting Officer’ s recommended goal in any category.
In addition, the Offeror shall describe the efforts made to establish a goal for
that category and what ongoing efforts, if any, the Offeror plans during
performance to increase participation in that category. (Applicable to large
business concerns only: If it is anticipated that the proposed small business
goas will not be met by the submission of thefirst Individual Subcontracting
Report (ISR) for this effort as required by 52.219-9 Small Business
Subcontracting Plan, the Offeror should discuss their approach to include a
timeline for meeting these goals and the rationale for it.)

3. Commitment to the Small Business Program (Applicable to both large and
small business concerns)

All Offerors are required to provide, with their proposals, a narrative
responding to the Commitment to the Small Business Program.

Offerors shall briefly describe work that will be performed by small
businesses. Proposals should also identify any work to be subcontracted that
is considered “ high technology.” “High technology” is defined as research and
development efforts that are within or advance the state-of-the-art in
technology discipline and are performed primarily by professional engineers,
scientists, and highly skilled and trained technicians or specialists.

If the subcontractor(s) is known, offerors must connect the work to the
subcontractor and specify the extent of commitment to use the subcontractor
(s) (i.e., firm or tentative commitment). (Small business offerors shall provide
this information to the extent subcontracting opportunities exist in their
approach to performing the requirement.)

All offerors shall provide information demonstrating the extent of
commitment to utilize small business concerns and to support their
development. Information provided should include abrief description of
established or planned procedures and organizational structure for Small
Business outreach, assistance, participation in the Mentor Protégé program,
counseling, market research and Small Business identification, and relevant
purchasing procedures. For large businesses, this information should conform
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to applicable portions of the submitted Small Business Subcontracting Plan.
(Small business offerors shall provide this information to the extent
subcontracting opportunities exist in their approach to performing the
requirement.)

(End of provision)

L.11 APPENDICESTO SECTION L

This Section L is supplemented with the following appendices:

Appendix 1 Question & Comment Form
Appendix 2 Past Performance Questionnaire
Appendix 3 Small Business Subcontracting Goals

Appendix 4 Two (2) Forms of Identity Guide
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Questions or comments regarding this solicitation must be submitted via email to the Contracting
Officer identified below.

Name: Randall A. Gumke
Email: Randall.A.Gumke@NASA.gov
Address: NASA John F. Kennedy Space Center,
Mail Stop: OP-ES
Kennedy Space Center, Florida 32899

Questions shall be submitted on this form in MS Word or equivalent (no PDF or read only formats).
Questions aso may be submitted in the body of an e-mail message following this form’s foremat. Late
guestions or comments will be considered by the Government but may not be answered. Responses to
guestions will be issued as amendments to the solicitation. The cutoff date and time for receipt of
questionsis July 3, 2014.

Offerors are cautioned that technical activity personnel are not authorized to answer solicitation
guestions or comments and that any responses from them may not accurately represent the
Government’ s official position.

PLEASE CITE THE REFERENCE NUMBER SUCH AS PAGE NUMBER OF THE RFP, SPEC,
DWGS, ETC, IF APPLICABLE.

1. REFERENCE:

QUESTION:

2. REFERENCE:

QUESTION:

Submitted by (name):
Company:
E-mail Address:
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Refurbish Ground Cooling System, Pad 39B

NASA Kennedy Space Center’ s solicitation requires offerors to provide this Past Performance
Questionnaire to customers to complete and return to NASA. Past performance raters are requested to
submit the completed questionnaires to the contracting officer identified below via e-mail, to arrive not
later than the proposal submission date.

Completed questionnaires should be sent to:

Name: Randall A. Gumke
Email: Randall.A.Gumke@NA SA.gov
Address: NASA John F. Kennedy Space Center
Mail Stop: OP-ES
Kennedy Space Center, Florida 32899

Raters are requested to complete the questionnaire forms as written since altered or substituted
guestionnaires may not adequately address the information NASA will be evaluating.

SECTIONI. THISSECTION TO BE COMPLETED BY THE OFFEROR

Name of Contractor Being Evaluated:

Name of Project and Contract/Order Number:

Period of Contract Parformance (dates):

Place of Contract Performance:

Contract Value at Award:

Contract Value at Completion or Current Contract Amount:

Contract Status (Prime or Subcontract?):

Point of Contact: (Rater) Name/Address/Office Phone Number/E-Mail Address:
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THISSECTION TO BE COMPLETED BY THE RATER

(THIS QUESTIONNAIRE, WHEN COMPLETED, SHALL NOT BE DISCLOSED TO
ANYONE OUTSIDE THE GOVERNMENT)

Name of Contractor Being Evaluated:

Name of Project and Contract/Order Number:

Period of Contract Parformance (dates):

Place of Contract Performance:

Contract Value at Award:

Contract Value at Completion or Current Contract Amount:

Contractor’s Status (Prime or Subcontractor?):

Percentage and Dollar Value of Work Performed by the Contractor:

Dates of Rater’s Involvement in Program/Contract:

Brief Description of Work Paerformed:

Point of Contact: (Rater) Name/Address/Office Phone Number/E-Mail Address:
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RATING DEFINITIONS:

On ascaleof 1to 5, with 1 being unsatisfactory and 5 being exceptional, please rate the
contractor on the past performance areas included in this questionnaire. A rating of N/A should
be used if the question is not applicable or the answer is unknown. Space is provided for any
additional comments raters may want to provide. The definitions associated with the 1to 5
ratings are provided below:

1. UNSATISFACTORY: Performance does (did) not meet most contractual requirements
and recovery is not likely (did not occur). The contractual performance contains
(contained) serious problem(s) for which the contractor’s corrective actions appear
ineffective (were ineffective).

2. MARGINAL: Performance does (did) not meet some contractual requirements. The
contractual performance reflects (reflected) serious problem(s) for which the contractor
has not yet identified acceptable corrective actions (did not provide acceptable corrective
actions).

3. SATISFACTORY: Performance meets (met) contractual requirements. The contractual
performance reflects (reflected) some minor problems. Corrective actions being taken by
the contractor appear to be effective (Corrective actions taken were effective).

4. VERY GOOD: Performance meets (met) contractual requirements and exceeds
(exceeded) some of the Government’ s expectations. The contractual performance reflects
(reflected) some minor problems and corrective actions being taken by the contractor
appear to be effective (Corrective actions taken were effective).

5. EXCEPTIONAL: Performance meets (met) contractual requirements and exceeds
(exceeded) many of the Government’s expectations. The contractual performance
reflects (reflected) few minor problems and corrective actions taken by the contractor
appear to be highly effective (corrective actions taken were effective).

N/A: Not applicable or rater has not observed performance in this area.
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CONTRACTOR’S TECHNICAL PERFORMANCE QUESTIONS

1. The effectiveness of the Contractor’s overall project management ability (including but not
limited to project managers, quality control managers, safety managers, and superintendents);
labor (skilled and unskilled workers); equipment; supplies; tools; and financial resources to
successfully perform, provide contract deliverables and complete work in a safe and timely
manner.

.+ [ 2 [ 8 [ 4 | 5 | NA |

Comments:

2. The Contractor’s ability to provide immediate and effective contractor management attention
at thejob site and partner with the owner to resolve technical problems and schedule problems.
Contractor’ s ability to provide and adhereto adetailed 2, 3, or 4-week look ahead schedule
throughout project for increased team coordination.

Comments:

3. The Contractor’s ability to provide professional, clean, high quality computer aided drafting
(CAD) / BIM based shop drawings including but not limited to dimensioned coordination,
fabrication, installation and as-builts drawings.

.+ [ 2 [ 8 [ 4 | 5 | NA |

Comments:

4. The Contractor’s ability to provide project completion within ten percent (10%) of original
contract cost and schedule. Please provide comments on any changes greater than 10% that were
not customer driven.

.+ [ 2 [ 8 [ 4 | 5 | NA |
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Comments:

5. The Contractor’s ability to provide fully marked-up product data cut sheets; highlighting the
particular model # / part #s, sizes, options and other applicable datato alow for concise detailing
of components to be installed.

.+ [ 2 [ 8 [ 4 | 5 | NA |

Comments:

6. The contractor’s ability to coordinate, communicate, and team with the owner and other on-
site personnel in shared work locations.

.+ [ 2 [ 8 [ 4 | 5 | NA |

Comments:

CONTRACTOR’S SAFETY PERFORMANCE QUESTIONS

7. The Contractor’ s ability to maintain a safety and health program with visible management
control and involvement.

.+ [ 2 [ 8 [ 4 | 5 | NA |

Comments:

8. The Contractor’s ability to maintain a safety program ensuring subcontractors’ safety
performance was consistent with the prime contractor’s safety program.

| 1 | 2 | 3 | 4 | 5 [ NA ]

Comments:
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9. The Contractor’s ability to analyze worksite hazards prior to the start of work to ensure that all
hazards were abated.

.+ [ 2 [ 8 [ 4 | 5 | NA |

Comments:

10. The Contractor’s ability to understand and comply with safety requirements.

| 1 | 2 | 3 | 4 | 5 | NA ]

Comments:

11. The Contractor’s ability to maintain a safety program that ensured the customer’s critical
resources were adequately protected with emergency procedures for securing dangerous
conditions and protecting personnel during contract performance.

| 1 | 2 | 3 | 4 | 5 [ NA ]

Comments:

12. The Contractor’s ability to resolve safety discrepancies in atimely and effective manner and
the ability to report, investigate, and take corrective actions on safety accidents/incidentsin a
timely and effective manner

| 1 | 2 | 3 | 4 | 5 [ NA ]

Comments:

85



NASA/KSC SOLICITATION NNK 14513982R
SECTION L/APPENDIX 2
PAST PERFORMANCE QUESTIONNAIRE

CONTRACTOR’S CONTRACT ADMINISTRATION PERFORMANCE QUESTIONS

13. The contractor’s ability to provide prompt payment of employees, subcontractors, and
suppliers for services and supplies performed/delivered under the contract.

| 1 | 2 | 3 | 4 | 5 | NA

Comments:

14. The contractor’s compliance with Davis-Bacon Act and other labor requirements and
resolution of reported violations/discrepancies.

| 1 | 2 | 3 | 4 | 5 | NA

Comments:

15. The contractor’s compliance with small business subcontracting plans and targets.
(Applicable only to Large Businesses.)

| 1 | 2 | 3 | 4 | 5 | NA

Comments:

16. Has the contractor’s performance required the issuance of any cure notices, show cause
letters, or terminations for cause/default? (Please circle Yes or No)

[ Yes | No | | | |

Comments:

86



NASA/KSC SOLICITATION NNK 14513982R
SECTION L/APPENDIX 2
PAST PERFORMANCE QUESTIONNAIRE

CONTRACTOR’'SOVERALL CONTRACT PERFORMANCE

17. Would you select this contractor again? (Please circle Yes or No)

[ Yes [ No | | |

Comments:

THISCOMPLETED QUESTIONNAIRE WILL NOT BE DISCLOSED TO ANYONE
OUTSIDE THE GOVERNMENT. THANK YOU FOR TAKING THE TIME TO
COMPLETE THISQUESTIONNAIRE.
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SMALL BUSINESS SUBCONTRACTING GOALS

This appendix shall be completed by all offerors, large and small, and submitted as part of
theproposal. (L arge Businesses may includethis Appendix in their Small Business

Subcontracting Plans.)

Column A Column B Column C
Business Category Goal as Dollar Value | Goal as Percent of
Per cent of tobe Subcontracting
Contract subcontracted Value
Value per Category

Small Business Concerns

Large Business Concerns

Total Dollars to be Subcontracted

Subcategories of Small Business Concerns (Note: The small business subcategories
may not necessarily add up to the percentage and dollar amount in the “Small
Business Concerns” category since some small businesses do not fall into any of the
subcategories, while others will fall into more than one subcategory.)

Women Owned Small Business
Concerns

Small Disadvantaged Business
Concerns

Veteran Owned Small Business
Concerns

Service-Disabled Veteran-Owned
Small Business Concerns

HUBZone Small Business
Concerns

Historically Black Colleges and
Universities’Minority Institutions

Notes to Offerors:

It isrecommended that Offerors first complete Column B by entering the dollar amount the
Offeror proposes to subcontract to each business category and subcategory.

To complete Column A, divide the dollar amount in Column B by thetotal offered price of
the proposal (that is, total contract value).

To complete column C, divide the corresponding amount in Column B by the amount in the
“Total Dollars to be Subcontracted” cell in Column B. [Note: The“ Total Dollars to be
Subcontracted” amount in Column C will always be that category divided by itself (100
percent if any dollars are subcontracted).]
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EXAMPLE OF A PROPERLY COMPLETED SMALL BUSNESS SUBCONTRACTING
GOALSAPPENDIX

Example of Subcontracting Goals, expressed in both contract value and subcontract value, for a

contract proposed at $100M with estimated subcontracts of $50M :

Column A Column B Column C
Business Category Goal as Dollar Value Goal as
Per cent of tobe Per cent of
Contract subcontracted | Subcontracting
Value per Category Value

Small Business Concerns 25 percent $25,000,000 50 percent
Large Business Concerns n/a $25,000,000 50 percent
Total Dollars to be Subcontracted n/a $50,000,000 100 percent

The following small business subcategories do not necessarily add up to the percentage
and dollar amount in the “Small Business Concerns” category above, since some small
businesses do not fall into any of the subcategories below, while others will fall into more

than one subcategory below.

Subcategories of Small Business Concerns

Women Owned Small Business 9 percent $9,000,000 18 percent
Concerns

Small Disadvantaged Business 5.5 percent $5,500,000 11 percent
Concerns

Veteran Owned Small Business 2.5 percent $2,500,000 5 percent
Concerns

Service-Disabled Veteran-Owned 1.5 percent $1,500,000 3 percent
Small Business Concerns

HUBZone Small Business Concerns 1.5 percent $1,500,000 3 percent
Historically Black Colleges and 1.5 percent $1,500,000 3 percent
UniversitiessMinority Institutions

To complete Column A, divide the dollar amount in Column B by the total offered price of the
proposal (that is, total contract value). In the example above, Column A for Veteran Owned Business
Concerns = $2,500,000 divided by $100,000,000, or 2.5 percent.

To complete column C, divide the corresponding amount in Column B by the amount in the “ Total
Dollars to be Subcontracted” cell in Column B. In the example above, Column C for Women-Owned
Small Businesses = $9,000,000 divided by $50,000,000, or 18 percent.

Note: the “ Total Dollarsto be Subcontracted” amount in Column C will always be that category
divided by itself (100percent if any dollars are subcontracted).
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The below listing details the Office of Management and Budget’'s (OMB)

approved documentation reguired to obtain a
NASA Federal Credential / Photo Identification Badge

Two (2) identity sources are required

One must be a valid Federal or State government issued picture

identification. The other identity source_must be one of the following

documents:

List of Acceptable Documents to Accompany a
Federal or State Photo Identification

a M W N e

10.

11.

12.

13.

14.

15.

16.

U.S. Passport (unexpired)

Permanent Resident Card or Alien Registration Receipt card (Form I-551)
An Unexpired Foreign Passport with a Temporary 1-551 Stamp
An Unexpired Employment Authorization Document that contains a Photograph (Form 1-766)

An Unexpired Foreign Passport with an Unexpired Arrival-Departure Record, (Form 1-94 or |-
94A), bearing the same name as the passport and containing an endorsement of the
alien’s nonimmigrant status, if that status authorizes the alien to work for the employer

Unexpired Driver’s License or ID Card issued by a state or outlying possession of the United States
provided it contains a photograph or information such as name, date of birth, gender, height, eye
color and address

Unexpired ID card issued by United States federal, state or local government agencies or
entities, provided it contains a photograph, or information such as name, date of birth, gender, height,
eye color and address

U.S. School ID card with a photograph

U.S. Voter's Registration Card

U.S. Military Dependent’s ID Card

U.S. Military card or draft record

U.S. Coast Guard Merchant Mariner Card

Native American Tribal Document

Unexpired Driver’s License Issued by a Canadian government authority
U.S. Citizen ID Card (Form 1-197)

ID Card for use of Resident Citizens of the United States (Form 1-179)
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18.

19.

20.

21.

22.

23.
24.
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Unexpired Passport from the Federated States of Micronesia (FSM) or the Republic of the Marshall
Islands (RMI) with Form 1-94 or I-94A indicating nonimmigrant admission under the Compact of
Free Association Between the U.S. and the FSM or RMI

U.S. Social Security Card issued by the Social Security Administration (other than a card stating it
is not valid for employment)

Certification of Birth or Birth Abroad issued by the Department of State (Form FS-545 or Form DS-
1350)

Original or Certified copy of birth certificate issued by a state, county, municipal authority or
outlying possessions of the United States bearing an official seal

Unexpired employment authorization document issued by DHS

U.S. CITIZENS UNDER 18 YEARS OF AGE MAY PROVIDE:

School Record or report card

Clinic, Doctor, or Hospital Record

Day-care of Nursery School Record
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BASISFOR CONTRACT AWARD

a. EVALUATION FACTORSAND SELECTION OF THE SUCCESSFUL OFFEROR

The Contracting Officer will utilize a Lowest Price Technically Acceptable (LPTA) source
selection process to make an award decision. Only one award will be made as aresult of this
solicitation. Award will be made to the offeror who is deemed responsible in accordance with
the Federal Acquisition Regulation (FAR); and whose proposal, judged by an overall
assessment of the evaluation criteria and other considerations specified in this solicitation,
meets the technically acceptable standard for the non-price factors and provides the lowest
evaluated price.

In accordance with the Instructions to Offerors — Competitive Acquisition provision of this
solicitation (FAR 52.215-1), the Government intends to evaluate proposals and award a
contract without discussions with offerors (except clarifications as described in FAR
15.306(a).) Therefore, the offeror’sinitial proposal should contain the offeror’s best terms.
The Government reserves the right to conduct discussions if the Contracting Officer later
determines them to be necessary.

EVALUATION OF NON-PRICE FACTORS

Offerors will be evaluated on the non-price factors of Project Execution Plan, Technical
Experience, Past Performance, and Safety and Occupational Health Plan, Small Business
Utilization.

(1) FACTOR 1 -PROJECT EXECUTION PLAN
The execution plan is an important indicator of an offeror’s ability to perform the contract
successfully. The Government will assess the provided execution plan for
completeness. Offerors shall address all of the Execution Plan requirements identified

under Article L.10. The Project Execution Plan will be evaluated as follows:

- Section one (1) will be evaluated to ensure:

The high level performance schedule includes all critical milestones and ensures all
work is accomplished within the stated contract performance period.

- Section two (2) will be evaluated to ensure:

0 The contractor’ s proposed methodology for providing quality workmanship and
meeting the contract’ s required schedule represents a sound approach.

0 Theofferor’s proposed plan for testing welds and cleaning the system to KSC’s
fluid system cleanliness requirements represent a sound approach.
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Failureto provide a sound Project Execution Plan ensuring successful completion of
the project on schedulewill result in an ‘UNACCEPTABLE” rating and elimination
from further consideration for contract award.

(2) FACTOR 2-TECHNICAL EXPERIENCE

Offerors must provide evidence that they have the technical experience needed to meet the
technical performance requirements of this project. The Government will assess the
technical experience of the offeror on projects identified in the offeror’s Technical
Experience Summary. Offerors must meet all of the following standards to receive an

“ Acceptable” rating on this factor:

All projects listed in the Technical Experience Summary must have been successfully
completed within seven (7) years of the date of issuance of this solicitation June 18,
2014.

All projects listed in the Technical Experience Summary must have been performed by
the prime contractor or other team member(s) and involved industrial building
installation and/or replacement of project piping, mechanical instrumentation, valves,
pumps, or system insulation.

Two of the three projectslisted in the Technical Experience Summary must have been
individually valued at or over $750,000.

All projects listed in the Technical Experience Summary must have involved preparing
detailed and accurate computer generated fabrication, coordination, or installation shop
drawings.

One project must have involved refrigerant conversion including all associated tasks
including but not limited to refrigerant evacuation, oil drain and replacement, vacuum
decay test, and system re-charge.

One project listed in the Technical Experience Summary must have involved
installation and or major refurbishment of a control system with functional
performance and system integrated testing.

One project listed in the Technical Experience Summary must have involved fluid
surface cleaning per KSC-C-123J level 300 or equivalent cleanliness level per 1SO-
14952

Two projects listed in the Technical Experience Summary must have involved
fabrication and installation of high pressure piping including welding, inspecting,
supporting, and testing per ASME B31.3
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One project listed in the Technical Experience Summary must have involved selective
demolition of mechanical equipment or piping in complex and congested system
envelopes.

Failureto meet all of the requirements under this factor will result in an
“UNACCEPTABLE” rating and elimination from further consideration for contr act
award.

(3) FACTOR 3-PAST PERFORMANCE

The Government will assess the past performance of the offeror on all of the projects
identified in the offeror’s Technical Experience Summary. (This assessment of past
performance information is separate from the contractor responsibility determination
required under FAR Subpart 9.1.)

The completed past performance questionnaires submitted by the offerors’ Contracting
Officers or customer contact equivalents identified in the Technical Experience Summary
will be evaluated. The Government shall consider this information, as well as information
obtained from other sources (to include interviews with previous customers), when
evaluating each offeror’s past performance. The currency and relevance of the
information, source of the information, context of the data, and general trends in the
offerors’ past performance shall be considered. The evaluation shall take into account
past performance information regarding predecessor companies, key personnel who have
relevant experience, and/or subcontractors who will perform major or critical aspects of
the requirement when such information is relevant to this acquisition. The Government
will not disclose the names of persons/companies who provide performance information.
If, during the course of the evaluation, the Government obtains adverse information to
which the offeror has not previously had an opportunity to respond, the Government will
afford the offeror an opportunity to clarify the adverse information.

(a) Past Performance Evaluation Areas. The government will evaluate the offeror’ s
past performancein:

(i) Providing prompt payment of employees, subcontractors, and suppliers for
services and supplies performed/delivered under the contract.

(i) Complying with Davis-Bacon Act and other labor requirements and resolution
of reported labor violations/discrepancies.

(i) Complying with contract subcontracting plan goals for small disadvantaged
business concerns (see FAR 19.7), monetary targets for SDB participation(see
FAR 19.1202), and notifications submitted under FAR 19.1202-4(b)
(Applicable only to offer ors who ar e lar ge businesses).
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(iv) Providing immediate and effective contractor management attention at the job
site for resolution of contract problems.

(v) Providing quality engineering shop drawings and accurate and complete as-
built documentation.

(vi) Providing fully marked-up product data cut sheets; highlighting the particular
model # / part #s, sizes, options and other applicable data for the products to be
provided and installed.

(viii) Providing coordination, communication, and teaming between owner and
any other on-site contractors or personnel as applicable.

(viii) Providing project deliverables within ten percent (10%) of original contract cost
and schedule unless customer required changes that caused a cost or schedule
deviation greater than 10% is described in the project narrative in the Technical
Experience Summary.

(x) Providing and adhering to adetailed 2, 3, or 4-week look ahead schedule
throughout project for increased team coordination

(xi) Maintaining an acceptable Safety Program:
i. Maintaining acceptable Days Away Restricted or Transferred (DART), Total
Case Incident Rate (TCIR), OSHA 300 Log and Experience Modification
Rating (EMR) rates for the previous three (3) years under NAICS Code
236210.

ii. Maintaining a safety and health program with visible management control
and involvement

iii. Maintaining a safety program ensuring subcontractors safety performances
was consistent with the prime contractor’s safety program

iv. Ability to analyze worksite hazards prior to the start of work to ensure that
all hazards were abated

v. Maintaining a safety program with emergency procedures for securing
dangerous conditions and protecting personnel during contract performance

vi. Ability to understand and comply with safety requirements.

vii. Maintaining a safety program that ensured the customer’s critical resources
were adequately protected
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viii. Ability to resolve saf ety discrepancies in atimely and effective manner

ix. Ability to report, investigate, and take corrective actions on safety
accidents/incidentsin a timely and effective manner

(b) Past Performance Confidence Ratings:

The Offeror’s relevant experience and past performance will be reviewed and an
assessment made that reflects the Government’ s judgment of the probability of
each offeror successfully accomplishing the proposed effort based on that offeror’s
demonstrated performance. Past performance shall be evaluated for each offeror
using the following levels of confidence ratings:

Very High Level of Confidence

The offeror’ s relevant past performance is of exceptional merit and is very highly
pertinent to this acquisition, indicates exemplary performancein atimely, efficient,
and economical manner and very minor (if any) problems with no adverse effect on
overal performance. Based on the offeror’ s performance record, there is a very high
level of confidence that the offeror will successfully perform the required effort.
(One or more significant strengths exist. No significant weaknesses exist.)

High Level of Confidence

The offeror’ srelevant past performance is highly pertinent to this acquisition;
demonstrating very effective performance that would be fully responsive to contract
requirements. Offeror’ s past performance indicates that contract requirements were
accomplished in atimely, efficient, and economical manner for the most part, with
only minor problemsthat had little identifiable effect on overall performance. Based
on the offeror’ s performance record, thereis a high level of confidence that the
offeror will successfully perform the required effort. (One or more significant
strengths exist. Strengths outbalance any weakness.)

Moderate L evel of Confidence

The offeror’ s relevant past performance is pertinent to this acquisition, and it
demonstrates effective performance. Performance was fully responsive to contract
requirements; there may have been reportable problems, but with little identifiable
effect on overall performance. Based on the offeror’ s performance record, thereisa
moderate level of confidence that the offeror will successfully perform the required
effort. (There may be strengths or weaknesses, or both.)

Low L evel of Confidence

The offeror’ s relevant past performance is at least somewhat pertinent to this
acquisition, and it meets or slightly exceeds minimum acceptable standards. Offeror
achieved adequate results; there may have been reportable problems with
identifiable, but not substantial, effects on overall performance. Based on the
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offeror’ s performance record, thereis alow level of confidence that the offeror will
successfully perform the required effort. Changes to the offeror’ s existing processes
may be necessary in order to achieve contract requirements. (One or more
weaknesses exist. Weaknesses outbalance strengths.)

Very Low Level of Confidence

The offeror’ s relevant past performance does not meet minimum acceptable
standards in one or more areas; remedial action was required in one or more areas.
Performance problems occurred in one or more areas which, adversely affected
overal performance. Based on the offeror’ s performance record, thereis a very low
level of confidence that the offeror will successfully perform the required effort.
(One or more deficiencies or significant weaknesses exist.)

Neutral

In the case of an offeror without arecord of relevant past performance or for whom
information on past performance is not available, the offeror may not be evaluated
favorably or unfavorably on past performance [see FAR 15.305(a) (2) (ii) and (iv)].

Toreceivean “ Acceptable’ rating for past performance, the offeror must receive an
overall Past Performance Confidence Rating of High or Very High.

(4) FACTOR 4 -SAFETY AND OCCUPATIONAL HEALTH PLAN

The offeror’s Safety and Occupational Health Plan will be reviewed to determine:

(@ The offeror’s understanding of and ability to comply with 29 CFR 1926 Safety &

Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual &
Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), 8715.7
(KSC Construction Contractor Safety & Health Practices Procedural Requirements)

(b) The offeror’s ability to ensure the safety and occupational health of the project

(©

contractor employees (to include subcontractors) and to ensure safe working
conditions throughout the performance of the contract.

The offeror’ s ability to ensure the safety and occupational health of the public,
astronauts and pilots, the NASA workforce (including Contractor employees working
on NASA contracts) and the protection of the environment, high-valued equipment,
and property.

Toreceivean “ Acceptable” rating, the Safety and Occupational Health Plan must
represent areasonableinitial effort to address the essential requirements of NFS
1852.223-73, Safety and Health Plan, demonstrates the offeror under stands NASA’s
safety requirements, and contains no major deficiencies or omissions which, if
corrected, would not requireamajor rewrite of the Plan.
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(5) FACTOR5-SMALL BUSINESSUTILIZATION

The evaluation of Small Business Subcontracting and Commitment to the Small Business
Program applies to all Offerors, except that Small Businesses are not required to submit a
Small Business Subcontracting Plan.

(&) Small Business Subcontracting

(1) Large Business Concerns: Large businesses are required to submit small
business subcontracting plans, to include Section L, Appendix 3, Small
Business Subcontracting Plan Goals. The offeror's Small Business
Subcontracting Plan will be evaluated in terms of meeting the requirements
of FAR 19.704, Subcontracting Plan Requirements. The Small Business
Subcontracting goals will be evaluated in terms of the offeror’ s proposed
subcontracting goals (overall subcontracting goals and individual
subcontracting goals by small business category) in comparison to the
Contracting Officer’ s assessment of the appropriate subcontracting goals for
this procurement. The evaluation of the Small Business Subcontracting
Plan will be on the basis of total contract value. (NOTE: A proposal will
not be rejected solely because the submitted Subcontracting Plan does not
meet the NASA recommended goals. NASA will consider the amount of
work being retained for performance by the prime contractor in-house when
determining whether a subcontracting plan is acceptable.)

(2) Small Business Concerns: Small businesses are not required to submit
subcontracting plans but are required to submit Section L, Appendix 3,
Small Business Subcontracting Goals. NASA will only evaluate the amount
of work proposed to be performed by the small business prime and any
small business at thefirst tier subcontract level. The proposed amount of
work to be done by the prime small business and first tier small business
subcontractors will be evaluated against the Contracting Officer’s
assessment of the overall subcontracting goal for this procurement.
Individual subcontracting goals by small business categories will not be
evaluated for small business primes and their first tier subcontractors.
(NOTE: The submission of Small Business Subcontracting Goals by small
businessesis for evaluation purposesonly. Proposed subcontracting goals
submitted by small businesses will not be incorporated in any resultant
contract(s))

(b) Commitment to Small Businesses

(1) NASA will evaluate the extent to which any work performed by a small
business subcontractor(s) is identified as “ high technology.” NASA also
will evaluate the extent of commitment to use the subcontractor(s)
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(enforceable vs. non-enforceable commitments.)

(2) NASA will evaluate the extent to which the identity of the small business
subcontractor is specified in the proposal as well as the extent of the
commitment to use small businesses. (For small business offerors, NASA
will evaluate this only if subcontracting opportunities exist.)

(3) NASA will evaluate the Offeror’ s established or planned procedures and
organizational structure for small business outreach, assistance,
participation in the Mentor Protégé program, counseling, market research
and small business identification, and relevant purchasing procedures. (For
large businesses Offerors, this information should conform to its submitted
Small Business Subcontracting Plan. For small business Offerors, NASA
will evaluate this only if subcontracting opportunities exist.)

Offerors must meet al of the following standards to receive an “ Acceptable’ rating on this
factor:

e Thelargebusinesses’ Small Business Subcontracting Plan addresses all of the
eleven (11) requirements of FAR Clause 52.219-9, Small Business Subcontracting
Plan, paragraphs (d)(1) thru (11). (Applicable to Large Businesses Only)

e Therationale provided for any proposed subcontracting goal that is less than the
Contracting Officer’ s recommended goal includes an independent assessment of
the small business opportunities and demonstrates a reasonable attempt was made
to meet the Contracting Officer’ s recommended subcontracting goal.

e The large and small businesses’ proposal demonstrates Small Business
subcontractor commitments. (NOTE: For Small Business, NASA will evaluate this
only if subcontracting opportunities exist.) (Applicableto Large and Small
Businesses)

c. EVALUATION OF PRICE PROPOSALS

The proposed prices will be evaluated by comparison against the Government estimate and
prices submitted by other offerors. Pricesthat are determined to be more than 40% above or
below the Independent Government Estimate or more than 40% above or below the mean price
proposed by all offerors will be considered to be unreasonably high or unrealistically low and
will not be considered for award. As part of this process the Government will establish a
proposal price ranking of the percentage differences from both the IGE and mean price of all
offers submitted for that particular category from lowest to highest.

d. EVALUATION PROCESS
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The following describes the general methodology that will be used for proposal evaluation:

@

)

3

(4)

Q)

Offerors will be checked against the List of Parties Excluded From Federal Procurement
and Non-procurement Programs. Offerors who appear on the List will be eliminated
without further consideration. Proposals will also be checked for minor informalities or
irregularities. The Contracting Officer will follow guidance at FAR 15.306 for resolving
minor informalities or irregularities.

The Contracting Officer will conduct a price analysis on each offeror’ s submitted price.
Theten (10) percent HUBZone price evaluation preference provided in FAR 52.219-4,

Notice of Price Evaluation Preference for HUBZone Small Business Concerns, will be

applied, if applicable.

The technical (non-price) volume of the offeror with the lowest evaluated reasonable price
will be given to the technical evaluators for review. If the technical (non-price) proposal is
determined to be technically “ Acceptable’, award shall be made to that offeror, subject to a
positive responsibility determination in accordance with FAR Part 9. In order for a
technical proposal to be determined technically “ Acceptable”, all of the non-price factors

in the technical proposal must be individually and collectively evaluated as “ Acceptable’.

If the technical proposal is determined to be technically “ Unacceptable” the technical (non-
price) volume of the offeror with the next lowest evaluated reasonable price will be given
to the technical evaluators for review. If thetechnical (non-price) proposal of the offeror
with the next lowest evaluated reasonable price is determined to be technically

“ Acceptable” award shall be made to that offeror subject to a positive responsibility
determination in accordance with FAR Part 9.

If the technical proposal is determined to be technically “ Unacceptable” the process
described will be conducted again, as many times as necessary, until such time asthe
Government identifies atechnically “ Acceptable’ proposal.

M.2 SOURCE SELECTION DECISION

Selection for contract award will be made based on a Lowest Price Technically Acceptable (LPTA)
source selection process. The proposal that provides the lowest fair and reasonable price and is
otherwise technically acceptable in all non-price factors will be selected for award. The selection will
be made subject to an affirmative determination of contractor responsibility in accordance with FAR
Subpart 9.1.
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PROJECT DELIVERABLES

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided
under this contract are identified in this Attachment J-A. Nothing contained in this Attachment JA
shall relieve the Contractor from furnishing data called for by, or under the authority of, other
provisions of this contract which are not identified and described in this Attachment JA. The costs
for datato be furnished in response to Attachment J-A is included in the firm-fixed price of this
contract.

J-A-1 SUBMITTAL SCHEDULES (MAR 2014)

(&) Atthe Pre-work Conference, the Contractor shall provide, for approval by the
Contracting Officer, the following schedules of submittals:

(1) A schedule of all shop drawings and technica submittals required by the
specifications and drawings. The schedule will indicate the specification or
drawing reference requiring the submittal; the material, item or process for which
the submittal is required; the"SD" number and identifying title of the submittal; the
Contractor's anticipated submission date and the approval need date.

(2) A separate schedule of all other submittals required under the contract but not listed
in the specifications or drawings. The schedule will indicate the contract
requirement reference; the type or title of the submittal; the Contractor's anticipated
submission date and the approval need date (if approval is required).

(b) All submittals called for by the contract documents will be listed on one of the above
schedules. If asubmittal is called for but does not pertain to the contract work, the
Contractor will includeit in the applicable schedule and annotate it "N/A" with a brief
explanation. Approval of the schedules by the Contracting Officer does not relieve the
Contractor of supplying submittals required by the contract documents but which have
been omitted from the schedules or marked "N/A".

(c) Copies of both schedules will be re-submitted monthly annotated by the Contractor
with actual submission and gpproval dates. When all items on a schedule have been
finally approved, no further re-submittal of the scheduleis required.

J-A-2 SHOP DRAWINGS (MAR 2014)

Pursuant to FAR clause 52.236-21 entitled " Specifications and Drawings for Construction”;
the Contractor shall submit Shop Drawings as detailed below. For purposes of this clause, the
term “ Shop Drawings’ shall be construed to include all “ Submittal Descriptions” (Type SD-
01, SD-02, SD-03, etc., as required by project technical specifications) that are necessary to
fully describe contractor supplied materials and installation methods and demonstrate their
compliance with the technical and performance requirements of the contract. Submittal
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Descriptions include drawings, design data, catalog cuts, descriptive literature, illustrations,
schedules, performance and test data, and similar materials to be furnished by the contractor.
The preparation and distribution requirements described herein apply to all such SD submittals
except as noted in technical specifications or otherwise directed by the Contracting Officer.

(@ For Shop Drawing submittals provide complete sets to KSC functional organizations
and to the Architect/Engineer as shown on the * Submittal Tracking and Review
Flowchart.” Names, mail codes and addresses will be provided at the Pre-work
Conference.

(b) The Shop Drawing submittals shall be transmitted to the Contracting Officer and the
A/E on thesame day. Delivery to the A/E and other KSC functional organizations shall
be by the equivalent of “next day” delivery service with delivery receipts or other proof
of delivery that show traceability to the delivery destination and receipt of the delivery.
The timestamp recorded by the Contracting Officer upon receipt from the Contractor
shall betherecord date. Delivery receipts and other proof of delivery shall be
submitted to the Contracting officer or delegated organization as shown on the
“ Submittal Tracking and Review Flowchart” provided below:

Submittal Tracking and Review Flowchart Revisad: 01,2010
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Submittal Tracking and Review Flowchart (continued) Revised: 012010
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(d) Three (3) sets shop drawings will be returned to the Contractor. These setswill be
returned to the Contractor within 21calendar days of the record date with appropriate
review and approval notations as described below.

On or before completion date of the contract, the Contractor shall submit to the
Contracting Officer two complete sets of shop drawings, which incorporate al
comments, annotations, conditions of approval and corrections. Both drawing sets are
to be made from the same original

(e) The shop drawings shall be complete and detailed and shall contain all information
required for checking without reference to material contained in other shop drawing
transmittals. Partial submittals will not be accepted unless specifically approved by the
Contracting Officer. Any partial submittals shall be so indicated and any outstanding
submittal required to complete the package shall be identified.

(f) Shop drawings shall be submitted in alogical sequence that is duly coordinated with
long lead-time procurements and with fabrication and construction schedules. Each set
of shop drawings shall be accompanied by a completed KSC shop drawing submittal
form listing the specification or drawing reference requiring the shop drawing; the
material, item or process for which the shop drawing is required and the "SD" number
and identifying title of the shop drawing. The Shop Drawing form will be supplied by
the Government.
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(g9) Shop drawings for certain systems (e.g. fire detection/suppression) must be submitted
as soon as 30 days following contractor’s Notice to Proceed, and associated as built
drawings, software, programs and test procedures must be submitted up to 30 days
prior to acceptance testing. See Shop Drawing and submittal referencesin project
technical specifications for affected submittals and their respective deadlines.

(h) "Drawings" as opposed to "Shop Drawings' shall mean actual drawings, diagrams,
layouts and schematics. "Drawings' fall under the more general term "Shop Drawings'
which include other required materials.

(1) Drawings shall be uniform in size, nominally 24 by 36 inches, with amaximum
size of 28 by 40 inches. All drawings shall have dark lines on awhite background.

(2) Drawings shall be numbered in logical sequence. The Contractor may use his own
numbering system. Each drawing shall bear the number of the submittal (e.g. First
Submittal, Second Submittal, etc.) in auniform location adjacent to the title block.
The NASA contract number shall appear in the margin, immediately below thetitle
block, for each drawing.

(3) A blank space, no smaller than 4 by 5 inches shall be reserved on the right hand
half of each sheet for the Government disposition stamp.
() Review and approval notation will be as follows:

(1) Shop drawings marked "approved" authorize the Contractor to proceed with work
covered by such drawings.

(2) Shop drawings marked "approved as noted" authorize the Contractor to proceed
with the work covered provided he takes no exception to the corrections. The
notes shall be incorporated on the shop drawings prior to submission of the final
shop drawings.

(3) Shop drawings marked "returned for correction” require the Contractor to make the
necessary corrections and revisions on the drawings and re-submit them for
approval in the same routine as before, prior to proceedings with any of the work
depicted on the drawings.

(4) Shop drawings marked "not approved" or "disapproved"” indicate noncompliance
with the contract requirements and the shop drawings shall be re-submitted with
appropriate changes. No item of work requiring a shop drawing shall be
accomplished until the drawings are approved or approved as noted.

(5) The Contractor shall make any corrections required by the Contracting Officer. If
the Contractor considers any correction or notation indicated on the returned shop
drawings to constitute a change to the contract drawings or specifications; notice
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as required under the clause entitled "Changes" shall be given to the Contracting
Officer.

(6) The Government’s engineering review of Contractor’s shop drawing submittal(s) is
for general conformance with the design concept of the project and the
information given in the contract documents. As such, approval of the shop
drawings by the Contracting Officer shall not be construed as a complete check,
but will indicate only that the general method of construction and detailing is
satisfactory. The Contractor is solely responsible for the dimensions and design of
adequate connection details; confirming and correlating all quantities and
dimensions; selecting fabrication processes and techniques of construction;
coordinating the work with that of other trades and performing the work in asafe
and satisfactory manner, and certifying that proposed products meet all technical
specifications and all contractual provisions, especially those relating to the * Buy
American Act’. Corrections or comments made as part of the Government review
do not relieve the Contractor from compliance with the requirements of the
contract documents. Likewise, any approval of a Shop Drawing Submittal
containing an unidentified deviation from the technical requirements of the
applicable contract drawings, maps and specifications, shall not relieve the
contractor from compliance with the technical requirements.

() If changes are necessary to approved shop drawings whether as aresult of a contract
change or for any other reasons, the Contractor shall make such revisions and resubmit the
shop drawings in accordance with the procedures in paragraphs a. through c. above. No
item of work requiring a shop drawings change shall be accomplished until the changed
shop drawings are approved.

(k) Progress payments will not be made on materials and equipment that have been delivered
to the job site but not approved on shop drawings.

J-A-3 RECORD DRAWINGS (MAR 2014)

(a) After completion of all construction and before final payment is made, the Contractor shall
submit one complete set of full size blue line contract drawings with fully dimensioned
changes shown in red pencil to the Contracting Officer.

(b) The Contractor shall verify all dimensions and Geographical Information System (GIS)
data shown on the contract drawings. Civil discipline systems, such as site dimensions and
elevations, underground utilities, manholes, access points, paving, etc. and systems
requiring state certifications, such as stormwater systems, shall require verification by a
registered land surveyor. As-built dimensions and GIS data shall be at the same level of
detail as the contract drawings.

(c) All dimensional changes shall be reflected as corrected dimensions by striking through the
dimension value with asingle line and circling this change. A leader shall point from the
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actual, as-built dimension to the circled change. All utility routing and interface changes
shall be reflected on the drawings to scale and defined with sufficient dimensionsto be
ableto locate. Indicating by reference alone, for example to a change order number, will
not be acceptable.

(d) These record drawings shall be maintained by the Contractor at the work site and shall be
updated based on job progress to reflect all changes and deviations and actual routing of
al field-routed utilities and services. All lines, letters, and details shall be sharp, clear,
and fully legible. All additions to the drawings shall be precisely drawn to scale of the
original drawing and their locations shall be dimensioned.

(e) Final Systems Drawings for Wiring/Devices/Control Systems:

(1) Final system drawings for wiring and control systems shall be prepared and
submitted as described below, and in accordance with additional requirements as
described in technical specifications.

(2) Record drawings shall be made available for Government review on amonthly
basis at the job site. This monthly review of record drawings will be part of the
monthly monetary progress review.

(3) Drawingsfor installation of wiring, devices and/or controls that require field
routing must be red- lined, reproduced, verified for accuracy, and submitted for
approval per the requirements set forth under the section entitled Shop Drawings
herein aminimum of two weeks before requesting a final walkdown of the
following systems. These drawings shall be labeled “FINAL SHOP DRAWINGS’.
In addition to hardcopy reproductions, the final drawings submittals shall include
electronic files in Intergraph or Microstation format or in a Computer Aided Design
(CAD) format compatible with Intergraph or Microstation.

(4) Fina Systems Drawings are required for:

(i) HVAC

(i) Paging/Area Warning

(i) Premise Wiring

(iv) Electrical control schematics and connection diagrams
(v) Elevators

(vi) Firedetection/suppression systems

(vii) Any other system involving wiring and controls, with the exception of
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facility lighting
Sewer System Certification:

For all work involving sewer system installations or modifications, the Contractor shall
provide to the Contracting Officer three (3) sets of drawings in the form of an As-Built
Survey signed and sealed by a State of Florida Registered Land Surveyor for the sewer
system. The as-built survey shall show all locations and invert elevations of the sewer
system to verify that its placement is per contract drawings. The submittal shall be
complete and sufficient for the Engineer’s of Record certification to the Florida
Department of Environmental Protection. The as-built survey level of detail shall be the
same as shown in the contract drawings. |If significant differences exist between the
contract requirements and as-built conditions as evidenced by the survey, the differences
shall be corrected and a new as-built survey made and submitted as before. Drawings shall
be provided prior to the final inspection.

(9) Record drawings shall be made available for Government review on amonthly basis at the

@
(b)

(©

(d)

@

job site. This monthly review of record drawings will be part of the monthly monetary
progress review.

MISCELLANEOUSDOCUMENTATION (MAR 2014)

Documentation submitted under this clause shall not be submitted as shop drawings.

The Contractor shall submit an original and one copy of all correspondence, delivery
tickets, soil compaction reports, contractor daily reports, concrete test reports, and
welding certifications or other worker qualification certifications, to the Contracting
Officer.

The Contractor shall submit an original and four copies of al other documentation (except
shop drawings) pertaining to this contract, including asbestos abatement plans, to the
Contracting Officer.

In the event of a conflict within this contract, the provisions of this requirement shall take
precedence over any other contractual requirement pertaining to the number of copiesto
be submitted except for shop drawings which shall be submitted in accordance with
Article J-A-2, Shop Drawings, set forth under this Attachment J-A.

PROGRESS SCHEDULES (MAR 2014)

Pursuant to FAR 52.236-15, entitled "Schedules for Construction Contracts," the
Contractor shall:

If, in the opinion of the Contracting Officer, the Contractor falls behind the approved
baseline schedule, the Contractor shall take such steps as may be necessary to improve his
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progress, including those measures as directed by the Contracting Officer, without
additional cost to the Government. The Contracting Officer may require the Contractor to
start overtime operations and/or increase the number of shifts, or days of work. The
Contractor will be required to submit for approval a recovery schedule or schedules as
necessary to demonstrate the manner in which the agreed rate of progress will be regained,
all without additional cost to the Government.

(b) Prepare the Progress Schedule using standard commercially available scheduling software
approved by the Contracting Officer.

(c) Submit the Progress Schedule, for approval by the Contracting Officer, at the Pre-Work
Conferencein four (4) copies. Include acopy of the electronic file using scheduling
software. The approved initial progress schedule will be the baseline schedule for the

project.

(d) Include no less than the following information on the Progress Schedule:

@

)

3

(4)

Q)

Major headings for primary project scope broken out in accordance with the
Divisions and/or Sections of the project specifications.

Line item break-downs under each mgjor heading sufficient to track the progress of
the work.

A line item showing contract finalization tasks which includes Punch List, Clean-
up and Demobilization, and Final Construction Drawings.

Appropriate level of detail under each line item or activity (compatible with the
schedule of values) sufficient to track the cost and schedule performance, including
scheduled vs. actual percentage complete for any given day within the contract
performance period. [Progress schedules prepared using scheduling software shall
include resource loaded activities (labor, material, and other resources), major
deliveries, project milestones, etc.]. Progress Schedule shall include, asa
minimum, resource loaded activities (labor, material, and other resources). Each
element shall include the estimated cost and percentage weight of total contract
cost. The labor element shall also show the number of workers expected to be
working on any given date within the Contract Performance Period.

For projects involving the installation or modification of Fire Alarm systems,
include at a minimum the following line items on the schedule of values:

Fire Alarm Rough-In Material
Fire Alarm Rough-In Labor
FireAlarm Trim Material

Fire Alarm Trim Labor

Fire Alarm Preliminary Testing
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f. FireAlarm Final Testing

(6) For projectsinvolving the installation or modification of Building Controls (i.e.
HVAC, Lighting, etc...) systems, include at a minimum the following line items on
the schedule of values:

Controls Rough-In Material
Controls Rough-In Labor
Controls Trim Material
Controls Trim Labor
Controls Testing

PoooTp

(7) Separate line items for Mobilization and Shop Drawing submittal and approval
(theseitems are to show no associated costs).

(8) The progress schedule or bar chart shall indicate the file date and status date (data
date).

(e) Update the progress schedule every 30 calendar days (unless specified otherwise)*

(f)

throughout the Contract Performance Period. All work that has not been completed in
accordance with the previously approved schedule shall be rescheduled to reflect actual or
planned progress based on the current status date. Submit four copies (and electronic file)
to the Contracting Officer for approval. Progress schedule updates shall be submitted
concurrently with progress payment requests.

* The progress schedule update requirement in paragraph (€) may be modified to reflect
adifferent timethan 30 days. If so, the revised timeframe, as determined by the
Government, will be cited in the applicable task order

Scheduling software shall be compatible with the latest version of Primavera Project
Manager (such as Primavera P6, Microsoft Project or approved equal).

(9) The progress schedule shall contain clearly defined and labeled relationships of the

conventional type (i.e. Finish-to-Start (FS), Start-to-Start (SS) or Finish-to-Finish (FF)).
Negative lags will not be permitted nor will positive lags inserted for the purpose of
sequestering float. The schedule shall contain only two open ends, one predecessor open
end prior to NTP or Project Start and one successor open end following Project Complete.
Activity date constraints shall be kept to a minimum, limited primarily to project and/or
contractual milestones. Contract downtime shall be shown in the schedule as “ downtime
activities” or shall be specifically defined in project calendars. Downtime shall not be
incorporated into activity durations.

(h) Narrative description of construction operations: The initial network submittal shall be

accompanied by anarrative description of critical construction operations and magjor items
of construction equipment to be used in the construction. The narrative shall explain the
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derivation of the durations of critical activities and shall show planned hours per shift,
shifts per trade, and work days per week. It shall also identify major items of construction
equipment by types, capacities and numbers and shall indicate the critical activitieson
which they will be used. In addition, the narrative shall identify all holidays and any other
non-work days which will occur during the course of construction and provide an
explanation concerning the incorporation of contract downtime. All schedule updates shall
also be accompanied by a detailed narrative identifying critical activities completed,
upcoming month’s activity, additions and/or deletions from the network, changes to logic,
change order time impact proposals incorporated, government and contractor impacts to
interim and project milestones and corrective actions taken.

J-A-6 STATUSREPORTS ON MATERIALS ORDERS (MAR 2014)

(a8 Within 7 days after Notice to Proceed, the Contractor shall submit, for approva by the
Contracting Officer, an initial Status Report on Materials Orders. This report will be
updated and resubmitted every 14 days as the status on materials orders changes.

(b) The report shall list, in chronological order by need date, all materials orders necessary for
completion of the Contract, including those orders placed by subcontractors as well as the
Contractor. The following information will be required for each material order listed:

(1) Material name, supplier, and invoice number.
(2) Bar Chart lineitem or CPM activity number affected by the order.

(3) Delivery date needed to allow all directly and indirectly related work to be
completed within the Contract Performance Period.

(4) Current delivery date agreed on by supplier.

(5) When Item (b)(4) exceeds Item (b)(3), the effect that delayed delivery date will have
on contract completion date.

(6) When Item (b)(4) exceeds Item (b)(3), asummary of efforts made by the Contractor
to expedite the delayed delivery date to bring it in line with the needed delivery date,
including efforts made to place the order (or subcontract) with other suppliers.

J-A-7 SCHEDULING (MAR 2014)

The Contractor will be required to provide detailed scheduling information regarding planned
operations to the Contracting Officer’s designated representative for input to the LC 39 area 72
hour/11-day operations schedule (atotal of 14 days). This schedule input must be provided on
adaily basis prior to 1:00 PM. The schedule must show the Contractor's planned operations in
detail for the next 3 daysin hourly increments and in shift increments for the following 11
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days.

All Contractor operations requiring support from KSC, such as outages or fire and safety
standby, for hazardous operations, shall be identified.

NFS1852.223-73  SAFETY AND HEALTH PLAN (NOV 2004) (M ODIFIED)

The contractor, upon request by the Contracting Officer, shall submit a detailed site specific
safety and occupational health plan in accordance with NPR 8715.3, NASA General Safety
Program Requirements, Appendices and KNPR 8715.7 KSC Construction Contractor Safety and
Health Practices Procedura Requirements. KSC-UG-2814, KSC Construction Contractor’s
Safety and Health Practices Users Guide, has atemplate the contractor should follow when
preparing the site specific safety and occupationa health plan. Notice to Proceed with on-site
work will bewithheld pending approval of the site specific safety and health plan.

The plan shall include detailed policies, procedures, and techniques that will be used to ensure
the safety and occupational health of Contractor employees and to ensure safe working
conditions throughout the performance of the contract.

The plan shall address the policies, procedures, and techniques that will be used to ensure the
safety and occupational health of the public, astronauts and pilots, the NASA workforce, safety
and occupational health of the public, astronauts and pilots, the NASA workforce (including
Contractor employees working on NASA contracts) and high-valued equipment and property.

The plan shall take into account all work to be performed on the awarded contract This plan
shall address how the Contractor intends to comply with 29 CFR 1926 Safety and Health
Regulations for Construction, applicable sections 29 CFR 1910 Safety and Health Regulations
for General Industry, applicable national consensus standards, NASA and KSC Safety and
Health Regulations and requirements with regard to all safety and health issues that will be
encountered on this project.

The plan shall similarly address subcontractor employee safety and occupational health for those
subcontractors who will be performing work under the contract when one or more of the

following condition apply: (Note: Contractors may not delegate overall site safety responsibility
or authority for any personnel working under the provisions of this section to any subcontractor).

(1) Thework will be conducted completely or partly on premises owned or controlled by
the government.

(2) Thework includes construction, ateration, or repair of facilities in excess of the
simplified acquisition threshold.

(3) Thework, regardless of place of performance, involves hazards that could endanger
the public, astronauts and pilots, the NASA workforce (including Contractor employees
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working on NASA contracts), or high value equipment or property, and the hazards are
not adequately addressed by Occupational Safety and Health Administration (OSHA) or
Department of Transportation (DOT) regulations (if applicable).

(4) When the assessed risk and consequences of afailure to properly manage and control
the hazards warrants use of the clause.

The contractor shall submit a copy of their Log of Occupational Injuries and IlInesses that
includes an annual summary of occupational injuries and illnesses (or equivalent) as described in
Title 29, Code of Federal Regulations, Subpart 1904.5. If the Contractor is exempt by regulation
from maintaining and publishing such logs, equivalent datain contractor's format is acceptable
(such asloss runs from insurance carrier) which contains the datarequired. Data shall be
compiled and reported by calendar year and the most recent summary shall be provided at the
same time as the site specific safety and health plan.

The contractor shall also submit documentation containing the company’ s Experience
Modification Rate (EMR), Days Away, Restricted or Transferred rate (DART), and Total Case
Incident Rate for injury and illnesses (TCIR) for the past 3 years.

This site specific safety and health plan, as approved by the Contracting Officer, will be
incorporated into the contract.

(End of clause)
TOXICMETALSSAFETY AND HEALTH PLAN (MAR 2014

The use of paints containing heavy metals and polychlorinated biphenyls PCB) has been
commonplace at the Kennedy Space Center. The Contractor shall assume that all existing
painted surfaces encountered in the performance of work contain heavy metals and PCB when
developing the Toxic Metals Safety and Health Plan and performing work. The Contractor
may, at his discretion, test any painted surfaces, in accordance with appropriate regulatory
standards, to determine the absence of heavy metals and PCB in the paint.

In addition to and separate from the Safety and Health Plan required under this
solicitation/contract, the Contractor shall submit adetailed Toxic Metals Safety and Health
Plan. The Toxic Metals Safety and Health Plan shall disclose how the Contractor intends to
protect NASA and contractor employees as well as the environment from toxic metals during
the ongoing activities of this contract. The contractor shall submit aminimum of five (5)
copies of the Toxic Metals Safety and Health Plan for review and approval by the Contracting
Officer. The Contracting Officer will forward one copy each to TA-B1 for review.

The Toxic Metals Safety and Health Plan shall provide a description of the Contractor’s
approach to contain and control dusts, fumes and other airborne or waterborne emissions from
the work site for the protection of other personnel at the work location and the environment.
This part of the plan shall also discuss monitoring activities during the work in progress to
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assure the effectiveness of the Contractor’s emission control measures.

The Toxic Metals Safety and Health Plan shall aso provide written policies, plans, and
procedures detailing how the contractor intends to comply with the Occupational Safety and
Health Administration (OSHA) Construction Industry Standards (29 CFR 1926) and applicable
Generd Industry Standards (29 CFR 1910). Asaminimum, the Toxic Metals Safety and
Health Plan shall address how compliance with the following regulations will be achieved:

19 CFR, Part 1926, Safety and Health Regulations for Construction,
Subpart D, Occupational Safety & Health Environmental Controls

1926.55, Gases, Vapors, Fumes, Mists, and Dusts

1926.59, Hazard Communication

1926.62, Lead

1926.1127, Cadmium, Subpart E, Personal Protective and Life Saving Equipment

1926.103, Respiratory Protection

1926.353, Ventilation and Protection in welding cutting, and heating

1926.154, Welding, cutting, and heating in way of preservative coatings.

KHB 1840.1 (Latest Edition), KSC Industrial Hygiene Handbook, as applicable

KHB 1820.4 (Latest Edition), KSC Respiratory Protection Program, as applicable
Theregulations require strict contractor adherence but are not limited to items such as
employee training, respiratory protection, protective clothing and equipment, employee medical
surveillance, hygiene facilities, warning signs, record keeping, air monitoring, and
housekeeping.

J-A-10 LIFTING PLAN AND RIGGING PLAN (MAR 2014)

A detailed Lifting and Rigging Plan shall be submitted by the Contractor 14 days prior to lifting
operations. Lifting operations include work performed within LC 39B that requires the use of
cranes or lifting equipment to include chokers, slings, and shackles used to move material,
personnel, and equipment to/from heights in excess of 25 feet. One lifting and rigging plan
may be submitted for multiple lifts using the same equipment by utilizing the most stringent
applicable conditions. Four (4) copies of adetailed Lifting and Rigging Plan shall be submitted
for approval to the Contracting Office using the attached form. The lifting plan shall address:

1. The specific crane(s) lifting and rigging equipment that will be on site
113



10.

11.

12.

NASA/KSC SOLICITATION NNK 14513982R
ATTACHMENT J-A - PROJECT DELIVERABLES

The maximum swing radius to be used and the degrees in relation to the crane, such
as 360 degrees over the counterweight, etc.

A sketch of where the crane will be located in relation to where the loads will be
Situated

The estimated maximum load weights

The type and weight of rigging to be used and how it will be configured
A copy of the crane capacity chart to be used

A copy of al crane deductions

Maximum crane boom to be used

Counterweight configurations

Certifications of the crane, operator, and rigging

Certifications of rigging personnel

Generd narrative description of lift operations, plan of approach, and safety
measures to be implemented during the lifting operations
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Kennedy Space Center Lift Plan for Construction Contractors

This document is for use by construction contractors performing work for Kennedy Space Certer, It is recommended for all lifts and will satisfy the
lift planning requirements in accordance with OSHA and NASA regulations and contract requirements. A lift plan is mandatory when: 1) lifting
personnel with a crane, 2) the load exceeds 75% of the crane's capacity in a given configuration, 3) the lift requires more than one crane, 4) during
demolition when the actual weight or structural integrity of the load are in doubt, 5) when the operation is within a boom length of power lines, 6)
when lifting over active work areas, occupied buildings, or public roadways, or 7) lifts of submerged or partially submerged abjects. For further
assistance, please contact the KSC Institutional Safety Office at 867-SAFE.

1. Company Name Name and Signature of Person Preparing this Lift Plan |2, Date

3 Project Mame and Job Location

4 Load Description

5. Crane Description - Type, Manufacturer, Model # (muitiple crane lifls require separate plan for each crang)

6. Lift Description (aftach diagrarn of Iift and load placement)

|LOAD CRANE (continued)
7. Load Condition (describe,
( ) 27. Radius at Set-down ft
8. Known Center of Gravity? (Aftach diagram) 28, Capacity at minimum boom angle / maximum
racius (Attach copy of actual load chart used) Ibs
9. Source of Load Weloht (attach a copy of crawings, calculations, bil of jacing, etc.) 29, Maximum load on crane for this lift
(Gross Load from Block 20) Ibs
30, Percentage of the crane's rated capacity in this
10, Load Weight Empty Ibs configuratior %
11, Weight of Load Contents / Fluids Ibs | JIB/FLY
12, Weight of Auxillary Block Ibs 3.
' Erected Stowed Stored
: ) a2
13. ‘Weignt of Mein Block 155 11t jib 1 fy is used: Length = Angle =
14, Weight of Lifting Beam (See Block 50) Ibs |33 Rated capacity of jib / fly from chart =
15, Weight of Slings / Shackles / Other Rigging . o
(See Blocks 42 thru 52) Ibs |34 Weight of Jibif installed but not in use Ibs
16, Deduction for Jib [ Fly (if applicable
et en o e (T aplicatie) b= |CRANE SETUP/OTHER CONSIDERATIONS
. ) ) ) i ] ?
17. Weight of Hoist Rope (f applicable) Ibs 35, Soil conditions / level / underground hazards / Crane mat required?
. . ) . 36, Outriggers (full / partial) / pads / matting / on rubber?
18, Weight of Auxillary Head/iRope (if applicable Ibs
gl Y pe (if app ) [Jves []No
19. Additional Deductions (list if applicable) Ibs 37. Buildings, equipment, or structure to lift / swing over?
38, Travel required?
20. Gross Load (Add Block 10 thru 19) Ibs [Jves []No
39, Working quadrants / swing restrictions?
CRANE a4 g
21, Boom Configuration 40, High voltage / electrical hazards/other hazards?
22. Boom Length ft 41, Other Considerations? (Head room, winds, taglines, traffic, etc.) Add to Block 6
23, Counterweight s |RIGGING
o |42 Sl ber, size,
24. Boom angle at Pick-up Ings (number, size, type)
43, Slings rated capacity per configuration (See Block 45
25, Radius at Pick-up ft g pacty p 9 ( )
0
26, Boom angle at Set-down 44, Total Weight of slings Ibs
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IRIG@NG (continued) REQUIRED ATTACHMENTS
45. Hitch (vertical, basket, choker) . |33- Load placement diagram showing location of pick & final 0
d place points
Sling Configuration Angle eg
@6 Shackies (number, sze) 54. Rigging diagram with sling angles, expectedloads, & loadCG [
55. Photocopy of actual load charts used to calculate crane D
47. Shackies rated capacity capactty
g 56. Rigging certifications Il
57. Rigging load limit charts {Safe Working Load Limit) D
48. Total Weight of Shackies 165 |58 Crane certification {Annual/Daily Checklist) N
49, Spreader Beam/Other ngging required? (Type, Size, Capacity) 59. Operators certification |:|
60. Rigger qualification document(s) Il
50. Weight of Spreader Beam/other rigging Ibs [61. Narrative of lift procedures (See item 6) a
51. Connection to Load capacity each (lugs, bollards, pad eyes, none) 62. Source of load weight (See Items 8 & 9) J
63. Others
52. Total Weight of all igging (Add lines 44, 48, 50 Ibs
and 51
| certify that all information contained herein has been reviewed for accuracy and correctness.
|Submitting Official Signature Name & Title Date
FOR NASA USE ONLY (please initial)
Institutional Safety: Accept Accept with Changes Not Accepted
Lifting Device's Equipment Manager: Accept Accept with Changes Not Accepted
Contracting Officer: Approve Disapprove
Instructions for Kennedy Space Center Lift Plan for Construction Contractors
1 Name of contractor performing the lift. Include name of person preparing this lift plan
2 Date lift plan was prepared
3 Project name and actual location of lift
4 Describe the load and any special considerations
5 Self-explanatory
6 Brief descniption of pickup and placement of load. Attach diagrams as necessary.
7 Describe the load and any special considerations (e.g., dry, solid, filled with liquid, empty, stable, unstable, etc.)
8 Is the load's center of gravity known? If so where is it documented? Attach diagram. (On Lift Plan Worksheet)
9 Document the source of load weight {e.g., drawings, calculations, bill of lading, etc.)

10.-18  Self-explanatory. (On Lift Plan Worksheet)
19 List all additional deductions and weights
20 AddBlock 10 through Block 19 (On Lift Plan Worksheet)
21 Describe boom configuration. Refer to manufacturer's terminology
2.7 Self explanatory. (On Lift Plan Worksheet)
28 Crane's rated capacity at minimum boom angle / maximum radius. Figure worst case between pick and place
29 Copy Gross Load from Block #20
30 Block #29 divided by Block #28
N Check to indicate jib / fly erected, stowed, or stored off the crane
32 If the Jib s used, enter the length of the boom in feet and the angle in degrees. (On Lift Plan Worksheet)
33 List the Jib capacity from the Fly from chart
34 The weight of the jib if it is installed on the boom but is not being used during the lift. (On Lift Plan Worksheet)
35 Describe site, soil, stability conditions and any underground hazards or concerns
36 Describe outngger setup and required matting if applicable. (On Lift Plan Worksheet)
37 Describe considerations for buildings, structures, or equipment which will be under the load during the lift
38 Describe crane travel with load on the hook if required
39 Describe planned crane working quadrant(s) and any swing restrictions
40 Describe any electrical hazards or concems in close proximity to the crane
a1 Describe other considerations of note such as restricted head room, use of taglines, reduced wind limitations, traffic control, etc
42 Describe slings to be used
43 In the planned configuration, list the maximum rated capacity the sling can lift in Ibs. (On Lift Plan Worksheet)
44 The weight of the sling to be used
45 The type of hitch to be used and its sling configuration angle (choker, vertical, basket). (On Lift Plan Worksheet)
46 Describe shackles to be used, number and size
47 The maximum rated capacity each shackle can it in Ibs
48 The total weight of all shackles used
49 List Spreader beam / other ngging used. State type, sze, and capacity
50 Self explanatory
51 Self explanatory.  (On Lift Plan Worksheet)
52.  The total weight of all rigging that will be used
53.-63 Self explanatory

KSC FORM 50-101V2 NS (REV. 03/11) PREVIOUS EDITIONS ARE OBSOLETE Page 2 0f 4




NASA/KSC SOLICITATION NNK14513982R
ATTACHMENT J-A - PROJECT DELIVERABLES

Lift Planning Worksheet

msion Length

45 Sling Angle
F
1 /\
\
7 N
’ . / \
19 Rigging Attach / N\
Paint Capacity . h
4 { 11) Load weight
H aul Ball

32 Jib Extensior

Hoisting Point

(8) Load COG

0 Main Boon
O Extansion
O Jib

Aux Boom Head

PN
17 Pars of Line \ ’;\;\

5. Load Radius

a

@:\Jﬁ

00 'Ei00"

Qutrigoer Position
I Full
O Wud
[ Retracted
--1 0 On Tires
Ny
-. ’

L

Refer to operator's manual and all notes and warnings for crane-specific information
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Load Weight Field Verification

Crane Operator's
Lift Equipment Item Weight Verification
{Name & Initials)
1
Total Weight
Maximum Radius
2
Total Weight
Maximum Radius
3
Total Weight
Maximum Radius
4
Total Weight
Maximum Radius
5

Total Weight
Maximum Radius
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KENNEDY SPACE CENTER PROJECT SPECIFIC REQUIREMENTSAPPLICABLETOALL
WORK PERFORMED UNDER THISCONTRACT

The Kennedy Space Center project specific requirements supporting Contract Section | are identified in
this Attachment J-B. Nothing contained in this Attachment J-B shall relieve the Contractor from
complying with other requirements of this contract, which are not identified and described in this
Attachment J-B. All costs associated with the requirements of this Attachment J-B are included in the
firm-fixed price of this contract.

J-B-1 UTILITY OUTAGE, ENERGIZED ELECTRICAL WORK, ELECTRICAL
HAZARD ANALY SIS, AND EXCAVATION PERMITS (MAR 2014)

(&) Utility Outage Requests and Electrical Work Permits

(1) Utility Outage Requests: All outages required during the prosecution of work which
affects utility systems, such as electrical, water, fire detection and protection systems and
air handling systems will require permits. Work shall be scheduled to hold outagesto a
minimum. Request for utility outage permits shall be made in writing to the Contracting
Officer at least fourteen (14) working days in advance of the time required. The request
shall state the system involved, area involved, approximate time of outage, and the nature
of thework involved. The fact that the Contractor requests an outage for a specific time
period does not necessarily mean that the outage will take place. Due to the nature of the
operations at Kennedy Space Center, the Contractor probably will not know until the day
before the requested date if the outage will take place as scheduled. All outages will take
place outside regular working hours. The Contractor will not be entitled to additional
payment for working irregular hours due to outages.

(2) Electrical Work Permits: Prior to beginning work on an electrical system under an
approved outage, the Contractor shall obtain an executed Work Permit (form number KSC-
26-400NS) from the Institutional Services Contractor, and then execute complex
lockout/tag-out procedures for all Work Permit related work as follows:

a. The Contractor’ s employee in charge of the required lockout/tag-out shall be present at
the time the Government switches high-, medium-, or low-voltage circuits under
Government access control which are to be locked and tagged out by the Contractor.
The Contractor shall coordinate with the Contracting Officer’ s Representative (COR)
for the required switching period time and date. Due to KSC operationa
considerations the switching period time and date may be at any time, and outside of
normal working hours or work days.

b. Once Government switching is complete the Contractor’ s employee in charge of the

lockout/tag-out shall sign the Work Permit and immediately install the required OSHA
compliant lockout / tag-out on the required switching device(s). Once installed the
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Contractor' s employee in charge of the lockout/tag-out shall individually note the
locations of the locks and tags on the Work Permit form.

c. A lockout/tag-out lock box shall be used for al such lockout / tag-outs. The key(s)
from the lock(s) installed by the Contractor’s employee in charge of the lockout/tag-out
shall be placed in the box and the employee in charge shall place an additional personal
lock on the lock box to securethe keysinside. Lock box shall be kept at the work site
and all other Contractor employees shall attach their personal lockout/tag-out on this
box at any time they are working on the applicable equipment.

d. Atthestart of thefirst standard work period following the lockout/tag-out of a
Government switched circuit for which aWork Permit is issued, the Contractor’ s
employee in charge of the lockout/tag-out shall complete the required lockout/tag-out
(lock box) procedures. Immediately upon completing the lockout/tag-out the
Contractor shall verify no voltage is present on all circuit conductors using suitable
testing equipment, safe work practices, and all required personal protective equipment.
All other circuit safeguards such as grounding shall occur immediately after the voltage
test and each safeguard shall be individually recorded on the Work Permit.

(b) Energized Electrical Work and Hazard Analysis

(1) Live partsto which an employee might be exposed shall be put into an electrically safe
work condition before an employee works on or near them, unless the employer can
demonstrate that de-energizing introduces additional or increased hazards or is infeasible
due to equipment design or operational limitations. If live parts are not placed in an
electrically safe work condition (i.e., dueto increased or additional hazards or
infeasibility), work to be performed shall be considered energized electrical work. Safety
plans, job hazard analysis, and work practices for work on or in proximity to energized
parts shall be in accordance with KNPR 8715.7, KSC Construction Contractor Safety and
Health Practices Procedural Requirements.

(2) Electrical Hazard Analysis:

Arc-flash and shock prevention personal protective equipment (PPE) is required for all
energized electrical, work and where energized or exposed live parts may not be present,
but a potential hazard exists including: manhole or cable vault/tray insulated cable
inspections, circuit breaker or switch operation, and de-energized voltage checksto
electrically safe equipment.

The Contractor shall provide aqualified electrical safety professional to perform an arc-
flash and shock hazard analysis in accordance with NFPA 70E for all such electrical work.
The analysis shall be submitted with the Contractor’s Site Specific Safety Plan (SSSP) and
referenced in any applicable Job Hazard Analysis (JHA). The safety professional shall
perform and review a power system analysis using computer software specifically
designed for the purpose to determine short circuit levels and arc flash hazard incident
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energy at all locations to be worked on by the Contractor. Table 130.7(C)(9) in NFPA 70E
may be used in lieu of calculations when all applicable general notes for the table apply.
The Government will provide source short circuit levels and clearing times for
Government operated electrical source equipment as well as any applicable design
information. The analysis shall include a table summarizing the results of the analysis with
the following information for each location or piece of equipment:

I. Protective Device Name

ii. Protective Device Clearing Time

iii. Maximum Voltage

V. Calculated Bolted Three Phase Fault Level

V. Calculated Bolted Ground Fault Level

Vi. Calculated Minimum Arcing Fault Level

vii.  Arc-Distance if applicable for the calculation

viii.  Employee Working Distance

IX. Calculated Arc-Flash Boundary

X. Calculated Maximum Arc-Flash Incident Energy

Xi. Arc-Flash PPE Category

Xii. Shock Prevention PPE Insulating Class

xiii.  Limited Approach Boundary

xiv.  Restricted Approach Boundary

XV. Prohibited Approach Boundary

(3) Electrical Manhole/ Vault Confined Space Requirements. Reference KNPR 8715.7, KSC

Construction Contractor Safety and Health Practices Procedural Requirements. During the
site specific safety plan submittal phase, the Contractor shall complete a hazard evaluation
of confined space(s) ensuring all hazards associated with the space or that may be
introduced to the space have been identified and mitigated. The Contractor's designated
safety professional shall coordinate with the Contracting Officer’ s Representative (COR)

to complete a confined space hazard assessment (KSC Form 28-750NS) in accordance
with KNPR 1840.19 for each confined space, and to schedule ajob-site inspection meeting
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with KSC Environmental Health and Safety personnel. Within 35 calendar days after this
meeting the COR will provide a confined space hazard assessment to the Contractor. This
assessment must be complete prior to any manhole entry and will be used in generating the
confined space entry permit(s) required for the project.

The contractor shall provide supplementary lighting for all manhole work.

(c) Excavation Permits:

The Contractor shall request and obtain excavation permit(s) prior to performing any excavation.
KSC Form 26-312V 3 NS, Utility Locate/Excavation Permit Request, shall be prepared by the
Contractor and submitted to the Government for approval at least 15 working days prior to the
planned excavation date. The Contractor shall comply with the requirements of the Institutional
Base Support Contractor’s "Utility Locate / Excavation Permit Procedure” ENG-1-MPO7 (latest
revision), in the preparation, submission and use of the permit(s).

FIRE PROTECTION AND REQUIRED PERMITS (MAR 2014)

The KSC Fire Department will provide fire suppression, inspection and rescue services to the
Contractor as necessary. The Contractor shall:

@
(b)
(©

(d)

Provide approved fire extinguishers of appropriate type for hazards involved.
Report all firesto the Fire Service at 867-7911 or 867-1911.

Comply with all requirements of KHB 1710.2C Section 504 (Heat Producing Devices)
and NSS 1740.11 “NASA Safety Standard for Fire Protection” Section 702 and
Chapter 8 for work performed at the Kennedy Space Center.

Provide a fire watch in accordance with Federa OSHA Safety and Health Standards
29 CFR 1926.352/1910.252 when required by the welding and burning permitting
official.

(e) Prevent false fire alarms by providing 24-hour advance notice to the Contracting

(f)

)

Officer's Representative (COR) when construction activities in areas protected by fire
alarm and/or detection systems may produce airborne particulates (smoke or dust)
caused by construction activities such as painting, stripping, cutting drywall or
concrete, sandblasting, and/or removing raised floor panels.

Request permits for all welding and burning operations. Requests for these permits
shall be made in writing to the Government at least seven (7) working days in advance
of the time required.

Report in the Contractor’s Safety and Health Plan in accordance with NFS 1852.223-
73 how it intends to comply with the above requirements.

122



J-B-3

J-B-4

NASA/KSC SOLICITATION NNK14513982R
ATTACHMENT J-B —KSC PROJECT SPECIFIC REQUIREMENTS

PERMANENTLY INSTALLED SAFETY SYSTEM S (MAR 2014)

(@ The Contractor shall protect and in no way interrupt the service of any installed safety systems

or personnel safety devices.

(b) Inthe event that the Contractor requires entrance into systems serving safety devices,

the Contractor shall obtain prior approval from the Contracting Officer. In the event the
Contractor determines that it is necessary to temporarily remove or render inoperable any
personnel safety devices in order to accomplish contract requirements, the Contractor shall
provide alternate means of protection prior to removing or rendering inoperable any
permanently installed safety devices or equipment and shall obtain prior approval of the
Contracting Officer.

BREATHING AIR COMPATIBILITY (MAR 2014)

(& The contractor shall take precautions to assure that connectors used in contractor-supplied

breathing air systems are incompatible with connectors present on either KSC gas systems or
on contractor supplied systems that are used to supply non-respirable gases. KSC-STD-
Z0008, * Standard for Design of Ground Life Support Systems and Equipment’, establishes
requirements for connectors to be used in KSC facility breathing air and non-respirable gas
systems. Facility breathing air systems located at KSC/CCAFS are to use aHansen 3/8inch
quick disconnect as a breathing air distribution interface. KSC facility non-respirable gas
systems are to use ¥ inch quick disconnects for gas distribution interfaces. Although most
facility systems were designed in accordance with this standard, there are nonconforming
locations at KSC/CCAFS.

(b) The Contractor may use KSC facility breathing air systems, if available at the work location.

The contractor shall perform a pre-work site inspection to identify coupling typesin use at the
work location before mobilizing or using any breathing air equipment. The contractor shall
also submit awritten certification to show the contractor’s breathing air system has been
recently inspected and meets Grade D breathing air standards. Alternately, the contractor may
arrange for on-site testing of contractor-supplied breathing air by the Government at least five
days prior to start of work. In addition, the contractor shall also provide awork site evaluation
for the NASA Safety Office to review before using any breathing air system. The breathing
air test and the safety inspection can be coordinated through the Contracting Officer, and will
be at no cost to the contractor.

(c) The contractor shall tag or label connector ends of all lines and flexible hoses of contractor-

provided breathing air or non-respirable gas distribution systems. The tags or labels will
clearly identify the contents of the lines or hoses.

(d) The contractor shall provide adescription of the steps taken to comply with the requirements

of this clause in their safety plan submittal.

123



J-B-5

J-B-6

J-B-7

NASA/KSC SOLICITATION NNK14513982R
ATTACHMENT J-B —KSC PROJECT SPECIFIC REQUIREMENTS

TRAFFIC RESTRICTIONS (MAR 2014)

(&8 The Contractor will not move oversized loads and/or slow moving vehicles on established
roads within the Kennedy Space Center from 6:30 A.M. to 8:30 A.M. and 3:30 PM. to 5:30
PM. on week days. Other than the above restricted hours, the Contractor may move oversize
and/or slow moving vehicles to the work site provided all requirements of the Florida State
Highway Department have been met.

(b) Movement of any Contractor vehicle in excess of maximum width, height and length specified
by Florida Statues Chapter 316 shall be accompanied by the Contractor's designated Convoy
Commander. The Contractor's Convoy Commander shall be totally responsible for the
oversized vehicular movement to include making a physical inspection for possible
obstructions along the intended route and obtaining all required special permits.

STORAGE AND PROTECTION OF MATERIAL TO BE RE-USED (MAR 2014)

All items of material to be removed and re-installed by the Contractor shall be protected during
removal and stored in amanner such that the material will not be damaged during removal or
storage. Any material designated for re-use, which is not suitable due to the Contractor's damage,
will be replaced by the Contractor at no additional cost to the Government.

MAINTENANCE OF GOVERNMENT EQUIPMENT (MAR 2014)

(&) Government systems and equipment in the Contractor's work area may require servicing,
maintenance, or modification by Government support contractors during the contract
performance period. This maintenance activity may include work on systems, including
underground utilities, that connect with Contractor installed systems and equipment. The
Contractor shall allow the Government support contractors into his work areato perform the
maintenance work.

(b) Existing systems and equipment require periodic maintenance that cannot be readily defined
in terms of frequency and duration. This maintenance will be coordinated with the Contractor
through the Contracting Officer, and will be performed on a non-interference basis as much as
possible.  The Contractor shall notify the Contracting Officer regarding any uncoordinated
maintenance activity.

(c) The Contractor shall arrange and conduct ajoint pre-operations briefing with Government
support contractor personnel on each occasion that the support contractor requires access to the
contractor’ swork area. The Contractor shall take the following steps as required to prevent
collateral damage to, or interference with, Contractor installed systems and equipment.

(2) Verify the scope and limits of the support contractor’s planned maintenance activity.

(2) Advisethe support contractor regarding the scope of the Contractor’s work that may be
affected by the maintenance activity, including specific locations and dimensions of
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planned or installed facilities, systems and equipment. Notify the Contracting Officer
immediately regarding any resulting conflicts or interferences.

(3) Ensure that temporary barriers or protective measures are provided as needed to protect
Contractor installed work and preserve job-site safety.

The Contractor shall notify the Contracting Officer immediately regarding any issues that
cannot beresolved with the support contractor.

AVIATION OBSTRUCTION LIGHTS (MAR 2014)

The Contractor will provide at least two Aviation Red Obstruction Lights or two High Intensity
White Obstruction Lights on all structures over 100 feet above ground level. All construction
cranes/booms shall be lighted regardless of height. Lights must be constructed and installed in
accordance with U.S. Department of Transportation, Federal Aviation Administration publication
AC 70/7460-1F (as revised), Chapter 4, paragraph 15, subparagraph e. Lightswill be operated
during all periods of reduced visibility, between sunset and sunrise, and as directed by the
Contracting Officer.

INTERFERENCESAND COORDINATION OF WORK (MAR 2014)

(&) The Contractor shall coordinate construction layout, systems configuration and work
scheduling to avoid interference’ s between the various construction trades and their
installations. Interferences and obstructions resulting from lack of Contractor coordination
shall be corrected by the Contractor as approved by the Contracting Officer. All components,
fittings and reworking necessary for such corrections shall be provided by the Contractor at no
additional cost to the government. Dimensions shown for existing work, and all dimensions
required for work that is to connect to existing work, shall be verified by the Contractor by
actual field measurement of the existing work. Any work at variance with that specified or
shown in the drawings shall not be performed by the Contractor until approved in writing by
the Contracting Officer.

(b) To the extent possible, the as-built dimensions of all new work shall be verified by actua
field measurement prior to ordering or fabricating mechanical, electrical, or specialty
equipment and materials to be installed. If such field measurement is not possible, then the
contract drawings and applicable shop drawings shall be checked by the contractor for
dimensional accuracy prior to ordering or fabricating equipment and materials to ensure
proper fit for field installation.

(c) The Contractor shall be responsible for correction of al field fitup problems and interferences
which could have been avoided by field measurement or drawing checks prior to equipment
fabrication.

RESTORATION OF GRASSED AREAS DI STURBED BY CONSTRUCTION (MAR
2014)
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The Contractor shall, prior to completion of the contract, grass all areas disturbed by construction
activities by seeding and mulching or, when erosion may occur, by sodding, except where
specifically directed otherwise in the drawings and specifications.

J-B-11 TEMPORARY CONSTRUCTION TRAILERS (MAR 2014)

(8 The Government will provide a location for temporary office and/or storage facilities if needed
for performance of on-site work under this contract. Specific location(s) at or reasonably close
to the work site will be identified at the pre-work conference. The contractor is responsible for
providing his own telephone service and for making his own connections to KSC utility
services, if provided for under Article 1.12, KSC On-Site Facilities and Services.

(b) All temporary facilities must be structuraly sound, in roadworthy condition, and shall be
installed and anchored in accordance with KSC-PLN-1904, Trailer/Equipment Tie Down Plan
for the John F. Kennedy Space Center; or Rules of Department of Highway Safety and Motor
Vehicles, Division of Motor Vehicles Chapter 15C-1, whichever is more stringent. Copies of
the standards will be made available to the contractor at the pre-work conference. The
contractor shall provide written certification of compliance for all temporary facilitiesto the
Contracting Officer within three days of installation. Any facilities that fail to meet these
requirements shall be immediately removed from Government property.

(c) All temporary facilities shall be removed from government property within two weeks
following final acceptance of work performed under this contract.

J-B-12 CONFINED SPACE WORK REQUIREMENTS (MAR 2014)

(a) Special requirements, coordination, and precautions will apply to any contract work taking
place in confined spaces. Each contractor contracted to perform work in confined spacesis
required to provide awritten program for such work as part of its health and safety plan which
is consistent with the requirements of 29 CFR 1910.146. For work in telecommunications
manholes, provisions of 29 CFR 1910.268(0) are also applicable. The contractor shall
coordinate any such work in confined spaces with the KSC Environmental Health Support
Contractor, KSC Fire Services Support Contractor, and any other resident government or
contractor organization whose employees may have access to the work location. The
provision of Environmental Health services by the government does not prohibit the contractor
from providing their own atmospheric testing. Government provided services include
environmental health monitoring and consultation support for testing of atmospheresin
confined spaces as well asfire rescue and emergency medical services.

(b) Entry into and work in confined spaces shall be in accordance with the requirements of KNPR
1820.4, “KSC Respiratory Protection Program,” KNPR 1840.19, “ KSC Industrial Hygiene
Handbook,” and al other applicable clauses of this contract.

(c) Confined spaces, which contain water, shall be pumped out by the contractor prior to
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scheduling a confined space entry check.

(d) In addition to the requirements set forth above, the Contractor shall notify and obtain
approva from the Power Coordinator, telephone 321-867-7300, and/or from
Communications Control, telephone 321-867-4141, respectively, prior to performing work in
electrical and/or communications manholes.

J-B-13 TESTING OF CONSTRUCTION MATERIALS(MAR 2014)

Tests of construction materials indicated to be performed by the Contractor shall be accomplished
by the Contractor utilizing the services of an acceptable independent testing laboratory.

J-B-14 AFFIRMATIVE PROCUREMENT (MAR 2014)

Affirmative Procurement (AP) is the purchase of environmentally friendly products and services
(i.e. products made from recycled or recovered materials). Federal agencies, their Contractors and
subcontractors are required to maximize the purchase materials on thelist of “ EPA Designated
Guideline Items” with the minimum recycled or recovered materials content whenever practicable
according to RCRA 6002 and EO 13101. The requirements of RCRA 6002 include the following:

“The decision not to procure such items shall be based on a determination that such procurement
items:

(A) arenot reasonably available within a reasonable period of time

(B) fail to meet the performance standards set forth in the applicable specifications or
fail to meet the reasonable performance standards of the procuring agencies and/or

(C)  areonly available at an unreasonable price.

Any determination under subparagraph (B) shall be made on the basis of the guidelines of
the National Institute of Standards and Technology in any case in which such material is
covered by such guidelines.”

The Contractor shall provide AP approved items as specified within the contract
documents. Submittals for AP items shall be provided for approval in accordance with
Shop Drawing provisions. If the Contractor proposes to substitute an item that does not
conform with AP requirements, the applicable Shop Drawing shall be accompanied by
KSC Form 8-69, Contractor Request to Use Nonconforming Parts or Material
(Deviation/Waiver Request) identifying the reason for the proposed substitution.

Non-conforming items without approved D/W’ s will be rgjected and the contractor shall be

responsible for any costs and schedule impacts associated with replacing such non-conforming
items at no additional cost to the Government.
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At the conclusion of the project, the Contractor shall provide the Contracting Officer (CO) with a
report itemizing all AP items used.

Detailed information on the EPA AP specified/approved products and manufacturers providing
these products is available at www.epa.gov/cpg/products.htm.

J-B-15 SPILLS(MAR 2014)

The Contractor shall make all reasonable and safe efforts to contain and control any spills or
releases that may occur. The Contractor shall immediately report (by phone) any occurrence of a
pollution incident or spill, first to the Emergency 911 (321-867-7911 from anon 867/861
exchange), then to the Contracting Officer (CO). The Contractor shall document the incident or
spill on KSC Form 21-555, "Pollution Incident Report," and submit it to the CO and NASA
Environmental Assurance Branch (EAB), TA-B1B, within 24 hours of the incident.

The Contractor shall provide spill response materials to contain and control spillsincluding, but
not limited to, containers, absorbent material, shovels, and personal protective equipment. Spill
response materials shall be available at all times in which materials/wastes are being handled or
transported. Spill response materials shall be compatible with the type of material being handled.

The KSC Spill Cleanup Team will be responsible for the final cleanup and validation of a spill or
release.

The Contractor’ s prompt action to minimize the impacted area and to timely report any occurrence
will increase the Spill Cleanup Team’s ability to complete the spill cleanup and therefore reduce
the Contractor’s liability for alarger cleanup.

J-B-16 WEEKLY STATUSMEETING (MAR 2014)

The Contractor shall attend aweekly progress/status meeting to be scheduled by the Contracting
Officer for the purpose of determining progress status, delaying factors, material delivery schedules,
and status of shop drawing submittals. In addition, arepresentative of each first tier subcontractor
may be required to be present for the conference.

J-B-17 SUPERINTENDENT ASSIGNMENT (MAR 2014)

Full time Superintendent: Pursuant to clause 52.236-6, entitled " Superintendence by the
Contractor," the contractor shall assign a superintendent, on the contractor’s payroll, who will be
100 percent committed to superintending the work required by this contract. The superintendent
shall not fill any other positions in performance of this contract or any other concurrent contract.
One or more alternate superintendents, each with full authority to supervise the work, shall be
designated in writing and approved by the Contracting Officer. The superintendent or an alternate
shall be physically present at each work site at all times during performance of the contract and
until the work is completed and accepted.
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The individual(s) appointed as superintendent(s) shall complete the OSHA 10 hour Construction
Course prior to starting any field work on the project. The class shall be taught by an authorized
provider of the course (e.g., United Safety Council, Florida Safety Council) and be attended in
person. The appointed superintendent(s) shall provide the course completion certificate to the
government stating the required training and testing was satisfactorily completed and the date of
completion. The course completion date shall not be greater than 5 years from the start of the
contract.

J-B-18 MATERIAL SAFETY DATA SHEETS (MSDS) SUBMITTAL/CHEMICAL
INVENTORY REPORTING AND MANAGEMENT (MAR 2014)

The Contractor shall provide a complete and accurate list, accompanied by the applicable Material
Safety Data Sheets (MSDYS), of all materials and chemicals listed on the Consolidated List of
Chemicals Subject to the Emergency Planning and Community Right-To-Know Act (EPCRA) and
Section 112(r) of the Clean Air Act that will be stored onsite and/or used in the execution of this
contract, regardless of the quantity. This information shall be provided to the Contracting Officer
(CO) prior to the time of delivery of the materials and chemicals to the site. This inventory isto be
updated and resubmitted to the CO on amonthly basis. All inventory reporting is to be completed
on the Chemical Inventory for Construction Projects at Kennedy Space Center Form (8-313NS).
Appropriate labels and MSDS shall be provided for all chemical shipments.

J-B-19 WASTE CHARACTERIZATION (MAR 2014)

KSC Form 26-551 "Process Waste Questionnaire” (PWQ) shall be prepared and processed for all
waste streams generated during the execution of this project in accordance with article entitled
“Hazardous Wastes”.

J-B-20 PERMIT REQUIREMENTS (MAR 2014)

No on-site work will be allowed until the appropriate State and Federal issuing agencies issue all
required permits. The government is responsible for obtaining and providing all required permits
except as specified below. Permits required may include, but are not limited to, air construction,
dewatering, borrow pit, potable water, sanitary sewer, stormwater, National Pollutant Discharge
Elimination System (NPDES) and wetlands. The following permits are known to be required for
this project:

“NONE”

The Contractor is responsible for obtaining the following permits, if required, before beginning
work on the subject systems:

o FDEP/Brevard County Onsite Sewage Treatment and Disposal System
Construction/Permit Abandonment

o FDEP/Brevard County Well Construction/Abandonment Permit.
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The Contractor shall comply with the terms and conditions of these permits. The Contractor shall
provide copies of these permits as well as copies of all documentation submitted as part of the
application process to the NASA Environmental Assurance Branch (EAB), TA-B1B through the
Contracting Officer (CO) as delineated in contract documents or as directed by the CO.

The Contractor shall not begin construction before receiving all Federal, State, and local
construction permits as indicated in this section. Included in adherence thereto is compliance
with all conditions of the permit as well as requirements given in the laws, ordinances, and
regulations. The Contractor shall be responsible for payment of any fines from government
agencies resulting from the Contractor's failure to adhere to all identified permit conditions and
agency regulations. These shall include, but are not limited to, material and construction standards,
environmental protection, certifications, notifications, and monitoring requirements.

Upon issuance of the Notice to Proceed, the CO shall make copies of all Government provided
permits with conditions related thereto available to the Contractor. The Contractor shall keep
copies of the permits and related materials such as drawings.

J-B-21 ABRASIVE BLASTING AND PAINTING (MAR 2014)

To the maximum extent possible, abrasive blasting and painting shall be performed before materials
aredelivered to KSC. A National Association of Corrosion Engineers (NACE) inspection report
shall be provided to the Contracting Officer (CO) one (1) week prior to delivery of hardware
painted offsite. Where field operations at KSC/CCAFS are required by contract documentation, the
Contractor shall perform the operations in accordance with the following:

ABRASIVE BLASTING

Operations for paint/coating removal or other corrosion control activities involving the use of
abrasive blasting to prepare surfaces shall not be alowed to contaminate soil or surface waters. To
ensure this, the Contractor shall do the following:

a. Provide tarpaulin drop cloths, windscreens, and other means necessary to enclose
abrasive blasting operations to confine and collect dust, abrasive, agent, paint chips, and
other debris.

b. Collect, sample and dispose of in accordance with “disposal” paragraph all material
removed and/or generated, including coating materials and blast media.

c. Protect storage areas for blast media and blast debris from the natura elements to
prevent contamination.

EXTERIOR PAINTING

When painting exterior surfaces, the Contractor shall implement measures in the paint application
process to minimize the amount of overspray that is created on aproject. Drop cloths or similar
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containment shall be used to prevent paint from coating ground surfaces.

The Contractor shall implement measures to contain any overspray that may be generated as a
result of a painting operation. The Contractor shall also implement measures to prevent rainfall and
runoff from contacting items such as painting supplies, paint equipment, empty paint cans, etc.,
which may have paint residue in or on them.

The contractor shall take precautions to protect all Government hardware from contamination or
damage during sandblasting and painting operations. The Contracting Officer or representative
shall approve the method of protection. The contractor shall be responsible for any and all claims
arising from painting or overspray or overblasting. I1n addition, the contractor shall be responsible
for any repairs to damaged property, and for the collection, removal and disposal of the
oversprayed or overblasted materials. The Government will make no additional payments for
overspraying or overblasting by the Contractor.

USE OF WATER —WATER BLASTING

The process of preparing certain surfaces, mainly the exteriors of buildings and structures, before
the application of surface coatings may incorporate the use of water. These preparation activities
include, but are not limited to removing dirt, mold, and mildew before painting (general surface
cleaning); using pressurized water to remove coatings (water blasting); and using blast media to
remove paint/coatings along with water as a dust inhibitor (wet blasting).

Operations using water shall be performed with either plain potable water or potable water with
biodegradable, phosphate-free detergents and/or low concentration (< 5%) sodium hypochlorite
(bleach), calcium hypochlorite, or hydrogen peroxide.

All material removed and/or generated, including coating materials, water, and blast media, shall be
collected for proper disposal. All material removed during water blasting operations will be
collected, sampled, and disposed of in accordance with the * disposal” paragraph below. Liquids
may be separated from the solid debris by screening the material collected with a 40-micron (or
finer) filter mesh.

COATINGS CONTAINING HAZARDOUS CONSTITUANTS

The Contractor shall handle and disposed of all waste containing any hazardous materials in
accordance with article entitled “ Hazardous Wastes.”

DISPOSAL

The Contractor shall dispose of al waste containing nonhazardous materials in accordance with
article entitled “ Landfill Operations/Solid Waste Removal.”

INSPECTION
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All abrasive blasting and painting shall be inspected by a Contractor provided NACE inspector to
verify compliance with the contract documentation. The inspector’ s reports shall be provided to
the Contracting Officer at the end of each week in which the blasting and/or painting has been
performed at KSC. The report shall include information that clearly defines the extent (starting and
end points) of work performed during each week.

J-B-22  GOVERNMENT PROPERTY TO BE INSTALLED BY THE CONTRACTOR (MAR
2014)

In Association with the work to be performed under this contract, the Government will provide the
property identified below to be installed by the Contractor. The property will be provided by the
Government by November 30", 2014.

Description Quantity Estimated Value Condition
Pressure Transducer 3EA $2,000 each New
(NASA PN:
79K 38668SC16):
Pressure Transducer 3EA $1,690 each New
(NASA PN:
79K 38668SC29)
Differential Pressure 1EA $2,960 each New
Transducer (NASA
PN: 79K 38668UC10)
Flow Switch (NASA 2EA $657 each New
PN: GEMS FS-
10798)

J-B-23 AIR MONITORING DURING CONSTRUCTION (MAR 2014)

The Contractor shall not allow any person to store, pump, handle, process, load, unload or usein
any process or installation volatile organic compounds (VOC) or organic solvents (OS) without
applying known and existing vapor emission control devices or systems deemed necessary and

ordered by the FDEP. To comply, procedures to minimize pollutant emissions shall include the
following:

a. Tightly cover or close all VOC containers when they are not in use.

b. Tightly cover, where possible, all open troughs, basins, baths, tanks, etc. when they are
not in use.

c. Maintain all piping, valves, fittings, etc. in good operating condition.
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d. Prevent excessive air turbulence across exposed VOCs.

e. Immediately confine and clean up VOC spills and make sure volatile emitting wastes are
placed in closed containers for reuse, recycling, or proper disposal in accordance with
articles entitled “ Hazardous Wastes” and “ Spills.”

J-B-24 TOXICMETALS(MAR 2014)

Representative samples of painted surfaces within the project area have been identified to contain
toxic metals. The Contractor shall assess hazards and brief government of their proposed methods
of removal and disposal of building materials identified as having toxic coatings and hazardous
materials. The Contractor’s hazard assessment shall be conducted by a competent health and safety
professiona. The Contractor shall notify the Contracting Officer of hazard mitigation activities and
abatement procedures 14 days prior to disruption to any suspected area.

J-B-25 HAZARDOUS WASTES (MAR 2014)

Hazardous and controlled waste shall be managed in accordance with all applicable statutes, rules,
orders, and regulations which may include but are not limited to 40 CFR Parts 260 - 268, 273, 279,
761 and KNPR 8500.1 KSC Environmental Requirements. All hazardous waste generated during
the execution of this contract shall be disposed of by the Government. Unless directed by the
Contracting officer, in no case shall the Contractor or the Contractor’ s representative transport
hazardous waste from KSC.

The Contractor shall be responsible for identifying processes and operations and the location and
nature of al potentially hazardous and controlled waste and their containers, as defined in 40 CFR
Parts 261, 273, 279, or 761. KSC has established policies and procedures in place to assist the
contractor for characterization, handling and storage of wastes generated on KSC. Any request for
assistance shall be in writing and submitted to the Contracting officer.

Contractor personnel generating and managing the waste shall have hazardous waste training per
40 CFR 265.16. The Contracting Officer may at any time during the course of the contract
performance period require the Contractor to provide individual training records for any employee
involved in the performance of this contract, and the contents of the course or courses completed to
satisfy the training requirements. Attendance at KSC Training Course QG-211 "Hazardous Waste
Management" will satisfy the above training requirements.

The Contractor shall prepare copies of M aterial Safety Data Sheets (MSDS) for each material
utilized on the project and provide copies to the Contracting Officer (CO) thirty (30) days before
the start of the waste generation process. No substances shall be delivered to KSC without the
appropriate Material Safety Data Sheets.

GOVERNMENT ASSISTANCE

K SC has established procedures for the handling, storage and disposal of hazardous waste.
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To aide with proper compliance of site-specific requirements, the Government will assign a
NASA Environmental Point of Contact (EPOC) for each project. The EPOC shall, upon
request, assist with waste hazard determination, packaging, labeling, and disposal
requirements for waste generated on KSC. The establishment of the NASA EPOC in no
way relieves the contractor for compliance with requirements defined in 40 CFR Parts 261,
273, 279, or 761.

WASTE CONTAINERS

The Government will provide DOT compliant storage containers and labels upon

request. The Contractor shall request the storage containers, by providing quantity and type
needed, in writing to the Contracting Officer a minimum of one week before the required
need date. The containerswill be available for pickup by the Contractor at a location
designated by the Contracting Officer. For projects that will be generating large quantities
of waste (>500 gallon or 75 cu ft), atwo week notice must be provided to the CO to ensure
availability of waste containers. The Contractor shall be responsible for transporting the
containers from storage location to the project site.

SATELLITE WASTE ACCUMULATION AREA (SAA)

The Contractor shall establish an on-site Satellite Waste Accumulation Area within 50 feet
(ft) of and within sight of any point where hazardous or controlled wastes may be
generated. If a Satellite Waste Accumulation Area must be more than 50 ft from the point
of generation, or out of sight of the generator, the Contractor shall provide a written request
to the CO fourteen (14) days before the start of the waste generating process. The CO will
send a notification to the NASA Environmental Assurance Branch (EAB), TA-B1B, for
their review and concurrence. The EAB will then request approval for anon-routine
Satellite Waste Accumulation Area from Florida Department of Environmental Protection.
The Contractor shall not place the Satellite Waste Accumulation Areain service before
receiving written approval of the variance from the CO. The Contractor shall store potential
or identified hazardous and/or controlled wastes in the appropriate properly labeled
containers inside the Satellite Waste Accumulation Areain accordance with KNPR 8500.1
(asrevised).

UNKNOWN WASTES

If during the course of the project unidentified waste is discovered by the contractor or
subcontractors, the contractor shall immediately contact the Contracting Officer and handle
the waste as hazardous. The contractor shall not attempt to move, open or test any unknown
commodities.

If a hazardous/nonhazardous waste determination cannot be made by process knowledge
and no MSDSis available for the waste stream, the container of waste shall be marked with
aHazardous Waste Determination In Progress (HWDIP) label until chemical analysisis
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completed. At the request of the Contractor, the CO and EPOC will provide any analytical
support required by the TRP. The EPOC will arrange for all sampling and testing of
potentially hazardous or controlled waste.

If the material is hazardous, the analysis completion date serves as the accumulation start
date (ASD). Waste streams labeled with HWDIP labels are a potentially hazardous waste
stream; therefore they must be managed as a hazardous waste. In order to fulfill this
requirement, the generator shall manage those containers in a Satellite Waste Accumulation
Areaor 90-day storage area. HWDIP waste generated in amounts less than 55 gallons may
be managed as a satellite container. If HWDIP waste is generated in amounts greater than
55 gallons, the additional volume must be moved within 72 hours to a 90-day storage site.

UNIVERSAL WASTES (UW)

For items meeting the definition of UW, the Contractor shall handle, collect and manage in
accordance with 40 CFR 273 and Chapters 62-730 and 62-737 FAC. The EPA established
Universal Waste regulations to ease the requirements for managing hazardous wastes that
can berecycled. Waste streams currently adopted by the State for management as UW are
rechargeable batteries, mercury-containing lamps and devices, capacitors, and certain
pesticides.

The Contractor’s representative or “Handler” of UW shall be trained for the proper waste
handling and emergency response procedures. Attendance at the KSC training course QG-
299 “ Universal Waste Rule” will satisfy the above. The Contractor shall provide to the CO
training records of any “handler” of UW upon request of the CO.

USED OIL MANAGEMENT (MAR 2014)

Any lubricant that has been refined from crude oil (or synthetic oil) that has been "used,” and asa
result of such use is contaminated by physical or chemical impurities, shall be considered Used Qil.
Used oil, including hydraulic fluid, shall be managed according to regulations established in 40
CFR 279, Chapter 62-710, FAC and NASA Procedural Document KNPR 8500.1.

RECY CLING AND SALVAGING MATERIALS (MAR 2014)

The Contractor shall divert all of the following Construction and Demolition (C&D) waste items
from the list below from disposal at landfills and incinerators to facilitate their recycling or reuse.
The Contractor shall require all subcontractors, vendors, and suppliers to participate in this effort.

GOVERNMENT PROPERTY

All items or materials designated below to be salvaged shall remain the property of the
Government and will be cleaned of non-salvable debris, segregated, itemized, delivered,
and off-loaded by the Contractor at the disposal area. Scrap metal will be treated as
salvage. The Contractor shall maintain adequate property control records for al materials
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or equipment specified by the contract to be salvaged. These records may be in accordance
with the Contractor's system of property control if approved by the CO. The Contractor
shall be responsible for adequate storage and protection of salvaged materials and
equipment pending delivery to the disposal area. All materials and real property items
identified below shall remain property of the Government unless excluded by the
contracting documents. The contractor shall utilize on-site recycling and salvaging
procedures for the following checked items:

X METALS: ALUMINUM, BRASS, COPPER, REBAR, STAINLESS
STEEL, STEEL, OTHER FERROUS, OTHER NON-FERROUS, SCRAP
METAL
All metals coated with non-liquid PCB paints with levels below 50 parts per
million shall be recycled by the contractor. Any metals coated with non-
liquid PCB paints with levels above 50 ppm shall utilize the Schwartz Road
Landfill after Government approval.

REPORTING REQUIREMENT

The Contractor shall record C& D waste materials on the “ Construction & Demolition
Projects Report”, KSC Form 7-648 NS (02/07) and submit the form on amonthly basis and
keep log on site per direction of the Contracting Officer (CO).

J-B-28 SOLID WASTE (MAR 2014)

The Contractor shall be responsible for the proper management of all solid waste generated at the
Kennedy Space Center from the execution of this contract. The Contractor shall segregate and
transport all solid waste to disposal locations designated in the Contract Documents. The
Contractor shall police work areas daily for loose trash and debris. The Contractor shall collect and
properly dispose of wind-blown debris daily to prevent migration of debris/trash offsite.

Trash items not requiring special handling, or which cannot be resold or recycled, shall be disposed
of in receptacles slated for disposal in either the KSC Landfill or the Brevard County Landfill. The
Kennedy Space Center has numerous policies and processes in place to properly categorize, handle,
store and dispose of waste streams generated during the project. It is the contractor’ s responsibility
to make every effort to reduce the impact of the project on the environment. This includes utilizing
all practical means to reduce the amount of waste that is landfilled or incinerated.

J-B-29 SCHWARTZ ROAD LANDFILL OPERATIONS (MAR 2014)

The KSC Landfill isan unlined Class I11 landfill. Any waste permitted by DEP regulations for
disposal in aClass 111 landfill as defined in Rule 62-701.200(14), FAC can be accepted at the
landfill (excluding friable asbestos). For the purpose of meeting recycling, waste diversion and
reuse goals, KSC has restricted certain solid waste from landfill disposal (See Article J-B-26,
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Recycling and Salvaging Materials) Landfilling of waste shall be the Contractor’s last option for

disposal.

The physical dimensions of the waste shall be within the handling capabilities of the landfill
disposal equipment. The physical dimensions for the landfill handling capabilities are 8 feet in
length x 8 feet in width. Only the following items listed will be accepted at the landfill:

@
2

3
(4)

Q)
(6)
()

Asphalt: Asphalt removed from parking lots, driveways, and roadways.

Blast Media: The blast media must be as free from debris as possible and
determined nonhazardous for acceptance into the KSC Landfill. The Spent
Sandblast Media Disposal Form must accompany the blast mediato the landfill and
will be reviewed by the landfill operator. Blasting media determined to be a
hazardous waste must be managed as hazardous waste.

Carpeting

Construction and Demolition Debris: Materials considered not water soluble and
non-hazardous in nature, including but not limited to steel, brick, glass, concrete,
asphalt, pipe, gypsum wallboard and non-pressure treated or unpainted lumber. This
also includes rocks, soils, tree remains and other vegetative matter, which normally
result from land clearing or development. Scrap metal from demolition projects
should be managed according to guidance provided under article entitled “ Recycling
and Salvaging Materials’. The landfill may not accept any painted materials that
test above the lower Toxicity Characteristic Leaching Procedure (TCLP) detection
limits for barium, cadmium, chromium, lead, and mercury. If TCLP results are
above the lower TCLP detection limits, the Contractor shall submit a PWQ for
evaluation per article entitled “ Hazardous Wastes.”

Fiberglass
Glass (except light bulbs or lamps).

Non-Friable Asbestos: Non-friable asbestos, also referred to as Non-Regulated
Asbestos Containing Materials (NRACM) is handled on a case-by-case basis. KSC
policy allows for the disposal of NRACM only. In order to dispose of non-friable
asbestos, the Contractor shall complete and submit the KSC/Schwartz Road Landfill
Non-Friable Asbestos form (KSC 28-1084 NS), which can be obtained from the
Contracting Officer (CO) or the CO’s designee. The form shall be sent to NASA
EAB, TA-B1B. The following scheduling procedures shall be followed before
NRACM wastes are accepted at the landfill:

a.  The waste generator/hauler shall make arrangements with the landfill
operator a minimum of 24 hours before disposal of NRACM waste and
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shall inform the operator of the quantity of the waste and the scheduled
date the shipment will arrive at the landfill.

b. NRACM will be accepted at the landfill with prior arrangement with the
scale house attendant (minimum of 24 hours notification) Tuesday and
Thursday, excluding holidays, from 0700 hours to 1100 hours and from
1300 hours to 1500 hours.

8 Pallets (Unserviceable Wood and Plastics): Pallets that are not reusable or
recyclable are accepted.

9 PCB Bulk Product Waste: Refer to Clause “PCB Management.”
(10) Wood: Miscellaneous non-pressure treated wood items are accepted.

(11) Yard Waste (Vegetation): Vegetation from maintenance and land clearing activities
is accepted.

J-B-30 NOISE AND DUST CONTAINMENT (MAR 2014)

Special measures (water suppression) shall be taken by the Contractor to limit the noise and dust
migration during demolition and construction activities.

J-B-31 INORGANIC ZINC (10Z) PAINT WASTE MANAGEMENT (MAR 2014)

|OZ paint must be segregated and managed as hazardous waste. Prior to generating any waste
stream, the Contractor must provide all MSDS's and a description of waste generating processes to
the assigned Environmental Point of Contact (EPOC) at least 2 weeks prior to generating wastes.
The EPOC will submit PWQs to the KSC Waste Management Office. The KSC Waste
Management Office will issue a TRP that lists acceptable storage container types and provides
specific marking/labeling instructions. Contractor must provide a5 psi pressure relief vent for use
on all waste drums containing |OZ waste. Contractor will be provided a log for completion
monthly noting amount of paint mixed, applied, and leftover generated. Provide completed log to
EPOC for forwarding to KSC Waste Management Office.

J-B-32 OCCUPANCY DURING CONSTRUCTION (MAR 2014)

Facilities adjacent to the work site will be fully occupied during the construction. Care must be
taken as to not disturb or interfere with existing Government operations or employees.

J-B-33 CONTROLSINTEGRATION MEETINGS (MAR 2014)

This integration shall include meetings where attendance is required for the following parties:
prime contractor and controls subcontractor. Government representatives shall include: the
Contracting Officer, Contracting Officer Representative, Project Manager, Architect & Engineer,
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Inspector, and Customer representative. Equipment manufacturer representatives may also be
asked to attend these meetings. The Prime Contractor will have ultimate responsibility for the full
integration of all controls for this project.

J-B-34 PAD B - ADDITIONAL INFORMATION: REFERENCE 1.12 (KSC ON-SITE
FACILITIESAND SERVICES)

If the contractor requests alocation for afield office trailer, 120/240 Volt power will be available
in the vicinity of the office location. The contractor will be responsible for extending and
connecting power to the field office trailer from the closest available connection point.

J-B-35 PAD B - ADDITIONAL INFORMATION: REFERENCE I. 11 KSC 52.204-96
SECURITY CONTROLSFOR KSC AND CCAFS (JAN 2007) PARAGRAPH B

LC-39B is considered a Construction Controlled Areawithin KSC. The following procedure
applies instead of the procedure described in Paragraph B for LC-39B access:

The contractor shall request a personal orange safety badge at the badging station when receiving
the White Temporary Badge. If previously badged, the employee shall request a personal orange
safety badge from the badging station located in SR 405.

Entranceto LC-39B will be controlled by a Pad B overlay to the Contractor’s White Temporary
Badge. The contractor shall request from the Contracting Officer the number of Pad B overlays
required for employees requiring daily access to the work area. As additional personnel need daily
access, the contractor may request additional Pad B overlays. The contractor will also be issued
five (5) additional Pad B overlays for checking out to contractor personnel not requiring daily
access to the construction area.

Upon arrival to the Pad B gate, an access monitor will verify the possession of the Pad B overlay
and the personal orange safety badge. The access monitor will exchange the personal orange
safety badge for aPad B control badge and authorize entry. Upon departure, the Pad B control
badge shall be exchanged for the personal orange safety badge at the Pad B gate.

At the end of the contract the contractor shall return the Pad B overlays to the Contracting Officer.
J-B-36 FIELD COORDINATION

The contractor shall participate in adaily field coordination meeting and provide information
regarding planned operations, locations, mgor material deliveries and other activities relevant for
the overall performance of the work in joint occupancy conditions. Detailed information shall be
provided for the following three days. Field work interference with other contractors working in
the same areas will be resolved real time at the daily meeting to eliminate conflicts. The
contractor shall also provide general activity information for the next two weeks for planning
purposes. All contractor operations requiring support from KSC, such as outages or fire and
safety standbys for contractor operations shall be identified.
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J-B-37 PAD B - ADDITIONAL INFORMATION — CONFINED SPACES

Completion of work under this contract may include work in confined spaces. Depending on the
contractor’s means and methods, special requirements, coordination, and precautions will apply to
any contract work taking place in confined spaces. Prior to beginning work, the contractor shall
complete a Confined Space Hazard Assessment (CSHA) in coordination with NASA. The
contractor shall use the CSHA as the basis for preparation of Confined Space Entry
Permit/Authorization (KSC Form 13-287) when required. Work in confined spaces requires the
contractor to provide awritten program for such work as part of its health and safety plan, which
implements the requirements of 29CFR 1910.146. For work in telecommunications manholes,
provisions of 29 CFR 1910.268 are also applicable. The contractor shall coordinate any such
work in confined spaces with NASA Environmental Health, Fire Services, and any other resident
government or contractor organization whose employees may have access to the work location.

The contractor shall include in his bid the resources to provide for worker’s safety and health to
comply with Federal, state and local regulations as necessary and as affected by the choice of
means and methods to execute the contracted work. The change from a non-permitted confined
areato apermitted confined area, as affected by contractor operations, will not be considered by
the Government to be a differing site condition.

J-B-38 ELECTRONIC SUBMITTALSAND DOCUMENTATION

This project will utilize an electronic submittal and documentation system for contract
administration through KSC's SharePoint service. Contractor shall submit all shop drawings,
request for information (RFIs), deviation waivers (D/Ws) and other contract documentation in
Adobe PDF format utilizing this system. The Government will provide fillable Adobe PDF format
cover sheets for RFI’s, Shop Drawings, and Deviation Waivers. Contractor shall be ableto sign in
digital form compatible with Adobe Acrobat and Microsoft Software.

All transmittals typically requiring 11x17 inch paper or larger (fabrication, installation,
coordination, control drawings, etc) shall be submitted in 6 hard copiesto the COR in addition to
the electronic Adobe PDF submittal.

Access to the system will require coordination with the COR or Alt-COR. It is recommended that
two personnel be appointed as the administrators from the Contractor’s team as they will require a
RSA SecurlD token which will be provided by the Government along with Cisco VPN software
that is required to be installed and operated to log into the system.

J-B-39 AIR CONDITIONING: REFERENCE 1.12 (KSC ON-SITE FACILITIESAND
SERVICEYS)

Air conditioning in the project work areawill NOT be available during the period of performance.
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